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1. LONG-TERM STRATEGY
Considering Eleusis 2021 European Capital of Culture as an 
excellent means for the promotion and development of the Tan-
gible Assets and Intangible Economy of the city, through the 
mediation and intervention of Art, Culture and Research, we 
are moving forward—even in the era of the pandemic and the 
Unpredictable—in the direction of a renewed vision for the city 
of Elefsina, always centered around the fundamental goals, as 
formulated and defined in the cultural strategy of the city—and, 
of course, as described in the bid book.

Having as vehicle the designation of the city as European 
Capital of Culture a general roadmap of the Municipality of 
Elefsina has been configured, on issues of long-term strategy, 
with primary emphasis on the following areas: a) redesign of the 
physiognomy of the city with projects of regeneration, increase 
of green spaces and increase of public spaces for citizens and 
visitors, b) utilization of large emblematic, historic industrial fa-
cilities as cultural sites, as already analyzed in previous reports 
regarding the city’s infrastructure, c) utilization of the cultural 
potential of the city and its collectives, with parallel stimulation 
of the local economy and the active participation of inhabitants 
in the artistic programme of Eleusis 2021, d) the establishment 
of new cultural institutions which will form a legacy for the Mu-
nicipality of Elefsina and its Legal Entities, while emphasis is 
also placed on strengthening the impact of the city’s existing 
cultural institutions and e) Eleusis 2021, taking into account the 
current public health crisis, in the midst of the COVID-19 pan-
demic, examines and designs alternative ways of producing 
part of the Artistic programme, according to the specifications 
of each project and the possibility of its digital implementation. 
The above axes are a priority of the Municipality of Elefsina and 
the body of the European Capital of Culture, which, in good co-
operation, have jointly prepared, along with the essential institu-
tions, the necessary, prerequisite planning and are now moving 
towards its gradual implementation, en route to the title year.

Regarding the objectives of the Long-Term Strategy, which 

are served and can be achieved through the implementation of 
the Artistic Programme, they are listed and specified as follows:

Faced with a unique city, both historically and archaeologi-
cally which has experienced a great decline in terms of its qual-
ity of life, its reputation and its environment, due to the reckless 
and unencumbered development of heavy industry since the 
late 19th century in the area of Thriasian Plain (the coastal zone 
where the city of Elefsina is developed), the crucial “key phrase,” 
which reflects the overall approach of Eleusis 2021 and ex-
presses the new General Artistic Director is what we would call 
SOCIAL SCULPTURE and THE CITY as a THEATER of itself. 

The targeted breadth of scope, but also the peculiarity of the 
artistic programme intends—a) through highlighting, strength-
ening, encouraging and supporting local potential and b) 
through Art, Cultural Heritage, research and Culture, as well 
as through initiatives/actions with a direct impact on the daily 
life of the city— to boost the confidence, the pride and the joy 
of creativity in the inhabitants, to strengthen the sense of com-
munity, and to create—imperceptibly—a constellation of artistic 
hubs, a humble Arts Industry in this location, just 21 km. from 
Athens. Therefore, this artistic programme, which could be 
named Mysteries of Transition, is called upon to lead the city 
away from its prevailing public perception as an industrial city, 
to the next phase, strengthening its position on cultural map, 
at regional, national and the international level. The above can 
be achieved through wider synergies within the contemporary 
cultural field, turning the city into a thriving cultural destination, 
undoubtedly remarkable for the visitor to tour.

Eleusis 2021 seeks: a) to strengthen the identity of “belong-
ing” to the community of citizens, encouraging them to listen, 
as a society, to the common collective memory and to bring it 
to the fore (MEMORY AS A CITY, Invisible Map), b) to encourage 
and stimulate interdisciplinary dialogue in society, in the fields of 
culture, science and technology (NARRATIVE ARCHEOLOGY, 
Fabricated Worlds), c) the emergence of the city as a regional 
center of cultural education and creativity, through models of 

https://www.youtube.com/watch?v=ChEuHULaAUs
https://www.youtube.com/watch?v=ChEuHULaAUs
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innovative actions, offering Residencies, training programmes 
and learning practices, platforms and networks with other cities 
of similar dynamics, nationally and internationally (URTOPIAS, 
Culture 2030 Meeting, V.A. Initiator, P.A. Initiator, Capacity Build-
ing and Applied Innovation Center), d) to expand the use of public 
spaces, in attractive and unpredictable ways, designed to invite 
to a process of sharing all the different communities that have 
experienced migration, offering their experiences in the culture of 
everyday life (SYMPOSIUM, SYNIKISMI - A Festival, STALKER), 
e) the formation of a collective ecological consciousness and the 
strengthening of the already high awareness for the environment 
(ECOCULTURE FESTIVAL), f) to strengthen and expand the city’s 
cultural structures (Aeschylia Festival, Attiko School of Ancient 
Greek Drama, HerMA Hub), g) to support cultural collectives (Cine 
ELEUSIS, Elefsina STILL, Music Mysteries), h) to contribute to 
the development of new—and the strengthening of existing—in-
frastructure that improves the quality of the inhabitants’ daily life, 
utilizing the city’s advantageous location and uniqueness (Sacred 
Sea-Route), while simultaneously developing public space—the 
city as a theater of itself (Ordinary Mysteries).

Annex 1.1 includes examples of influence from the past, present, 
and future activities of Eleusis 2021, in relation to its general and 
specific strategic goals, analyzing the way in which its activities 
contribute to the Cultural Strategy of Eleusis (2016-2025). Future 
activities (2021-2023) will increase as soon as the actions selected 
by the international open call are added, which will strengthen 
our strategic goals. The mentioned examples of influence lead to 
a sustainable LEGACY, ensuring sustainable development after 
the end of the title year, seeking the appropriate organizational 
scheme, in order to become the cradle of the activities of the 

long-term cultural strategy of the city and the wider region.
The critical goal for the coming years, 2021-2023, is: the 

other cultural institutions of Elefsina, as well as the initiatives 
of the local civil society to understand and follow the majority 
of the goals of the Municipality’s cultural strategy, which will 
be achieved through targeted training programmes, designed 
by Eleusis 2021 in cooperation with the group of cultural me-
diators, but also through the international networking actions of 
Eleusis 2021 (e.g. Culture 2030 Meeting, peer-to-peer learning, 
Pilot Cities actions, etc.). 

Data collection and monitoring of the progress of Eleusis 
2021, which is carried out by Panteion University, is an essen-
tial part of the preparation. The purpose of the evaluation is the 
quantitative measurement and the qualitative evaluation of the 
impact through indicators, especially for its title year (2023, 
postponed from 2021 due to the COVID-19 pandemic). Annex 
1.2 presents the methodology of this monitoring. In addition, 
important evidence for the culture and the monitoring of the 
cultural activity of the city of Elefsina, based on the objectives 
set by Agenda21, emerged in January 2019 through the self-
assessment workshop held in Elefsina, in collaboration with the 
experts of the organizations UCLG and CAE (Annex 1.3 lists the 
description and results of the workshop). In addition, an impor-
tant step and condition for effective action in the direction of 
strengthening the creative potential of the city is considered to 
be the fullest possible recognition and reflection of the current 
situation (see Annex 1.4). 

Furthermore, Annex 1.5 lists the difficulties, challenges, etc. 
that Eleusis 2021 is facing as a whole.

https://docs.google.com/spreadsheets/d/1JDrdsOqZKoxBxCqS0S1MCmPUFzvDFyc1/edit#gid=1245954655
https://docs.google.com/document/d/1G50d2XZhcxsdEzUChVp2rmF_4jfrcxal/edit#heading=h.gjdgxs
https://docs.google.com/document/d/1G50d2XZhcxsdEzUChVp2rmF_4jfrcxal/edit#heading=h.gjdgxs
https://docs.google.com/document/d/1G50d2XZhcxsdEzUChVp2rmF_4jfrcxal/edit#heading=h.gjdgxs
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2. PROGRAMΜΕ
2.1 INTRODUCTION

Experiencing a feeling of exiguity before the enormous impact 
of the pandemic, Eleusis 2021 has been forced to apply for 
a postponement in organizing the programme of the ECoC, a 
request which was approved by the European Committee, pro-
viding a vital time extension for the implementation of its plans, 
goals, objectives, and programme. 

Meanwhile:
• a new Artistic Director General took on duties in August 

2020.
• Sustaining the main goals as articulated in the initial bid 

book, the new Artistic Director General has enriched it 
with new ideas and projects.

• a new concept was adopted and, accordingly, a new logo 
was designed and delivered.

• a national, as well as an international, Open Call of interest 
for proposals, in tune with the objectives of Eleusis 2021 
ECoC has been concluded with a large participation. 

Considering the last months of 2020 as an Incubation Era 
and after taking into account the COVID-19 pandemic, we took 
the chance to:
• reorganize and redesign the plans and the programme for 

2021.
• reorganize the seeking infrastructures (venues, locations, 

landscapes, specific spots in the city’s public space) in 

order to fulfill a) the needs of the artistic plans, b) the needs 
of a sustainable Legacy, having the ability to support the 
institutions and programs that could run after the end of 
2023, in the framework of sustainable development for the 
artistic and cultural sector of the city.

• try out a modest artistic programme—COVID-free 
version—for the incubation period.

• open a productive dialogue and negotiations with 
neighboring Municipalities around Elefsina and the region, 
exploring all kinds of possibilities for cooperation, in realms 
of common interest, artistically and beyond.

• follow up, redesign and reorganize the flagship events, 
flagship projects, as well as the Opening and Closing 
ceremony.

• render the Capacity Building and Innovation Center as 
a central component of the programme, gathering all 
capacity-building actions and applied innovation strands, 
and opening it up to different age and professional 
provenance groups. 

• reconsider and update the legacy programmes and 
institutions, in close collaboration with the Municipality 
(marked with L in Annex 2.1)

• announce an Open Call regionally and internationally (on 
the 2nd of February, the deadline expired on the 12th of 
April; the results will be announced after the end of June 
2021). We are planning to have the majority of the overall 
programme by the end of September 2021.

ΤΗΕ RAW MUSEUM

The substance of the city is composed of exceptional traces of antiquity, 
modern stories of population movement, industrial development, 
labor movements (trade union/labor), but also deindustrialization and 
unemployment. In the same web, sensitive issues are intertwined, such as 
the heavy impact on the environment, while the ambiguous relationship of 
the city with the sea is worthy of attention, exploration and exploitation. The 
importance of Eleusis (Elefsina) as the birthplace of Aeschylus, the notable 
position of women throughout the long life of the city, the special place of the 
city in folk songs about emigration, unfulfilled love and hard work—through 
the presence of the legendary bard Stelios Kazantzidis, representative of the 
music genre—add color and aspects of uniqueness to this city.

2.2 THE ARTISTIC VISION  
AND PROGRAMME

7
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Drawing inspiration from the rich history of the city, Eleusis 
2021 forms a comprehensive artistic, research and educational 
programme, the MYSTERIES OF TRANSITION, which moves 
along four strategic axes: CULTURE, PEOPLE, CITY and EN-
VIRONMENT. 

EMERGENCE, ADVANCEMENT AND DEVELOPMENT OF 
THE CITY’S TANGIBLE AND INTANGIBLE ECONOMY WITH THE 
CONTRIBUTION OF THE ARTS, CULTURE AND RESEARCH.

The Work; a SOCIAL SCULPTURE (Cultural intervention 
in the frame of a city as an expanded notion of the Arts) 
or PERFORMANCE OF THE DRAMATURGY OF ELEUSIS 2021 
WITHIN THE WIDER PUBLIC SPACE THAT CONSTITUTES THE 
THEATER OF THE CITY. 

Following this map of terms and notions, the Eleusis 2021 
programme of artistic and cultural actions and activities is ruled 
by four Movements:

A. Social Sculpture: We could define the social sculpture 
movement as a set of actions aiming to reveal the particular identity 
of the city, the particular skills and achievements of its inhabitants 
(exceptional COLLECTORS of evidence and documents regarding 
the long history of the region), interventions through rumble, subtle 
but social initiatives and actions that are directly reflected in the 
quality, experience, and economy of daily life (re-activation of the 
sacred Sea-Route connecting Elefsina with Piraeus). Actions that 
intervene in the locus and the “abnegated” areas, awaiting the 
experience of the transition to their next phase: from obscurity to 
the transformation into a sparkling cultural landmark (“CANINES 
of TITAN” - from the state of an abandoned quarry, into a unique 
landscape theater, etc.).

B. The City as an Exhibit: This includes a variety of actions/
initiatives that may convert components of the present, past, his-
torical, mythical, conflictual city states and evidence into cultural or 
informal visual art “exhibits”. Using the gesture of “cordoning off” 
as modus, these actions highlight the special structural features 
of the historical event that is called a city. (“LIGHT - an exhibition 
of the city bones,” Clock-Tower Voices, etc.) The divulgence of a 
city aspect as a RAW museum.

C. Actions as MODELS / upgrading the city’s assets: These 
actions are the result of interdisciplinary activities from the realm of 
science, digital applications and performing arts manifestations, 
bringing together investigations, experimental itineraries, as well 
as the conscious or accidental engagement of the people. (THE 
INVISIBLE MAP, NARRATIVE ARCHAEOLOGY, etc.)

D. PEOPLE / participation, engagement / COMMUNI-
TY: The inhabitants of a city, from the full range of origin, lan-
guage, habits, constitute the prominent dramatic staff (drama-
tis personae), “the personage” of the overall dramaturgy, of the 
overall work! Art as the condition of a gentle trap, that forces 
people to a proximity, to an irresistible indirect exchange of ex-
perience, knowledge and emotion—even among those who 

will not probably have the chance to see each other ever again 
after “the fall of the Curtain,” remains one of the main goals of 
the Event, bridging very different human latitudes in watching 
the Other, with respect and compassion. Special care is given 
to the connection with the other ECoCs of the same year, with 
whom we are in the process of exchanging projects and “popu-
lations” (SYMPOSIUM, THE RAW MUSEUM Exhibition, SYNIKI-
SMOI - A The Festival etc.).

All the concrete steps, plans, efforts, discussions, pro-
gramme, actions and activities, works—artistic, scientific, cul-
tural, educational projects—in other words everything endeav-
ored toward the aim of leading the city to its next phase of life 
and development, depict nothing but an ongoing process con-
stituting what we would like to call, 
Mysteries of Transition

(all the actions, activities, projects in our programme version 
are denoted by the term Mystery and a No e.g., Mystery 2 - 
Clock-Tower Voices, Mystery 31 - The Eleusinians, etc.)

Needless to add that beyond the change on the title of the 
programme from Transition to EUphoria to the Mysteries of 
Transition, maintaining the crucial dynamic term transition next 
to the word “mystery”—that, a) directly resonates the deeply in-
scribed face of Elefsina in the collective common experience 
of the people, b) offers a clear and playful connecting thread, 
pervading the huge variety of projects—no change in the es-
sence of the content has been committed. Furthermore, the 
programme celebrates—in full respect and glory—the three the-
matic axes that remain distinct and intertwined, as described 
in the Bidbook—reflecting the specific features of the city, as 
well as the current challenges that both Elefsina and Europe are 
confronted with—Human / Society (EUrbanisation), Environ-
ment (EUnvironment), Labor / Working Classes (EU Working 
Classes), with slight changes to the names, following the trans-
formation of the central motto and simplifying their message. 
Delicate but necessary changes—as imposed by the change of 
the logo of the company and the introduction of the new artistic 
director, reflect a gesture of a restart. 

The programme, in its final configuration, includes projects 
from three sources: 1) from the pool of existing proposals as de-
scribed in the Bidbook, 2) new projects, as designed directly by 
the artistic directorate and proposed to artists, providing a ten-
der, clearer “touch” to the overall artistic vision, and, 3) propos-
als stemming from the pool of the Open Call. The Open Call was 
decided as a symbolic and essential gesture for the restart, as 
well as an appropriate means to re-introduce the ECoC to the 
artists in general and the city as well. In the attached Annex 2.1 
you can see in a diagram the new programme in comparison 
with the previous one, as well as an explanation of the changes 
that have occurred.

https://docs.google.com/spreadsheets/d/1Gr0UERi3xdZ--swBTnN-eBJY0RSLO10s/edit#gid=1209923823
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Focuses on the environment, sustainability and wellbeing, seeks new ways
of appropriating the city and focuses on the need to redefine our relationship
with the natural environment as a prerequisite for sustainable development.

FLAGSHIP PROJECT:
(TITLE TBC)

Processions

SYNIKISMI - A Festival

Moving Europe

Mysteries of Routes

Memory as a city

Downtown Creatives

Graffiti

Aeschylus Project

Culture 2030

PERSEPHONE

EUROPE OF CITIZENS

CULTURE MY PROFESSION/
CULTURE MY HOBBY

ECOCULTURE

EUROPE, DAUGHTER  
OF PHOENIX

THE FUTURE STARTS HERE

DEMETER – MOTHER EARTH

HUMAN MYSTERIES

CAPACITY BUILDING & APPLIED 
INNOVATION CENTER

LIGHT as a sculpture

RefuGe

Art Industry

Elefsina STILL

Emergency Architectures

Fashion Industry

Ordinary Mysteries

Mare Nostrum

Digital Days

EcoCulture Festival

ConServing

Green Incubator

City Mysteries

AgriCulture

Cine ELEUSIS

Cultural & Creative Professionals

Drama Mysteries

Fabricated Worlds
(Applied Innovation Centre)

Le Quotidien

Music Mysteries

Community & Youth Centre

The Human Condition

Runs through the thread of the evolution of society from antiquity to the present
in order to connect the alien with the familiar, to discover hidden aspects, memories,
and elements of cultural diversity.

FLAGSHIP PROJECT:
THE RAW MUSEUM | 
THE CITY AS 
AN EXHIBIT 

Explores the past and future of Labor, the common European challenges
of precariousness and the cultivation of a model of a contemporary, sustainable
economy, characterized by the innovative interconnection of art with sectors such
as industry, science, technology and social innovation.

FLAGSHIP PROJECT:
ELEFSINA 
TERRACOTTA ARMY
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The Open Call at a glance:
• Was aimed at independent artists, artistic groups, institutions, organizations 

and individuals from Greece and abroad.
• Concerns new projects and actions that will take place in 2022  

and 2023.$
• Submission of proposals began on February 11, 2021 and was completed on 

April 12, 2021.
• The objectives of the open call are:

• to enhance the diversity of the kinds of art integrated  
into the programme.

• to be a process of effective participation in the shaping  
of the programme.

• to strengthen the European dimension and the impact of the 
programme, incorporating proposals and bodies from other European 
countries.

• Proposals will be evaluated on the basis of the European Union guidelines 
on European Capitals of Culture, and in accordance with the guidelines of 
the strategic objectives and the renewed artistic vision.$

To date, we have received more than 1,500 proposals, of which 27.5% are 
concerning organizations and artists from abroad. This is a major and very 
promising response, which, in addition to being indicative of the importance of 
this move for the extroversion of the institution, strengthens our belief that the 
impact of our actions can be very significant. The response of local actors and 
individuals has also been important. For us, it is important that this response 
is included, as much as possible, in the final configuration of the programme.

You may find more information on the open call here.

https://www.2023elevsis.eu/international-open-call-for-expression-of-interest-for-the-artistic-programme-of-2023-elevsis-european-capital-of-culture-ecoc/?lang=en


11

2nd MONITORING REPORT

2.3 PROGRAMΜΕ 
IMPLEMENTATION  
& CHALLENGE

Considering that the number of the open call submitted proposals is 
overwhelming and beyond all expectations, we feel the urge to revise our 
initial thoughts about the budget’s correspondence. This enormous number, in 
other words, reflects: a) a reassessment of the overall attempt of the ECoC in 
the eyes of Greek and international artists b) a desperation, deeply experienced 
by the cultural field due to the COVID situation and restrictions during the 
past two years. Restrictions of all kinds that forced a huge number of art 
workers into “mute mode.”

Pushed by these two aspects, our ECoC team feels a deep responsibility to face 
this reality in a productive way and to play—if possible—a role of paramount 
importance,as provided by the circumstances, and to try, using the full 
extent of our influence, to convert the expectations of the world of art into an 
opportunity for expression and creation. Faced with this crucial challenge, we 
would like to address our main stakeholders in supporting this gesture.   

According to the above reasoning, the ideal budget allocated to the projects 
selected through the Open Call would be raised by approximately 3,200,000€, 
reaching 5,800,000€.

11

IMPLEMENTATION OF ARTISTIC PROGRAMME 
percentage of the total budget

1,650,000€ (10%) in progress 
or implemented

5,280,000€ (32%) in progress 
with the aim of contracting & 

implementation

2,640,000€ (16%) available 
for open call 

6,930,000€ (42%) 
under design
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2.4 ANALYSIS OF THE 
PROGRAMME BASED ON THE 
CRITERIA OF ITS EUROPEAN 
DIMENSION

PROMOTING EUROPE’S CULTURAL DIVERSITY, DIA-
LOGUE AND GREATER MUTUAL UNDERSTANDING BE-
TWEEN EUROPEAN CITIZENS
Through original, specially designed, interdisciplinary research 
projects, which are fed back into the dialogue between cultures 
on the occasion of their artistic product, but also others that 
utilize the tools of oral history and folklore research, the Pro-
gramme seeks to highlight the components of cultural diversity 
that are inscribed in the history of the city—and which are there-
fore a treasure trove of Europe’s diverse cultural heritage—but 
also to promote dialogue between people and mutual under-
standing through the identification of common components, as 
identified by the inhabitants themselves.
Indicative programmes:
• History of Elefsina - a Lab: a research and methodology 

project that launches an in-depth search for the specific 
components and conditions that compose the mosaic of 
the modern history of the city and its population, indirectly 
offering, on the one hand, a methodology for mapping and 
understanding other peoples, and an information platform 
for the history of Eleusis, open to all to explore, enrich and 
discuss.

• Europa, the daughter of Phoenix, or (Europe/Mare 
Nostrum): a programme of actions that sparks dialogue 
between Europe and the Mediterranean region—the sea 
of us all—with the aim of highlighting the rich—and often 
common—cultural characteristics of these countries, as 
they are promoted through Art, encounter and shared 
experience. A gesture towards meaningful and creative 
communication between all these people, leading to 
mutual acceptance, understanding and cooperation, in 
particular, with the current reality of the countries of the 
Arab world. Through long-term projects, such as RefuGe, 
but also shorter development projects such as The Walk, 
we focus on the currently critical refugee issue in Europe, 
aiming to know European citizens and refugees better—as 
well as raise awareness among young people—and to 
shed light on common components of European cultural 
heritage and the creation of European nation-states.

• SYNIKISMI – a Festival: The main programme of the 
section is a complex artistic event, which at its core 
includes the emergence, inquiry and understanding 
of the phenomenon of POPULATION movement, as 
it has spectacularly been experienced and historically 
assimilated by the population of Elefsina. The Festival will 
include participatory actions, site and people-specific, 
from all the arts, and, every year, will move to different 
locations, activating different areas of the city with the 
involvement of the ethno-local associations of the area—
also consisting of population movement groups.

Furthermore, the Programme focuses on the issue of pub-
lic space, which poses a critical challenge for the whole Eu-
rope. The reduction of life in public space seems to be a general 
phenomenon in the European continent. Fewer and fewer chil-
dren play in the streets, fewer and fewer people talk or relax in 
public. The reduction of life in public space equals a reduc-
tion of the participation of citizens in civil life and public 
discourse. This issue is  related to the “issues of Ancient Greek 

Drama” (after all, Elefsina is the birthplace of Aeschylus). From 
its inception as a poetic genre, Ancient Drama directly deals 
with precisely this issue, through the well-known structure/ori-
gin of the invasion of the commons into the art and the thought 
of the State: the Chorus! The Chorus is THE COMMONS, as 
represented by the inhabitants/citizens of their city, within an-
cient Greek Drama (AESCHYLUS project, etc.). 
• Persephone or (CORE/Κόρη): a unit of actions that 

brings back into focus the preeminent “theater of the 
city,” its public space, making it the central meeting point 
for European citizens. Experiential events, promoting the 
participation of local communities, such as Mysteries in 
Common View and the Mysteries of the Routes, highlight 
and develop informal forms of culture, closely related to 
daily life activities, such as food, local music traditions, 
readings and city tours. These events allow—and indirect-
ly provoke—the direct acquaintance and connection of 
people with each other, and, at the same time, expand the 
possibility of utilizing public spaces in attractive and unpre-
dictable ways. In addition, they create a common place 
to share our stories, to restore trust among the citizens of 
Europe, by establishing a MEMORY of experience in the 
public sphere; and they invite the public to experience the 
diversity and the multicultural character of Europe under 
the form of an everyday experience.

Lastly, through various programmes and projects—such as 
the Capacity Building and Applied Innovation Center—where 
European practices and experiences are combined with other 
countries outside Europe (USA, Jordan, Lebanon, Palestine, 
Morocco, Tunisia, Turkey, Canada, Australia), we promote the 
dialogue between Europe and the rest of the world, driven by the 
most basic cultural components of emancipation, that of LABOR.

REINFORCING THE COMMON ASPECTS OF EUROPE-
AN CULTURES, CULTURAL HERITAGE AND HISTORY, 
AS WELL AS EUROPEAN INTEGRATION AND CONTEM-
PORARY EUROPEAN ISSUES
All of the Programme’s themes approach the aspects of the 
cultural heritage of Elefsina and Greece, from a different per-
spective. Long-term projects or ephemeral actions, which high-
light the character of the city or reveal something of its present, 
historical or mythical self, finding convergences with relevant 
aspects of other European cultures. After all, Elefsina is con-
nected in advance with all European—and not only European—
cultures through the myths about the two Women of the city, 
Demeter and Persephone—the Mother and the Daughter—the 
Upper and the Underworld, the sowing and reaping, the cycle 
of the seasons. The concept of Time acquires a stable place in 
the programme, through the establishment of the project NU-
ITS de LENTEUR - a propos du Temps / meetings of philoso-
phy and experience, with an international orientation, which is 
repeated every year on nights with a full moon, during the sow-
ing period and the period of the harvest.

Focusing on the History and the stories of the people and the 
city, the theme PEOPLE continues the thread from the ancient 
past of Elefsina, in order to reveal the traces that compose the 
web of the city.
• The programme Memory as a City applies alternative 

interactive ways to visit and experience places, landmarks 
and stories/events of the city, but also hybrid mechanisms 
of dissemination and participation in its memory and 
history, “excavating” the experience of people in the public 
space of their city (History of Elefsina a Lab, Invisible 
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Map). It is also combined with Aeschylus and the issues of 
ancient drama that form the basis of contemporary theater 
in Europe, but also the reasoning around the issues of 
politics, ethics, philosophy and the world (AESCHYLUS 
project). Narrative Archaeology, an interdisciplinary 
research and representational programme, which explores 
ways to highlight the interactivity of archaeological sites 
with the help of the Performing Arts. The Open Museum 
studies a network of useful sculptural installations in the 
public space of the city, discreetly bringing to light some 
moments from the parallel history of Elefsina with Europe, 
through the remarkable tours of the dilettanti.

• The programme Human Mysteries, through discreet 
“designation” (surrounding areas with rope) of 
components around the city, artistic creation Residencies 
and original site-specific artworks of all kinds, highlights 
components of the present, the history, the conflicts and 
the images of the city, as well as its special features, in 
dialogue with their European counterparts. Through the—
now—international language—the image—the programmes 
Cine ELEUSIS and Elefsina STILL are a field for 
highlighting and promoting contemporary issues that 
concern the whole Europe.

The theme LABOR focuses on Europe’ economic challenges 
and especially on the issue of labor. It also approaches another 
important part of Europe’s cultural heritage: Industry, which has 
been the basis of Europe’s development in recent centuries. 
• In the Art Industry programme, artistic production enters 

the inactive industries, leaving the field free for artistic 
search and research around the past and the life of these 
industries, as important factors of economy and influence. 
More broadly, however, this theme focuses on both today’s 
industry and the current context of European integration—
such as alternative working environments and work 
precariousness. 

• This is done through the inclusion—in the programme—
of modern structures and synergies of networking and 
innovation such as the Capacity Development and 
Applied Innovation Center and individual programmes, 
with an emphasis on the creative economy and digital 
culture as integral components of the 4th industrial 
revolution, such as Fabricated Worlds & Downtown 
Creatives.

The theme ENVIRONMENT approaches Nature, and its 
parameters, as the fundamental cultural heritage not only of 
Europe, but of the whole world. It focuses on the environment 
and sustainability, seeks new ways so that the city could be of 
appropriating the city and focuses on the need to redefine our 
relationship with the natural environment, as a prerequisite for 
sustainable development. 

• The programme Ecoculture Festival explores and high-
lights the diversity of European nature through projects 
related to individual environmental ecosystems (Flora, 
Water, Sea) and discusses the ways in which we should 
manage our raw materials and our wider intervention in the 
environment. Urban Labs explores new links between the 
natural environment, urban planning, architecture and the 
performing arts and places artists and researchers at the 
heart of the processes of development and regeneration 
of inactive landmarks. 

• The programme Τα Επιούσια / Le Quotidien highlights 
the “culture of the everyday” through different traditions 
found in Europe, mainly around bread and wine. 

PROMOTING EUROPEAN ARTISTS, COLLABORATES 
WITH ORGANIZATIONS OR CITIES IN VARIOUS COUN-
TRIES, INCLUDING CITIES BEARING THE TITLE
Collaboration with European artists
The pandemic, in addition to the violent imposition of borders 
and isolation, has also taught us that cross-border collabora-
tions should be sustainable and inclusive, exploring new mod-
els of touring and digital art distribution. For the above reason, 
Eleusis 2021 is researching all possible mobility models, so that 
the whole Programme promotes the participation of European 
artists to the greatest extent. Examples include: 
• Residencies: We implement V.A. Initiator, an 

international residency programme for visual artists 
that started in 2018 in collaboration with the Museum 
of Contemporary Art of Vojvodina (Novi Sad). It is also 
worth noting that in 2022 the above will take place in 
collaboration with curator Joanna Warsza. At the same 
time, there is the idea of creating an international group of 
resident artists for the field of performing arts.

• Escaladant Elefsis: a research and artistic creation 
project that brings together European artists from 
contemporary dance, contemporary circus and music, in 
order to create artistic events that will explore public and 
private space, urban planning and the multicultural social 
fabric of suburban cities. 

• Spring Forward: the annual festival of the Aerowaves 
platform, for the promotion and presentation of 
contemporary dance works, performed in Europe by 
young and emerging choreographers.

• Αeschylus Project: collaboration with European artists 
for the production of original performances based on texts 
by Aeschylus and the parallel organization of workshops 
on issues of ancient drama.

• Clock-Tower Voices:  at the Clock, the monumental 
landmark of Eleusis that looms above the hill of 
the Archaeological Site, there is a series of in situ 
performances and interpretations of texts that are 
landmarks of Greek literature, by renowned European 
artists.

• NUITS de LENTEUR - a propos du Temps  at the yard 
of Agios Nikolaos, with renowned speakers from Greece 
and abroad. 

• Internationalization of existing institutions and 
introduction of new ones: participation of more 
European artists in the Aeschylia Festival, such as the 
new production by Josef Nadj (2021). Introduction of 
the new institution SYNIKISMI – A Festival which has 
already been hosting artists from various European 
and other countries since 2018, placing Elefsina as 
a point of international artistic meeting for the wider 
region of Southeastern Europe and the Mediterranean, 
and establishing it as a place of meeting, reflection and 
exchange, centered around important social and political 
issues of our time. 

• Active participation of internationally renowned artists 
in the Flagship Events of Eleusis 2021, but also in 
smaller participatory projects (Un autre mystery  - Julie 
Despraires)

Collaboration with other ECoCs: 
• ECoC Family Network: participation in the network’s 

annual meetings, creating a solid basis for dialogue and 
exchange on the common European past and future, 
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European integration and contemporary European issues. 
During the year 2020, Eleusis 2021 organized online 
meetings, with the participation of 45 representatives 
from 18 ECoCs, which focused on topics related to 
the challenges experienced by all ECoCs during the 
pandemic, such as reprogramming, legacy, networking, 
and local community involvement in times of social 
alienation.

• Timisoara 2023 and Veszprem 2023: holding targeted 
working meetings with the sister ECoCs on the possible 
co-production of works, the emergence of local artists, 
sector professionals, collectives, the exchange of 
common themes in the artistic programming of the 
ECoCs, the exchange and design of training programmes 
and residencies, as well as the exploration of the legacy’s 
horizon as a common reflection, seeking the appropriate 
institutional framework and procedures, always taking into 
account the specificities and aspirations of each ECoC.

• Open Call: In the framework of the International Open 
Call, targeted discussions and meetings are held with 
other ECoCs, such as: Galway 2020, Plovdiv 2019, 
Kaunas 2022, Timisoara 2023, Veszprem 2023, and 
others, for the active involvement of organizations based 
in other ECoCs, as it is one of the main selection criteria, 
strengthening the European dimension of the Programme. 

• Tandem Cultural Capitals: participation in the training 
programme carried out by the organizations ECF and 
MitOst, in collaboration with 8 other ECoCs. It invites local 
professionals to get to know each other, collaborate and 
jointly create pilot projects on themes such as freedom 
of expression, democracy, citizen activism, participatory 
processes, social cohesion, etc. In 2019, the first edition 
took place, while it is planned to continue and expand. 

• Culture 2030 Meeting: hosting representatives of 
other ECoCs, but also from candidate ECoCs, aimed at 
fostering dialogue, cooperation and exchange of good 
practices on issues of regional cultural development and 
cultural cooperation. 

• ECoC Volunteer Coordinators Network: participation in 
the ECoC Volunteer Coordinators Network with the aim of 
exchanging methodological tools and good practices for 
volunteering in the field of culture. 

Long-term collaborations with European organizations 
and Networks: 
• Stable cooperation has been developed with European 

cultural networks, such as the International Network 
for Contemporary Performing Arts (IETM) for 
IETM Campus (2019), with United Cities & Local 
Governments (UCLG) and Culture Action Europe (CAE) 
for the programmes Pilot Cities and hosting Beyond the 
Obvious (2023), with the Aerowaves platform for hosting 
Spring Forward, with The Festival Academy for the 
implementation of the Atelier for Greek Festival Managers 
(2019), the Atelier for Art & Production Managers (2021) 
and the Atelier for Young Festival Managers (2023). 

• There is a collaboration with the organization 
Cittadellarte – Fondazione Pistoletto and the 
Teatroskop programme, which have a wide network of 
partners in Europe and operate to some extent as informal 
networks, while we continue our cooperation with the 
organization EU Japan Fest. 

• Culture Next Network: Eleusis 2021 is one of the 

founding members of the Culture Next Network, which 
includes European cities that are involved or are interested 
in joining the institution. The aim of the Network is the 
exchange of knowledge, experiences, good practices and 
the promotion of collaborations between the members 
of the Network. Through the network, cooperation was 
established with the Municipality of Faro (Portugal) and 24 
other European cities, which carried out the Europe at 
home programme.

INVOLVING LOCAL ARTISTS AND ORGANIZATIONS IN 
THE DESIGN AND IMPLEMENTATION OF THE ARTIS-
TIC PROGRAMME
In the light of the new conditions of the pandemic and its dra-
matic results in the field of arts and culture, the Programme 
continues to support actions that focus on the culture of every-
day life, the city’s celebrations, involving the residents, the local 
cultural potential and the cultural collectives in the implementa-
tion of the programmes. 

Participation in projects
Residents participate in the design and implementation of par-
ticipatory projects: site-specific process such as Un Autre 
Mystere, a large-scale dance route on the city’s railways, with 
the active participation of locals, Music from the Inside, mu-
sical journeys in neighborhoods of the city, where the heroes 
are the occupants of the houses who silently tell their personal 
story through their musical selections, The Walk, where young 
children star through theatrical workshops in the reception of 
little Amal (Hope) from Syria, a 3.5-meter-high doll that travels 
more than 8,000 km., representing all of the world’s displaced 
children, RefuGe, a trilogy of performances, as a result of a 
site-specific, inter-artistic research with the participation of refu-
gees, immigrants or their descendants. Symposium, meet-
ings where individual residents or collectives propose their own 
taste treasures—traces of everyday culture—in actions promot-
ing participation, joy and toasts. Light sculptures, in situ visual 
arts lighting installations in the public space through workshop, 
along with the city’s inhabitants. Escaladant Elefsis, a par-
ticipatory research and artistic creation project that brings to-
gether artists from France, Athens and Elefsina, from the fields 
of contemporary dance, the acrobatic arts and Mediterranean 
music, as well as local choirs. 

Active involvement & Co-design with local groups
The Programme activates the new generation of inhabitants 
through Voices in the city, a series of public actions-interven-
tions with the aim of highlighting issues that concern them, in a 
pleasant and playful way. It strengthens cultural associations or 
clubs, such as the Photographic Club of Elefsina, creating an 
exhibition and a publication focusing on environmental issues 
of the city and the Cinema Club, with which the Elefsina Docu-
mentary Festival is designed, as a new institution, with themes 
such as: history, archaeology, human geography, ecology. It 
highlights the hidden face of the City Collectors through the 
Exhibition – Raw Museum that contains invaluable local archi-
val material. U(R)TOPIAS – Choreography Academy, a resi-
dency for young choreographers, sparks a dialogue between 
local groups such as ethno-local associations, regional minori-
ties, dance schools, disabled groups, etc. 

Involvement of local artists
It strengthens local production companies and music groups 
through the organization of concerts with local musicians and 
the creation of a collective project of original music that will be 
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produced exclusively by local artists and professionals (Music 
Mysteries, Elefsina System). It creates a dialogue between 
local creative professionals (Design Dialogues), in collabora-
tion with Anastasia Tsopelaki, a young curator from the city. At 
the same time, it encourages local artists to create works, such 
as Vangelis Gkinis (Alienation), who presents a portrait of mod-
ern labor. 

Inhabitants as mentors
Aiming at the two-way familiarization of the artists with the city 
and its people, but also of the inhabitants with the artists and 
the practices of contemporary art, Greek and foreign artists 
participating in the Programme get to know the history and val-
ues of Elefsina through a process of “initiation”—that is, meet-
ings between people with possibly different starting points and 
common interests.

COMBINING LOCAL LEGACY AND TRADITIONAL 
FORMS OF ART WITH NEW, INNOVATIVE AND EXPERI-
MENTAL FORMS OF CULTURAL EXPRESSION
As part of the theme PEOPLE, the programme Memory as 
a city includes works that seek and reveal the memory and 
history of the city in an innovative and interactive way. One ex-
ample is the INVISIBLE MAP, a visual, historical work, in com-
bination with a digital application through which the resident or 
visitor of the city will have the opportunity to “stumble upon” the 
city’s collective unconscious, the MEMORY of its experience. 
Furthermore, in Narrative Archaeology, through an interdis-
ciplinary, research and performative programme, new ways of 
experiencing are explored during visits in archaeological sites.

Innovation in terms of tradition is a common component 
in almost all sub-programmes of the thematic axis LABOR. 
Specifically, the programmes Fashion Industry, Downtown 
Creatives and Fabricated Worlds concern, among others, 
creative professions and digital construction, combine tradi-
tional art forms with new, innovative and experimental forms 
of production and artistic expression, highlighting local artists. 
Here, Ceramics, an art both ancient and contemporary, con-
nected to the city’s history, meets 3D-printed ceramics. The 
art of Weaving comes into the present, both through seminars 
teaching the traditional art and by studying examples of suc-
cessful contemporary applications or products and digital prac-

tices. Lastly, the city’s ethno-local associations collaborate with 
designers to create Patterns and objects, taken from their tradi-
tions (Design Dialogues). Also, the Digital Days programme 
presents digital art forms, and hybrid works such as Magnetic 
Dance, a dance performance based on the work “Echo and 
Narcissus,” which will be presented simultaneously in Elefsina 
and Tokyo, with the live interaction of two (2) groups of dancers.

In the thematic axis ENVIRONMENT, the project Reverse 
Engineer comments on the industrial history of Elefsina and its 
transformation from rural to industrial, highlighting a traditional 
method of construction, the adobe, through the participatory 
construction of outdoor structures/art installations. Traces of 
Light is one of the first in situ lighting installations that have al-
ready taken place in Elefsina, drawing inspiration from the folk-
lore tradition of Chios and, specifically, a medieval style, the 
“Xysta.” Lastly, the Eleusis 2021 shop will sell Design Objects, 
original products that will offer modern versions and applica-
tions of traditional themes.

ENSURING THE RANGE AND VARIETY OF THE ACTIVI-
TIES AND THEIR TOTAL ARTISTIC QUALITY

One of the main goals of Eleusis 2021 is the presentation 
of a wide range of artistic activities, by important artists with a 
special look and timely commentary. The diversity of the pro-
gramme, as it has been shaped so far—without including col-
laborations that will result from the open call—is achieved by the 
integration of projects:
• which follow the directions of the strategic goals and 

themes of Eleusis 2021,
• developed in different fields: Performing Arts, 

Contemporary Art, Creative Culture, Skills Development 
and Networking, Participatory projects,

• belonging to one or more of the following types of artistic 
and cultural activities,

• which constitute—in their majority—cross-sectoral 
projects,

• which feature, in a different way, a high degree of 
public involvement in terms of co-configuration and 
implementation.

(see Annex 2.2)

https://www.youtube.com/watch?v=-Q98ZikGOaE&t=1s
https://www.youtube.com/watch?v=-Q98ZikGOaE&t=1s
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3. CAPACITY TO DELIVER
The strategy for the design and development of the Com-
pany’s Cultural Infrastructure and operational buildings is 
developed in two axes, and in individual sub-axes, on the basis 
of, and according to the criteria of, the city’s existing Cultural 
Heritage and any interesting monuments that could host cul-
tural actions for their further promotion, the size of the city and 
the served population, the resource economy, respect for the 
natural environment, etc.: 

3.1 AXIS Α’ SPACES FOR THE 
COMPANY OPERATION AND THE 
ARTISTIC PROGRAMME  

The projects of Axis A’ and its sub-axes mainly concern:
• the development of new smaller infrastructure and 

operational spaces for Eleusis 2021, in order to carry out 
its work and activities, but also other types of programmes 
(training programmes, workshops, lectures, smaller 
exhibitions, screenings, shops, Center for Capacity 
Development and Applied Innovation, etc.).

• actions related to the operation and management of 
buildings and facilities.

Axis A’ concerns areas with direct relationship and depen-
dence on the Company, which can be activated with the re-
sources and services of the Company itself. This mainly con-
cerns smaller infrastructure, spaces and buildings that the 
Company could manage. 

A.1 Activation of buildings and spaces in the context of 
the Company’s Operation

The Company selects—as a matter of priority—to activate ex-
isting public, municipal or public benefit buildings, for the devel-
opment of its main operation and is complemented with leases 
of new spaces only when this is deemed necessary. 

A.1.1 Development of spaces for the Company’s offices and 
administrative services. 

Α.1.1.1 Renovation and activation of a new part of the Old 
Railway Station (Completed project-2019).

Α.1.1.2 Renovation and activation of the Old City Hall build-
ing, for the operation of an information office, a shop and a 
Documentation & Legacy center for the Company, and its utili-
zation as a multipurpose space for various events, based on the 
needs of the programme (in progress, after being delayed due 
to a sponsorship postponement, and Eleusis 2021 undertook 
the works, with its own means and the partial assistance of the 
Municipality, New Target Year: 2021).

Α.1.1.3 Lease of a private space in the city center (Laskos 
Property) for the creation of an Administration Building for 
the Company, for 40 employees, and a multi-purpose room on 
the ground floor for the optimal communication of the Compa-
ny’s work (In progress: Target Year: 2021).

A.1.2 Utilization of the Municipality’s empty spaces as auxil-
iary storage spaces for objects, equipment and materials (com-
pleted project).

A.2 Activation of buildings and spaces within the frame-
work of the Artistic Programme

A.2.1 Activation of the old Railway Station complex and 
the surrounding space as a hub for seminar programmes 
and the horizontal actions of the Artistic Programme, and to 
strengthen the relationship with the audience. (In progress-
along with the configuration of the new Administration Offices, 
Target Year: B’ 2021).

A.2.2 Activation of the old Canteen building and landscap-
ing of the property, for hosting events, small exhibitions and co-
habitation with the neighboring Elefsina Cinema Club (KLE- Open 
air Cinema), in order to enhance the activation of the coastal 
front. (Problem in finding a sponsor to undertake the Technical 
Project - Delay, New Target Year: B’ 2021).

A.2.3 Use of a new multi-purpose leased space that will 
house multiple actions of the programme, due to failure to secure 
at this time, and to replace the 3 Warehouses within the Old 
Olive Mill complex (the buying and selling process is in progress 
with HMCS (Hellenic Ministry of Culture and Sports) and NBG 
(National Bank of Greece), with the aim of repairing the above 
spaces; responsibility undertaken by the Municipality as a Plan 
B’. –Delay, New Target Year: B’ 2021).

A.2.5  Activation and landscaping of the coastal front for the 
development of actions. Utilization of outdoor spaces. (In prog-
ress, in collaboration with the competent body, EPA – Elefsina 
Port Authority, Target Year: 2022).

A.2.6 Creation of ephemeral spaces in existing sports facili-
ties (indoor gyms, stadiums, multipurpose classrooms, etc.), by 
strengthening their equipment and infrastructure. (In progress, in 
collaboration with the Municipality and the respective competent 
bodies, replacing the originally planned cultural spaces, which 
cannot—at present—be utilized).

A.2.7 Utilization of the Municipality’s existing indoor infrastruc-
ture, with its temporary use for events and actions of Eleusis 2021. 
(In progress, in collaboration with the Municipality and the respec-
tive competent bodies, replacing spaces that are not available at 
the present time, originally designed as cultural sites).

A.2.8 Activation of common-use areas for hosting ephemeral 
actions of the programme (In progress, in collaboration with the 
Municipality and the respective competent bodies).

A.2.9 Improving the existing cultural buildings in terms of in-
frastructure, in the context of hosting Eleusis 2021 actions (In 
progress. An implemented example is the E.K.E.D.A. building 
– Elefsina-West Attica Labor Center).

A.2.10 Activation of empty spaces of other use, and their 
transformation into spaces hosting cultural activity (In progress. 
A realized example is the former store “Oraia Eleni,” which was 
transformed into a space for art workshops, meetings and other 
cultural activities).

A.2.11 Construction of a modern Skate Park with the aim of 
creating an outdoor pole of attraction for young people both in 
Elefsina and in the wider area. This action will be accompanied 
by additional artistic events in the area, related to the environ-
ment, the activation of the public and the promotion of tourism. 
(landscaping design in progress, Target Year: 2023) .

3.2 AXIS B’ STRATEGIC 
DECISIONS-DEVELOPMENT 
OF NEW CULTURAL 
INFRASTRUCTURES 

The projects of Αxis B’ and its sub-axes mainly concern:
• spaces that the Company strategically wants to promote 

in terms of consolidating their use and activating them as 
cultural spaces.

• planning, that mainly concerns other bodies as 
accelerating authorities of the State, different from the 
Company.

• spaces that are being developed or reactivated for the 
sake of Elefsina undertaking the institution of Eleusis 2021.

• legacy programmes for the city and the wider region.
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Axis B’ concerns the strategic selection of the city of Elef-
sina, in view of the acquisition of the ECoC title for 2023, in order 
to develop new cultural infrastructure with the activation and 
showcasing of former industrial complexes, the creation of the 
Center for Capacity Development and Applied Innovation and 
the activation of new landmarks in the city, with the alternative 
utilization of abandoned or unused spaces at the present time. 

B.1. Utilization of architectural, industrial & cultural her-
itage, as well as other inactive sites

B.1.1 Renovation of the existing buildings of the former indus-
trial facility IRIS and their reopening as multipurpose spaces, 
with a canteen and ancillary facilities. (Delay due to licensing 
procedures, etc., Bid Book, New Target Year: 2023).

B.1.2 Renovation and opening of the main building of the El-
eourgiki complex as a multipurpose venue, with a permanent 
theatrical stage with a capacity of 300 seats, separate multi-
purpose and auxiliary spaces. (Delay – Although it was initially 
decided to launch the project after the title year, the competent 
body—namely the Decentralized Administration of Attica—is 
speeding up the licensing and implementation process and, 
through the achievement of a grant agreement, totaling €7 mil-
lion, between the Municipality of Elefsina and the Administration 
of Attica, a new cultural and sports complex will be created, Bid 
Book, New Target Year: 2023).

B.1.3 Activation and landscaping of the Administration 
building and, as much as possible, the other indoor venues of 
the Old Olive Mill for event hosting. (Assumption of responsi-
bility by the Bank/owner and by the HMCS, coordinated by the 
Municipality - Delayed, New Target Year: 2023).

B.1.4 Utilization and activation of inactive industrial spaces & 
facilities or other abandoned spaces of cultural, architectural, 
industrial or environmental value, on the occasion of the Eleusis 
2021 programme, in its updated form, after the change in the 
General Artistic Directorate of the Company. 

B.1.4.1 Dogteeth: It is an old quarry and the goal is to create 
an original Landscape Theater, as a remnant of the city’s Indus-
trial History and as a monument of Industrial Heritage. Investiga-
tion and activation of the spaces that the Company strategically 
wants to promote in terms of the consolidation of their use and 
their activation as spaces of culture. (Target Year: 2023).

Β.1.4.2 Clock Tower: Restoration of the city’s Landmark 
Clock, located within the Archaeological Site and its activa-
tion for hosting actions of the artistic programme. (Target Year: 
2022).

B.1.4.3 Eleusis – Former Cinema: Renovation and conver-
sion of the entire building installation of the former “Eleusis” cin-
ema into a multi-purpose space for cultural events, screenings 
and visual & performing arts, but also as space for workshops 
and creative employment. (Target Year: 2022).

B.1.4.4 Machu Picchu – Kaminia: Activation of outdoor 
space with ruins of old “kaminia” (kilns), as a new space for cul-
tural activities related to the pillar of the Environment – Ecocul-
ture. (Target Year: 2021).

B.1.4.5 Oasis – former Camping: Activation of the outdoor 
space of the former Camping site, as a new venue for outdoor 
cultural activities, related to the pillar of the Environment – Eco-
culture. (Target Year: 2022)

B.1.4.6 Olympic Baths: Activation of an abandoned site for 
an Olympic swimming pool project, as a new venue for open 
cultural activities (Target Year: 2022).

B.1.4.7 PYRKAL – former industrial facility for the manufac-
ture of ammunition, facilities of high architecture and industrial 

value. The building facilities of the old factory of PYRKAL, which 
is now abandoned, could be used as cultural spaces to host 
multiple activities of the Company, such as art exhibitions, theat-
rical stage configurations, etc. The use of the space is still prob-
lematic, as the stakeholders have not yet reached an agreement 
(Bid Book, New Target Year: 2023).

B.2. Creation of a Center for Capacity Development 
and Applied Innovation

B.2.1 Fab Lab Workshop (Development responsibility un-
dertaken by the Municipality – Delayed due to urban planning 
constraints, New Target Year: 2021).

B.2.2 Ceramics Workshop (Development responsibility un-
dertaken by the Municipality – Delayed due to urban planning 
constraints, New Target Year: 2021).

B.2.3 Other small workshops.
Upon completion of the strategic planning from the candi-

dacy period, as a result of the appearance of the COVID-19 pan-
demic and wanting to modernize the work of Eleusis 2021 with 
corresponding actions worldwide, the digitization of targeted 
building infrastructures was proposed, that undoubtedly con-
stitute the Architectural and/or Industrial Heritage of Elefsina, in 
order to be used in digital versions of artistic actions in the form 
of virtual reality.

The renovation programmes of the former IRIS and Eleour-
giki factories, as well as the high-in-architectural-value “Eleusis” 
Cinema, have emerged as a necessity, based on the needs 
of the city, the evaluation of the existing indoors Cultural Infra-
structure (Study of infrastructure adequacy and relevant revi-
sions) and after the implementation of a relevant new study. The 
prospect of the development of former industrial spaces, which 
at the same time can be declared monuments, is of interest to 
both the city and the Company and, consequently, the projects 
of sub-axes B.1, although they have a high risk of untimely im-
plementation, are maintained as priorities in the infrastructure 
development strategy. The completion of such projects will un-
doubtedly contribute to the development of Heritage & Legacy 
from the project of Eleusis 2021. In addition, the corresponding 
delay in creating a Fab Lab infrastructure is worrying in terms 
of its timely start for the use and production of required pro-
grammes and projects for the title year, but does not cease to 
be a key objective of implementation in the context of its activ-
ity. The Municipality is investigating, along with the Eleusis 2021 
organization, the possibility of its location in a suitable space, 
based on the Urban Planning Regulation, where the specific 
use is allowed. So, the landscaping of the Center for Capacity 
Development and Applied Innovation is a realistic goal, as very 
advanced discussions are already taking place, in terms of se-
curing the necessary space, with the process of conceding the 
above space still pending (an agreement in principle has been 
reached between the parties). 

The Municipality is trying to promote the completion of the 
basic infrastructure projects for which it has committed, hav-
ing succeeded in obtaining a series of necessary institutional 
arrangements, although, nevertheless, the necessary progress 
in terms of implementation has not yet been presented, so that 
the large spaces are handed over for use, with the aim of meet-
ing the needs of Eleusis 2021 under the original programme. 
(see Annex 3.1). A constant request of the competent Infrastruc-
ture Directorate of Eleusis 2021 is still the delivery of specific 
spaces by the Municipality of Elefsina, in order to create two (2) 
pools: one (1) pool of available spaces and one (1) pool or artistic 
projects, in order to be able to carry out sustainable strategic 

https://docs.google.com/spreadsheets/d/1_mp7PvDdp0ZM1Ossmw9i7Us4w3-9PRKE/edit#gid=1064667648
https://docs.google.com/spreadsheets/d/1_mp7PvDdp0ZM1Ossmw9i7Us4w3-9PRKE/edit#gid=1064667648
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planning, combining spatial needs and spatial characteristics. 
As the Municipality is still working on the complete list of avail-
able spaces that can be the corresponding pool, based on the 
necessary specifications, Eleusis 2021 has prepared a detailed 
list of necessary infrastructure with the appropriate technical 
characteristics that can accommodate the actions of Eleusis 
2021 (see Annex 3.2) setting as basic conditions the Flagship 
spaces that it ideally plans to bequeath to the City as a Legacy. 
It should also be noted that the Artistic Programme has been 
designed in such a way that the actions are multidimensional 
and are developed simultaneously, both indoors and outdoors.  

With the contribution of Eleusis 2021, but also utilizing the 
dynamics of the title of ECoC, the Municipality managed to re-
solve individual institutional issues, with the aim of completing 
(by 2023) at least one major project (IRIS), in order to maintain 
the project in the planning of Eleusis 2021 for the title year only. 
However, the Local Government, while focusing on one of the 
two (2) major projects (IRIS) for which it has committed, recently 
undertook—in collaboration with the Administration of Attica—
the completion of the second major project (Eleourgiki), result-
ing in Eleusis 2021 not being able to use the last available multi-
purpose space that it has been planning to use for a long time, 
which at the same time could be easily converted and adapted 
to the needs of the respective art projects (Theatrical Stage, Ex-
hibition space, Performing Arts, Visual Arts, Labs & Workshops, 
music, screenings, educational programmes, etc.). The result of 
this latest update (04/2021) is that the artistic programme of Ele-
usis 2021 will remain “homeless” (without an enclosed space 
with a theatrical stage, exhibition space, etc.) for the years until 
2023. Eleusis 2021—in the absence of a compensatory solu-
tion—will be forced to spatially limit its artistic programme which 
shall, thus, be developed through temporary constructions in 
places of sports or educational activity (indoor municipal sta-
diums, multipurpose school halls, etc.). Recognizing this major 
challenge, the Municipality of Elefsina, in collaboration with the 
Eleusis 2021 organization, are working out available alternatives 
and will soon—and, most of all, with precision—prepare a Plan 
B’ for a completely realistic location development, for spaces 
that are not currently secured for the year of the title. 

Another great opportunity is the recent assumption of du-
ties by the competent Deputy Mayor of Culture, who acts as a 
fast mediator between Eleusis 2021 and the sole shareholder, 
ensuring coordination between the two bodies for the imple-
mentation of relevant projects that are in progress (see Annex 
3.3). At this point, it is worth noting that Eleusis 2021 has signed 
a Memorandum of Understanding (MoU) with the Elefsina Port 
Authority (EPA), with the aim of better cooperation in matters of 
location development on the coastal front under EPA jurisdic-
tion, as well as the joint promotion of the innovative project en-
titled “Marine Sacred Way,” which concerns the development 
of a new sea route, corresponding to the ancient “Sacred Sea-
Route” land route, which will connect Elefsina with Piraeus by 
boats, which will carry out a specially designed marine tour and 
leisure programme. The Sacred Sea-Route will start from the 
city of Piraeus and will end at the historic city of Elefsina, through 
the archeological sites of the wider area. Passing through the 
Strait of Salamis where the historic naval battle took place, it will 
bear its own historical imprint, uniting the Archaeological Site 
of Elefsina with other archaeological or historical sites in the 7 
neighboring Municipalities (Elefsina, Piraeus, Keratsini-Drapet-
sona, Perama, Salamina, Chaidari, Aspropyrgos). Thus, Eleusis 
2021, in collaboration with EPA, strengthens the interconnec-
tion and coupling of the Municipality of Elefsina with the afore-

mentioned Municipalities (7 Municipalities - 1 Marine Way).
Other corresponding Memorandums of Understanding 

(MoUs) are also being launched with other institutions in the city, 
such as the Ephorate of Antiquities of West Attica, in order to 
have mutual support for projects that promote the city’s culture. 
The Ephorate  of Antiquities of  West Attica, as the competent 
management body of the Archaeological Site of Elefsina, in-
tends to assist in the work of Eleusis 2021, allowing the develop-
ment of artistic or other activities of Eleusis 2021 within the Ar-
chaeological Site, as well as in other areas under its jurisdiction. 

The legal entities of the Municipality begin a fruitful collabo-
ration with Eleusis 2021, in order, on one hand, to develop the 
current art projects within their jurisdiction with a contribution 
to the productions and, on the other hand, to gain knowledge 
about the tangible and intangible heritage they are about to un-
dertake, after the end of the title year. 

At the same time, the Ministry of Energy and Climate Change, 
through the completion of the “Study of Unification and promo-
tion of archaeological sites and monuments with components 
of urban regeneration,” prepared by the Directorate of Studies 
and Urban Regeneration of the General Secretariat of Spatial 
Planning and Urban Environment, has launched a series of in-
terventions in the city of Elefsina, funded by the HMCS, mainly 
for the archeological sites of Elefsina, such as the re-exhibition 
of the Archaeological Museum, but also the urban interventions 
in the immediate environment of the archeological site, its des-
ignation, the promotion of the Elefsina Telesterio, etc. 

Elefsina Connectivity and Traffic Study
The city has a direct connection to Athens, via city and tran-
sit intercity buses, the suburban railway and taxis, with regular 
city charges. There are no problems in the city’s connectivity, in 
terms of the existence of connections, but mainly in the density 
of itineraries within each day. The Municipality is collaborating 
with OASA (Athens Mass Transit System) in order to increase 
itineraries to and from Athens, during the ECoC’s title year, so 
that the city is easily and accessible by visitors, while Eleusis 
2021 has included in its planning the implementation of a study, 
which will investigate the city’s needs in terms of connectivity, 
combined transportation, an alternative traffic network and the 
creation of strategic parking around the city, which may serve 
large attending populations for major events. The above con-
cerns the Study of Traffic Flows of the city, in relation to the oper-
ation and the action of Eleusis 2021. It pertains to the formation 
of city maps, after a relevant study in order to configure a har-
monious network of alternative movements within the Municipal 
and Regional spatial framework (Target Year: 2022).

It is worth noting that the Municipality has submitted a pro-
posal for the financing of a study for the creation of charging 
stations for electric vehicles, while Eleusis 2021 has already 
proposed the establishment of rental/parking stations for public 
bicycles, to serve guests traveling internally within the city.

City Signage
Eleusis 2021 has undertaken the City Signage Study in rela-
tion to the operation and action of Eleusis 2021. It concerns the 
shaping of the city’s image—following a relevant study—in order 
to produce a harmonious network of special signs, both Mu-
nicipal and artistic in nature. The signage will include: informa-
tion signs, interventions on the façades of buildings, paving and 
marking materials on the ground, for the cases of cultural and 
artistic routes, etc.

At the same time, the competent Directorate of Eleusis 
2021 launches the electronic registration of the city’s cultural 

https://docs.google.com/spreadsheets/d/1_mp7PvDdp0ZM1Ossmw9i7Us4w3-9PRKE/edit#gid=1133804844
https://docs.google.com/spreadsheets/d/1_mp7PvDdp0ZM1Ossmw9i7Us4w3-9PRKE/edit#gid=1133804844
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infrastructure stock in a GIS information system, considering it 
an important factor in terms of the city’s response to the mod-
ern requirements of the digital world. 

In response to recommendations “5,” 2019 & “Infrastruc-
ture,” 2019, which were made available:
Eleusis 2021 has completed successive special Adequacy 
Studies of Existing Infrastructures, which it regularly updates 
and makes available to the Single Shareholder through the 
Board of Directors. Despite the remarkable efforts made by 
the Municipality of Elefsina and the acceleration of the proce-
dures it has achieved—where possible within the current legal 
framework—it has not yet been possible to respond, to the 
desired extent, regarding the requirements for the successful 
implementation of the actions of Eleusis 2021 in large, indoor 
spaces, although it is clear that the Municipality of Elefsina is 
willing to help the project, with a final time horizon in 2023. On 
the contrary, while Eleusis 2021 tries to minimize the require-
ments for indoor spaces, either by including multiple and con-
tinuous actions within the same building facilities (until recently 
Eleourgiki) or by locating its projects and actions in open/out-
door spaces, the Municipality, in collaboration with other public 
agencies (regional Administration, Ministry of Culture, etc.), pro-
ceeds to the planning of projects, which, although not likely to 
be completed by 2023, will undoubtedly be a valuable Legacy 
of the ECoC institution (the Municipality is planning new proj-
ects, thus making it impossible to use the existing infrastruc-
ture, despite the sometimes existing and objective difficulties of 
using some of the above spaces—see  Eleourgiki—as they have 
been brought to our attention by the Municipality: Renovation 
of Eleourgiki, new configuration of the central Elefsina Square, 
etc.). The Municipality of Elefsina, in light of the initial utilization 
of Eleourgiki by Eleusis 2021, placed special emphasis on the 
launch and acceleration of major infrastructure projects, and 
thus the preparation of Plan B and alternative location develop-

ments, following the latest data update, is now its main priority, 
in full cooperation with Eleusis 2021. 

However, the emergence of the COVID-19 pandemic—al-
though it appeared as a threat—managed to turn into an op-
portunity for Eleusis 2021 to rethink how to deal with the crisis, 
while harmonizing the programme with the new restrictions. 
For this reason, it strategically chooses the further activation 
of Public space and the implementation of artistic actions in 
urban, suburban, coastal and green spaces, spaces under in-
tense use, as well as abandoned spaces.

In addition, the introduction of the new Artistic Director in the 
Company’s staff in September 2020, and the new perspective 
he brought to the narrative of the artistic programme, set as a 
priority (in addition to the commitments of the Bid Book) the uti-
lization of new abandoned spaces that mainly concern areas 
with great value in terms of cultural, architectural, industrial or 
even environmental heritage.    

The effort to create a plan of alternative locations for the pro-
gramme is shown in Annex 3.4, with a comparative evaluation 
of the proposals by the competent Directorate of Eleusis 2021.

It is important to mention that the Company has not received 
the expected economic support regarding its operation, as all 
the costs for the operation and restoration of functional build-
ings have been transferred to it, while the Local Government 
(Municipality and regional Administration) has no participation 
in it, except 10% of the operating costs arising from buildings 
donated by the Municipality, while it is observed that it is unable 
to respond to the support of the Company in technical mat-
ters, through the provision of technical staff, especially during 
peak periods, with regards to holding multiple events by all the 
bodies. This incalculable cost, in kind and man-hours, has now 
been incorporated into the already low budget of Eleusis 2021 
and has been planned with a relevant technical programme 
and budget for the current and next years.

https://docs.google.com/spreadsheets/d/1_mp7PvDdp0ZM1Ossmw9i7Us4w3-9PRKE/edit#gid=1133804844
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4. OUTREACH
4.1 GOALS AND INITIAL ACTIONS 

2020 was an unprecedented year for everyone. The condition 
of the new pandemic, inclusion and social alienation have re-
sulted in a redefinition of how to approach civil life. Thus, it was 
deemed necessary to update the strategy of Audience Devel-
opment and Participation, since the Action Plan of the Artistic 
Directorate was under constant review, for reasons of the Com-
pany’s internal operation, as a consequence of the COVID-19 
pandemic but also—in the end—due to the transfer of the title 
year to 2023.

During this period a number of projects and actions were 
carried out mainly in the digital space (virtually). Indicatively:
• Eleusis Music Stories.
• Europe at Home.
• Attiko School of Ancient Greek Drama.
• Capacity Building Programme for European Capitals 

of Culture - Academy Camp on the theme of “Audience 
Development.”

• Creation of playlist on Spotify by members of the Teen and 
Youth Lab.

In addition, pandemic conditions were taken into account in 
the planning of actions in public space such as:
• Mystery 2_Clock-Tower Voices – First Edition (1): 

“Persephone” by Yiannis Ritsos, recited by Kariofillia 
Karampeti

• Mystery 10_Year’s Eve
• Mystery4_Traces of Light 

A crucial issue is the strengthening of the residents’ trust 
in Eleusis 2021. In order to achieve this, meetings (virtual and 
physical) have been held and planned with organizations, col-
lectives and residents, in order to inform and acquaint them 
with the Artistic Programme. Through a series of artistic proj-
ects, we help the residents and local Associations to get 
more involved in the co-design and implementation of the pro-
gramme, with the parallel involvement of local artists. Finally, 
we are in the final phase of the official activation of Volunteering, 
with the creation of a special Charter.

Cultural mapping continues where, since 2018, we have re-
corded associations, trade unions, movements, communities, 
schools, educational institutions, etc., along with the signage of 
the city’s neighborhoods and places that concern, not only the 
locals, but also the visitors. We developed this map as a multi-
level research method that will allow us to see the relationships 
that develop between place, experience and community.

 In collaboration with the Cultural Development and the 
Communications & Marketing Directorates, we are updating 
the recording of creative professionals in Elefsina and the 
wider region. 

4.2 TEENAGER-YOUNG 
AUDIENCES AND SCHOOLS

For teenager and youth audiences, we have created Teen and 
Youth Labs that have been operating since 2019, activating 
one of the most essential tools for young people to access 
culture. Both laboratories, after two years, are transformed into 
more dynamic ones. 

Voices in the city. More specifically, young people gain a 
“voice” through a series of public actions-interventions, in the 
city of the participants, in the youth workshops of Eleusis 2021, 
in order to highlight issues that concern them. The aim is to 

create a common space for reflection and assertation, a space 
for discussion, the exchange of views and ideas, by and for the 
young people of Elefsina. Indicatively, we are mentioning the 
first public action, whose first theme was to highlight the need 
to create a park for both children and adults, where they can 
enjoy roller-skating, skating, finger skating and BMX. For the 
purpose of the event, the members of the workshop created 
a short film about skateboarding—and more than skateboard-
ing—in Elefsina. Others designed part of the communication 
strategy and the poster, others the event’s organization, from 
the location to the smallest detail, to hold a discussion between 
young people and representatives from the institutional bodies 
of Elefsina.

The city’s teens who participated in the Teen Lab workshop 
will constitute the core of a theatrical group where improvi-
sation and multiple representational techniques will be used 
as tools for the creative expression and communication of the 
participants. This creates a safe space for the exchange of ex-
periences, images and reflections, forming a common code of 
communication, but also an intercultural consciousness, since 
the group will include adolescent refugees. By being introduced 
into creative writing, quick decision making, taking responsibil-
ity, personal expression through storytelling, presentation and 
the development of their own material, children will familiarize 
themselves with the basic principles of theater of invention, as 
a method of creating performances, in order to get acquainted 
and able to use the given exercises and tools, in this direction. 
The aim is to try to express the complex and exploratory relation-
ship of the young people of Elefsina with the city and its people. 

In the context of empowering the city’s youth, in September 
2021, as part of the Youth Lab, but also with the participation of 
high school students from the Municipality and young people from 
Ethno-Local Associations, a seminar will be launched, aimed 
at developing their skills in areas related to cultural production. 
The purpose of the programme is the activation of young people, 
their direct involvement with Eleusis 2021 and the design and fu-
ture implementation of their own ideas and projects. The seminar 
will be implemented virtually, applying modern e-learning tools. 

For the participation of schools, we are moving strategi-
cally through the collaboration with an Institution that has 
a significant educational background, covering all the fields of 
Letters, Arts and Sciences. This collaboration will lead to a series 
of educational programmes for primary and secondary education 
in the Municipality of Elefsina, with the simultaneous support of 
teachers through seminars and workshops.

Already, in 2019, as part of the Participatory Ephemeral Monu-
ment, more than 600 students (including students with disabilities, 
of all grades and from the neighboring Municipality) actively par-
ticipated in its construction and deconstruction, while over 1,200 
students from the Municipality were informed and raised their 
awareness about how an abandoned historic industrial complex 
can become a new development hub for Elefsina, but also the wider 
area, with new uses for the inhabitants, and how it can turn—as 
it deserves—into a monument of cultural and industrial heritage.

Furthermore, students from the schools of Elefsina, in col-
laboration with the competent Directorates of Primary and Sec-
ondary Education—but also residents of all ages—will have the 
opportunity to participate in specially designed activities, within 
the Artistic Programme. Indicatively, we are also mentioning the 
workshops designed as part of Fabrication Lab and Print Your 
City, in collaboration with the Directorate of Cultural Development.

Lastly, proposals for educational projects will be evaluated 
through the Open Call process. 
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4.3 CITIZEN AND CIVIL 
SOCIETY ACTIVATION

We activate Volunteering by creating a special Charter. The 
motivation for the creation of the Volunteering Program of Eleu-
sis 2021 is not to address the needs during the implementation 
of the Artistic Programme, but mainly to be a good practice for 
the development of policy and investment in the field of Volun-
teering, locally, with the long-term creation of a sustainable civil 
volunteering service, aiming at the following main axes:

A) the promotion of the values of volunteering in the commu-
nity and the involvement of the inhabitants of the wider area of 
the Thriasian Plain, but also of the rest of Greece and the EU,

B) to strengthen and maintain continuous and quality sup-
port to volunteers and those involved in the organization of vol-
untary actions, by providing opportunities for the development 
of their skills and abilities,

C) networking and establishing cooperation between all par-
ticipants in volunteering.  

Activation of the Old Railway Station complex, and the 
surrounding area, as a hub – the core of the seminar pro-
grammes and the horizontal actions of the Artistic Programme 
and strengthening the relationship with the residents. We create 
a “common” space. We seek to create a living space, initially at-
tributing it to the existing groups for young people and teenag-
ers, created by Eleusis 2021. Specifically, it can be a place for 
meeting, study, connection with other ECoCs, a place for devel-
oping local young people’s ideas and projects, for exhibitions, 
small concerts, educational programmes with schools (in the 
garden); a space available for use by local city collectives. The 
garden in particular, in addition to the above, can be activated 
with small projects, such as a bicycle station, workshops, etc.

In addition to this activity, and always in coordination with 
the planning of the use of the space, the following will be able 
to be hosted:

- Residencies of collaborating artists (e.g. Photographer, Initiator),
- Partner workspace (History Workshop, Pilot Cities, Citi-

zen interviews, Day accommodation for artists in-between re-
hearsals, etc.),

- Multiple actions by local city collectives.
Using the Old Railway Station complex as an example, we 

work with local city communities and Ethno-Local Associa-
tions, and create a network of small hubs that can host a 
series of workshops and activities on their premises, creating 
culture cells within the neighborhoods.

With the main goal of developing the skills of the city’s cultural 
professionals and residents, as well as strengthening their net-
working nationally and internationally, the Audience Develop-
ment Academy was held during 2020, a training programme 
with the participation of both the staff of Eleusis 2021, as well as 
representatives of the city’s collectives and residents. Thus, we 
attempted and expect the active participation of the residents in 
the co-shaping of part of the planning of the Audience Develop-
ment and Participation. 

In addition, by participating in the Pilot Cities programme, 
the city recognizes and strengthens the position of culture, and 
its inhabitants become the driving force behind the entire partic-
ipatory programme. The members of the team, on the basis of 
equal and active participation, work closely together in the plan-
ning phase of the cultural strategy of the city, on the three most 
important areas, as they emerged from the self-assessment. 
These are the change of direction in the cultural strategy of the 
city, the activation of knowledge and information exchange plat-

forms and the skills development programmes that strengthen 
the local cultural activity. In each of the above areas, the team 
maps existing structures and practices, and identifies needs 
and sets priorities. At this stage, the action plan of Pilot Cities, 
the participatory platform for the development of a new cultural 
strategy for the city, which will be implemented during the next 
two years, has been completed.

Local residents as mentors. Aiming at the two-way ac-
quaintance of the artists with the city and its people, but also 
of the inhabitants with the artists and the practices of contem-
porary art, Greek and foreign artists participating in the Pro-
gramme get acquainted with the history and the values of the 
city through a process of “initiation”—that is, through meetings 
with people, with different possible starting points and com-
mon interests. 

4.4 CULTURAL COMMUNITIES 
AND VULNERABLE SOCIAL 
GROUPS

The whole artistic programme is distributed horizontally, 
spread all over the city, so that it can embrace the neighbor-
hoods and the places where are the most vulnerable popula-
tion groups are located.

Indicatively, each year, the SYNIKISMI - A Festival travels 
and activates different neighborhoods of the city with the ac-
tive involvement of ethno-local associations. The goal, in the 
year of the title, is to unite all the “Settlements” in one celebra-
tion. As a complex event, it can include theater, music, dance, 
performances, in situ installations, city interventions, work-
shops, seminars, etc.

As part of the HERMA workshop, members of the Munici-
pality’s entho-local associations approach documents of their 
material and intangible culture, they create their own narrative, 
in the course of planning a cultural route in the city that they 
will offer to its inhabitants and visitors.

Through the History of Elefsina- a Lab, oral history 
groups are created in the neighborhoods, with residents of all 
ages recording, documenting and writing down—along with 
a group of visual artists, historians and anthropologists—the 
“small” and “big” stories of their place. At the same time, they 
will offer the raw material for the Invisible Map.

An artistic, dramatic and at the same time historical work, 
which highlights the Map of critical experiences—personal 
or historical—of its inhabitants, i.e. the exact time and place 
where these experiences took place. A small Public Sign is 
erected in each spot, which, in combination with a digital 
application, will be able to share with you the hidden History 
of this spot. The resident or visitor of the city, will have the op-
portunity to “stumble upon” the city’s collective unconscious-
ness, the MEMORY of its experience. Something, that play-
fully and subtly increases the historical curiosity of people, 
local or not.

A series of artworks deals with issues that concern the city, 
aimed at strengthening social cohesion, solidarity and fighting 
inequality.

Indicative works (see Annex 2.1):
RefuGe, 
The Walk 
The Free Besieged
On the way to Colonus 
Finally, proposals for new projects will be evaluated 

through the process of the Open Call.

https://docs.google.com/spreadsheets/d/1JDrdsOqZKoxBxCqS0S1MCmPUFzvDFyc1/edit#gid=1245954655
https://docs.google.com/spreadsheets/d/1JDrdsOqZKoxBxCqS0S1MCmPUFzvDFyc1/edit#gid=1245954655
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4.5 CONNECTION WITH THE 
REST OF GREECE

Alice in the cities (mobile exhibition using a van): Eleusis 
2021 travels, in a small van, transporting its vision and work to 
neighboring Municipalities with the help of a girl, Alice.

An educational suitcase which will be transported to insti-
tutions and educational bodies in Greek cities, and will include 
an interactive educational program and promotional material of 
Eleusis 2021.

Both programmes will start from Elefsina. The neighboring 
Municipalities will follow and later they will travel all over Greece, 
while the suitcase can extend its itinerary to other ECoCs.

Sacred Sea-Route. The pioneering idea of the Sacred Sea-Route, 
in collaboration with the Elefsina Port Authority and the Municipality, 
concerns the development of a new sea route, corresponding to 
the ancient “Sacred Way” land route, which will connect Elefsina 
with Piraeus by boats, which will carry out a specially designed 
marine tour and leisure programme. 

Specifically, the Sacred Sea-Route will start from the city of Pi-
raeus and, passing through the Strait of Salamis, where the historic 
naval battle took place, will end at the historic city of Elefsina, unit-
ing the Archaeological Site of Elefsina with other archaeological or 
historical sites in the neighboring Municipalities (Elefsina, Piraeus, 
Keratsini-Drapetsona, Perama, Salamina, Chaidari, Aspropyrgos).

https://www.youtube.com/watch?v=Kxtk2UZ6fdE&t=9s
https://www.youtube.com/watch?v=Eg9NGcUZxUk
https://www.youtube.com/watch?v=Eg9NGcUZxUk
https://www.youtube.com/watch?v=Kxtk2UZ6fdE&t=9s
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5. MANAGEMENT
5.1 LEGISLATIVE 
ARRANGEMENTS AND BOARD 
OF DIRECTORS (BOD) 

Legal Structure: The legal structure of the Company has not 
changed since the day of its establishment. However, in 2019, 
according to the decision of 01/11/2019 of the Extraordinary Gen-
eral Meeting of the Shareholder (Municipal Council of Elefsina), 
there were changes concerning the Articles of Association of the 
Company in terms of harmonization with the new Law on Soci-
etes Anonymes (Law 4548/2018) where, characteristically, for the 
purposes of the company, for the sake of the multidimensional 
Art Programme and its special needs, commercial activity (e.g. 
Eleusis 2021 Shop) and the execution of small maintenance or 
landscaping projects in functional spaces managed exclusively 
by Eleusis 2021 (Offices, small showroom, etc.).

Due to the pandemic, its effects, and challenges, Eleusis 2021 
asked the EU for the postponement of the title year. Thus, following 
the decision of the European Parliament of the 23rd of December 
2020 (2020/2229), which amends Decision 445/2014/EU, the 
title year is moved to 2023, a new amendment will be made to 
the Statute, concerning the Name and the distinctive title of the 
Company, while by the end of July, according to the Institutional 
Framework1, the Viability Study of the Company should be pre-
pared and the shareholder should extend the Company’s duura-
tion until 2024 (Annex 4.1 ). 

Board of directors: The Board of Directors, as the highest 
administrative and the pre-eminent decision-making body of the 
Company, consists of 11 members and meets approximately 
twice a month. In 2020 it held twenty-three (23) meetings, while 
in 2021 it held nine (9) meetings. During the last two (2) years, 
where 154 strategic decisions were taken, which are mainly re-
lated to the promotion of key areas for the successful course of 
the Company. The term of office of the members of the Board of 
Directors is set until April 27, 2022.

Taking into account the EU evaluation reports, the new Board 
of Directors, as established on 11/2019, consists of:

a) prominent personalities from the fields of culture, letters, 
sciences and the arts (November 2019), b) active participation 
of the Municipality of Elefsina, with the Mayor as vice president 
of Eleusis 2021 and with two more majority advisors, with the 
aim, on the one hand, to ensure better performance and super-
vision of the Company and, on the other hand, to signal a New 
Beginning in terms of the Company’s cooperation with the Mu-
nicipality of Elefsina, c) representation of the regional Adminis-
tration of Attica, for the first time since the establishment of the 
Company (June 2020), and finally d) the new CEO (November 
2019) (see Annex 4.2). 

In order to exchange views and evaluate the project on a weekly 
basis, a coordinating Committee is held (without executive power) 
that has been set up recently and has met four (4) times to date, 
with the participation of Mr. Mayor, the Deputy Mayor of Culture, 
the Chairman of the Board, the CEO, the member of the Board, 
Mr. George Lyontos, the Financial and Administrative Director 
and the General Artistic Director, in order to discuss the activities 
of the current week.

Relationship between the Board of Directors and the 
Executive Team: In terms of the relationship between the Board 
of Directors, the Directors and other executives, whereas in the 
past tensions had been identified, today, the cooperation between 

1. MINISTERIAL DECISION 43886/07 (Government Gazette 1574 B/17-8-2007) Based on the Municipal Code (Law 3462/2006 No. 253)

them is characterized as harmonious and constructive, to the 
benefit of Eleusis 2021 and always in line with its strategic goals, 
ensuring the enforcement of the Company’s objectives, as well 
as full legality and transparency. Special mention should be made 
of the close cooperation between the Board of Directors and the 
new CEO, and the new General Artistic Director, a relationship 
characterized by sympathy and conflict avoidance, while maintain-
ing the independence of the General Artistic Directorate.

Despite the Commission’s recommendations regarding the 
dual role of the Chief Executive Officer as a simultaneous member 
of the Board of Directors, there is still an issue that could potentially 
call into question the independence of both parties. However, the 
CEO makes every effort to avoid any discrepancies or problems 
that may arise as a result. To date, the necessary balance has 
been struck, and it is noted that, although the committee’s com-
ments have been duly communicated, it is believed that there is 
no need to change the existing legal framework concerning the 
maintenance of these two simultaneous positions. 

Level of cooperation between Eleusis 2021 and other 
bodies: The cooperation of the Board of Directors with all the 
competent State bodies (Ministry of Culture and Sports, regional 
Administration of West Attica, Municipality of Elefsina, Elefsina Port 
Authority SA, etc.) is constructive, in the context of the continuous 
effort to improve the existing institutional framework governing 
Eleusis 2021, and the acceleration of the administrative proce-
dures it is required to comply with. Also, a substantial dialogue has 
already begun for the cooperation and the conclusion of Memo-
randa of Cooperation and Programme Contracts with the Legal 
Entities of the Municipality of Elefsina (Public Benefit Enterprise 
of the Municipality of Elefsina and LEPL (Legal Entity of Public 
Law) of Culture, Sports, Social Policy and Preschool Education 
Municipality of Elefsina), as well as with the local cultural associa-
tions and other bodies of the city.

The Board of Directors has proceeded with contacts with rec-
ognized Cultural Institutions, with the aim of developing strategic 
collaborations within the framework of the Artistic Programme 
and its financial support.

A. GOVERNMENT LEVEL
Εstablishment of an Interministerial Committee on No-
vember 7, 2019 (Gov. Gazette A 174/07.11.2019) In Novem-
ber 2019, through an effort to address the serious challenges 
of this project, the Government, following a relevant suggestion 
by the Mayor of Elefsina, Argyrios N. Oikonomou, formed an 
Interministerial Committee in order to achieve the implementa-
tion procedures of the institution “European Capital of Culture 
2021” for the city of Elefsina, through a coordinating body in 
which competent State bodies are represented to speed up the 
implementation processes (legislative interventions, institutional 
measures, initiatives, etc.) (See Annex 4.3)

B. LOCAL GOVERNMENT
Deputy Mayor for Culture, (no. 59633/2019 decision of the 
Ministry of Interior) In line with the EU recommendations regard-
ing the appointment of the Deputy Mayor in charge of Culture, 
and his special mission within the framework of his duties, the 
Municipality of Elefsina, in cooperation with the Ministry of Interior, 
succeeded in voting for a special regulation appointing an ad-
ditional Deputy Mayor of the Municipality for issues pertaining to 
culture and the preparation of the hosting event of the “European 
Capital of Culture” institution (article 59 par. 2 of Law 3852/2010, 
as supplemented by par. 2e of article 5 of law 4623/2019). 
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The Deputy Mayor of Culture is in close contact with the execu-
tive team of Eleusis 2021, ensuring proper coordination with the 
city services and the full implementation of the cultural strategy 
in view of the Eleusis 2021 Legacy.

Deputy Mayors of Culture:
• 01.09.2019 to 01.02.2021: Mr. Dimitrios Liaskos
• Active, from 01.02.2021 to 31.12.2021:

Mr. Fotios-Panagiotis Tatakis (Annex 4.4)
The new Deputy Mayor of Culture, nurturing special sensitiv-

ity and respect for the European institutions, functions as the 
liaison between the Municipality of Elefsina and the institution of 
the European Capital of Culture, coordinating the two parties and 
cultivating fruitful dialogue and mutual understanding, as well as 
synergy, with a view to the success of the European Capital of 
Culture. The Deputy Mayor sets as his priorities the arrangement of 
volunteering, compiling, together with the Administration of Eleusis 
2021 and the competent Directorate of Audience Participation, 
the roadmap of volunteering, which is the quintessence of the 
offer to the public (see VOLUNTEERING CHARTER), the launch 
and co-decision for the management of the ECOC’s great legacy, 
per se, regarding the institution of Eleusis 2021 (see LEGACY 
AGREEMENT).

It is also noted that initiatives are being taken—in parallel—to 
strengthen the communication channels between the network 
of Cultural Capitals, and it is noted that the Deputy Mayor will 
coordinate a series of meetings with his counterparts in Timisoara 
and Veszprem, with the theme of the meeting focusing on the 
coherence and close cooperation of the 2023 ECoCs. Finally, it 
is certain that the activation of the Greek Diaspora, as well as the 
active participation of the—Greek and other—schools of European 
countries, and the Greek Diaspora in general, in the project of the 
European Capital of Culture, are top issues for this Deputy Mayor.

• Deputy Mayor for International Relations and Tour-
ism Development (no. 1781/2020 of the Mayor of
Elefsina) The radical change in the way the Municipality
of Elefsina managed the issues of tourism promotion is
proven through the establishment of a Tourism Committee
and the appointment of a Deputy Mayor for International 
Relations and Tourism Development, in order to prepare 
procedures and proposals for the tourism promotion of
the Municipality. Based on this decision, the expediency 
of the EU Recommendation is recognized, which aims to 
improve the image of the city, to potential visitors, in view 
of the realization of the ECoC.
• Active since 03.11.2020: Mr. Dimitrios Papagiannaros
(see Annex 4.5)

• Special Employee Employment Programme last-
ing 12 months, 2021 & Coverage of 8 new jobs. At
the moment, the Municipality of Elefsina, headed by the
Deputy Mayor of Culture, Mr. Fotios-Panagiotis Tatakis,
is in advanced discussions with the Ministry of Labor and 
OAED (Hellenic Manpower Employment Organization) to 
design and prepare a special employment programme
for 12 employees, totaling 12 months, for the title year.
In good cooperation with the Ministry of Interior, there is
intension to add eight (8) new positions to the Company’s 
already existing human resources, which includes twenty 
(20) positions within 2021, based on a relevant decision
of the Ministry of Interior and thus it is set to be issued in
the near future.

2. see “European Capitals of Culture (ECoC) 2020-2033. Guidelines for the cities’ own evaluations of the results of their ECOC,”
 (https://ec.europa.eu/programmes/creative-europe/sites/creative-europe/files/library/capitals-culture-city-own-guide_en.pdf).

C. COMPANY MANAGEMENT
The Board of Directors, through a series of major actions, which 
are presented in detail below, seeks to achieve the corporate 
goal, making, inter alia, strategic collaborations on infrastructure 
issues, as well as facilitation efforts, through legislation, aiming 
at the fast and timely implementation of the artistic programme 
of Eleusis 2021. 

• The Management of the Company, recognizing the impor-
tance of Concluding Programme Contracts as a legally
established form of cooperation between public bodies
in order to study and execute projects and development 
programmes for a specific area, as well as for the provision 
of services and implementation of all kinds of procure-
ments, proceeded with the following:
• New Programme Contract that concerns the De-

sign and Implementation of the evaluation project
of the Company with the LEPL under the name
“PANTEIO UNIVERSITY OF SOCIAL AND POLITI-
CAL SCIENCES,” February 2021 (no. 17/2020 decision 
of the Board of Directors) thus recognizing the need to 
achieve, precisely and in accordance with the relevant 
EU directives2, the monitoring and evaluation of the
“Eleusis21: European Capital of Culture” programme, 
following the relevant EU recommendations.

• The conclusion of a general Programme contract is
proceeding immediately from both sides, with the Mu-
nicipality of Elefsina and its Legal Entities, for the further 
deepening of the cooperation towards the achieve-
ment of short-term and long-term goals, focusing on
Institutional issues and issues concerning Legacy,
Communication and Volunteering.

• At the same time, Management, wanting to consolidate
collaborations and facilitate its work, proceeded—and plans 
in the near future—to the signing of Memoranda of Coop-
eration-Agreements between two or more parties, which, 
although not legally binding, signal the parties’ willingness
to proceed with a contract at a later time. Particularly:
• Conclusion of a Memorandum of Cooperation

with the Elefsina Port Authority, October 2020
(no. 99/2020 decision of the Board of Directors.)
ensuring the strategic alliance with the EPA, the use
of the areas on the coastal front of Elefsina for actions 
of Eleusis 2021, the creation of a marine connection
with Piraeus (Sacred Sea-Route), etc.

• Conclusion of Special Memoranda of Understand-
ing (no. 18/2021 decision of the Board of Directors) 
with prospective contractors and the object of capturing 
the intention of Eleusis 2021 and the start of negotiations 
for the artistic works and cultural activities (terms and 
specifications), in good faith and in accordance with
current legislation. Through the special Memoranda of 
Understanding, EU Recommendation 14 (2019) will be 
largely resolved, as it will be possible to communicate 
the preparatory work of the projects to the general
public until their contracting is completed.

• Conclusion of a Legacy Agreement with the Mu-
nicipality of Elefsina as well as the Legal Entities of the 
Municipality of KEDE-PAKPPA (no. 31/2021decision
of the Board of Directors) ultimately aiming at: a)
the development and transfer, between each other,

https://ec.europa.eu/programmes/creative-europe/sites/creative-
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of expertise and good practices of cultural manage-
ment, in order to ensure the legacy of the ECoC in 
terms of artistic, intellectual and generally intangible 
legacy but also urban interventions, b) the develop-
ment of a  Legacy Policy, which will be specialized 
within the Programme Contract to be concluded, c) 
the interconnection of the generated legacy with the 
inhabitants of the city of Elefsina, d) the transition of 
specific institutions and actions of Eleusis 2021 to the 
successive situation that will be selected at a later time 
by Municipality of Elefsina, which, as the sole share-
holder of Eleusis 2021, is the sole administrator and 
heir of the Legacy. 

• Voting of the Volunteering Charter of 2023 with the 
Municipality of Elefsina (no. 33/2021decision of the 
Board of Directors) with the ultimate goal of acting 
as a practical guide, which will provide updates and 
information, both to the interested volunteers (individually 
or in groups), and to the Legal Entities of the Municipal-
ity of Elefsina, while seeking to be a good practice for 
the development policy and investment in the field of 
Volunteering, at the local level. It regulates the establish-
ment and operation of the “Register of Volunteers” of 
Eleusis 2021 and includes all the terms regarding the 
operation of the volunteer programme, as well as the 
forms of voluntary action. The motivation for the cre-
ation of the Eleusis 2021 Volunteer Programme is not 
to address the needs during the implementation of the 
Artistic Programme, but mainly the long-term creation 
of a sustainable urban volunteering service that aims at 
the following: a) to promote the values   of volunteering in 
the community, and the involvement of the inhabitants 
of the wider area of   the Thriasian Plain, but also the 
rest of Greece and the EU, b) to strengthen and main-
tain continuous and quality support to volunteers and 
those involved in the organization of voluntary actions, 
by providing opportunities to develop their skills and 
abilities, and c) networking and establishing coopera-
tion between all participants in volunteering.

• In addition, a series of amendments were made to the 
procedures of Internal operation and conclusion of 
Public contracts, procurement and tenders, from 2019 
until today (Recommendation 2, 2019). Specifically: 
• Law 4782/2021.: The Law on Public Contracts, Procure-

ment and Tenders is a challenge for the flexibility and 
speed of the project. Law 4412/16, which had caused 
ambiguities, delays and gaps in its interpretation, was 
recently amended by the New Public Contracts Law 
(L.4782 / 2021), which has gradually started to be imple-
mented and will enter into full force on September 1, 2021. 
Some key changes are the increase of the direct award 
limit, from €20,000.00 to €30,000.00 net value, but also 
the reduction of bureaucracy through the digitization of 
procedures. For the new limit of the above amount, the 
Chief Executive Officer will receive authorization from 
the Board of Directors to sign the awards. 

• After cooperation with specialized consultants in the 
field of human resource management, the organiza-
tion chart of the company was modified, creating a 
Production Directorate, for the successful and rapid 
implementation of actions, but also the adequate cost-
ing of these and the costs that frame them (no. 39/20 
& 40/20 BoD decisions).

• In the context of the review of the internal regulations 
and the internal procedures of the Company, the 
New model and the relevant supplementary guide 
for the introduction and approval of artistic and other 
actions were approved, after the participation of the 
Project Coordination Office, the Supporting Officer of 
the Directorate of the CEO and Legacy, the artistic 
team, members of the Board of Directors, the Admin-
istration Directorate and the Legal Advisers, with the 
aim of a) reducing the preparatory time for the prepa-
ration of a proposal, in combination with the following 
stages and the required collaborations, and b) creat-
ing a new, more functional structure of the body of 
the proposal and its annexes (no. 103/20 decision of 
the Board of Directors).

• Approval of a Draft Declaration for the communication 
of the artistic works in order to be able to communicate 
the artistic actions of the Company to the public, which, 
however, are still in the negotiation stage (no. 20/21 
decision of the Board of Directors). 

• Working groups with the participation of all Directorates 
and legal advisors from the submission of the artistic 
proposal, for the clarification of the procedures and 
the recording of the guidelines.

• Change in the procedure for appointing committees 
(negotiation of art projects for the receipt and monitoring 
of services, receipt and monitoring of procurements, 
conducting public tenders for objections), as defined 
by law, for greater flexibility and dismissal of specific 
employees (no. 93/20 decision of the BoD).

• The new financial regulation of the Company and the 
new travel policy were adopted, in order to properly 
observe and clarify internal procedures (no. 47/2019 
decision of the Board of Directors).

• A company, specializing in public procurement, was 
commissioned to study and submit opinions to opti-
mize their management, according to the Prefecture, 
and seminars were held throughout the company on 
Public Procurement and Copyright for artistic projects. 

• Meetings were held with the HELLENIC SINGLE PUB-
LIC PROCUREMENT AUTHORITY for clarification of 
the procedures of Law 4412/16 and recommendations 
were made for the correctness, transparency and guar-
antee of the integrity of the procedure.

• Finally, the GDPR Policy and the Cookies Policy were 
established by a specialized external partner of the com-
pany, building the foundations for the proper use of per-
sonal data in accordance with the European Directive on 
the Application of Personal Data Protection, implementing 
measures of the Regulation (EU): GDP POLICY & COOKIES 
POLICY (no. 64/2020 decision of the Board of Directors).

• In closing, it is particularly important to mention the prepa-
ratory work carried out by the Company’s management, 
in the context of the Sustainability Study, and related to 
necessary policies for its operation, accompanied by 
management and cost studies. Indicatively, these poli-
cies concern: ticket management, staff management, 
the Shop, the Warehouse, City Signage, Sponsorship 
and revenue forecasting policy for the years 2021-2023, 
Publications Policy, Volunteering Policy, the COVID-19 
Policy and Plan B’ actions, as well as the completion of 
the location development for the Artistic programme, in 
terms of operational and production needs. 
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5.2 STAFFING AND 
ORGANIZATIONAL 
STRUCTURE

Numerically, the company’s human resources continue to consist of the maximum possible number of people (up to 20), however, 
since May 2019, there have been changes in the persons, which are due either to strategic decisions by Management or to depar-
tures for personal reasons. (L.4509 / 2017 - Article 66, see Annex 4.6). From the point of view of the administration, and recognizing 
the need to strengthen human resources, with the no. 8/2020 decision of the Board of Directors of the Company, a request was 
submitted to the Ministry of Interior which concerned: (a) the increase in the number of staff by twenty (20) people, (b) the introduction 
of a special provision for their recruitment and (c) the approval of the budget of the salaries of the above persons (see Annex 4.7). 
Due to the lack of progress, the Municipality of Elefsina held advanced discussions with the Ministry of Interior, during which the 
parties discussed and agreed on the necessity of strengthening the human already existing resources of Eleusis 2021 by adding 
eight (8) new positions to the twenty (20) already existing ones, so the relevant decision is expected to be issued.

5.3 FUNDING 

OPERATING 
EXPENDITURES

BIDBOOK

CURRENT SITUATION

16.500.000,00 €

1.266.969,50 €

3.300.000,00 €

428.913,53  €

24.000.000,00 €

8.057.023,34  €

3.800.000,00 €

2.185.216,94 €

400.000,00 €

4.175.923,37 €

69%

16%

16%

27%

14%

5%

2%

52%

100%

100%

PROGRAMME PROMOTION ADMINISTRATION OTHERS* TOTAL
IN % IN %IN % IN % IN %IN € IN €IN € IN € IN €

INCOME TO COVER 
OPERATING EXPENDITURES
CITY

NATIONAL GOVERNMENT

REGION

EU (with exception of Melina Merkouri)

PRIVATE

TOTAL

8.667.400,00 €

2.376.000,00 €

8.667.400,00 €

845.600,00 €

3.494.200,00  €

24.050.600,00 €

6.090.308,00 €

2.378.660,00 €

7.736.850,00 €

7.960,00 €

143.467,49 €

16.357.245,49 €

36,04%

9,88%

36,04%

3,52%

14,53%

25,32%

9,89%

32,17%

0,00%

0,60%

100,00% 68%

BIDBOOK CURRENT SITUATION
IN % IN %IN € IN €

5.4 COMMUNICATION 
& MARKETING

A Brand-New ECoC: Preparations have begun since the 2nd 
half of 2020, so that 2021 will be the year that Eleusis Cultural 
Capital of Europe is re-established, and promotes its new vision 
which is reflected in a new tagline:

MYSTERIES OF TRANSITION: Based on the new identity/
era of the Company, a new communication strategy is created, 
whose main goal is to get the Company out of its communication 
inertia, creating a strong Brand/vehicle for both the communica-
tion and the sponsorship policy and strategy until 2023. At the 
same time, a new narrative is created that ties the actions around 
the new tagline: each action is a numbered Mystery. As a whole, 
the actions are transformed into the Mysteries of Transition. A 
trademark that operates locally and internationally, and is also 
reflected in terms of communication energy.

In the context of the communication strategy, which uses 
the same tagline for all target audiences, the aim is to increase 
awareness around the Company, its actions and, ultimately, the 
city itself. At the same time, targeted communication campaigns 
are created for individual target audiences.

EXTROVERSION | Strategic Partnerships: The creation of 
a multifaceted network of partners is one of the most important 
pillars of the Company’s Communication and Marketing Strategy, 
strengthening and disseminating, among other things, its European 
character. In this context, the first contacts have already been 
made for the conclusion of collaborations with many different 
bodies and partners, aiming at their consolidation in 2022 (see 

Annex 4.9), so that in 2023 they are part of the great celebration 
of Eleusis 2021. 

First of all, collaborations with the most important tourism in-
stitutions of the country are being launched. The Memorandum 
of Cooperation with the Greek National Tourism Organization 
(G.N.T.O.) as well as with Marketing Greece, the largest private 
tourism organization in the country, is already secured. In this 
context, some Press Trips for 2021 are already being launched in 
specific target markets. The long-term goal is the involvement of 
all key players of the country’s tourism, in private and public sec-
tor, such as the Athens International Airport Eleftherios Venizelos, 
AEGEAN Air Transport Company, as well as the Athens-Attica 
& Argosaronic Hotel Association (AHA), etc. Collaboration with 
the neighboring Municipalities, and the Municipalities of Piraeus 
and Athens, for the end of 2022 throughout the title year, is also 
considered important.

One of the main networks the Embassies and Cultural Institutes, 
with the French Institute of Athens being the first potential col-
laborator, while the goal is to involve most of the (mainly European) 
Embassies, always based on the artistic programme. In this way, 
the European dimension of the institution is strengthened in terms 
of communication, both in a corporate (B2B) environment, and 
towards the general public (B2C).

ECoCs | A Family affair: A key role in the strategy of extrover-
sion, which at the same time strengthens the European character 
of the event, is played by the synergies with the other ECoCs, and 

see Annex 4.8
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especially with Timisoara and Veszprem, with whom we share 
the same title year. In this context, online meetings are launched, 
in order to exchange expertise and to design joint campaigns 
and synergies for 2022, and especially for 2023.

Aeschylia Festival by KEDE (Public Benefit Enterprise of 
the Municipality of Elefsina) – A major partner with more than 
half a century of cultural tradition. September 2021 marked the 
beginning of the collaboration with KEDE and the most important 
Festival of the city, but also one of the most important in Attica, in 
terms of artistic level, as well as in terms of communication and 
institutional promotion, with joint communication actions. Thus, 
communication synergies with the other bodies of the city, such 
as the cultural organization PAKKPA, as well as the Elefsina Port 
Authority, are undoubtedly enhanced. 

Media Relations | Communication Sponsorships: Within 
the framework of strategic collaborations, the Company also 
proceeds to the creation of a network of collaborators in major 
Mass Media, both at the local, the Pan-Hellenic and International 
levels, securing a series of Communication Sponsors. Negotia-
tions have already begun with the state-owned ERT Group, for 
the participation of the Group’s television channels and radios, 
in the promotion of the Company and its actions. At the same 
time, the most significant private subscription channel, COSMOTE 
TV, is already part of the Company’s communication sponsors, 
ensuring the promotion of its events. Several of the most impor-
tant cultural, lifestyle, trend-setter websites are added to this list: 
in2life.gr, culturenow.gr, monopoli.gr, clickatlife.gr, doctv.gr, deBop.
gr, as well as the internet radio station, joinradio.gr. The goal is 
to expand these collaborations in 2021 with additional national 
and local media as well as with special interest media, such as 
the architectural magazine DOMa, as well as international media 
such as TV5 Monde and The Art News, strengthening the event’s 
international face. 

Media Monitoring started in July 2020, in collaboration with In 
news, providing valuable information about the Company’s image 
and targeted corrective actions. In the year 2020, 369 publica-
tions were made concerning its work in the electronic press, 
and 172 publications in the printed press. During the first three 
months of 2021, there were 628 publications related to its work 
in the electronic press, and 142 publications in the printed press, 
making it clear that the new communication strategy, followed 
by the company for the new artistic vision, but also the transfer 
of the title to 2023, is already bearing fruit. In total, media value 
for the 2nd half of 2020 amounts to €434,000 and, for the first 
quarter of 2021, to €386,000. At the same time, internal monitor-

ing is carried out regarding the company’s digital channels, with 
emphasis on Social Networks. 

Finally, since January 2021, the Company has been collaborat-
ing with a specialized external partner on matters of Press and 
Media Relations.

The channels:The Company uses the following digital chan-
nels for its promotion, as well as for its individual actions, with all 
of the posts published in Greek and English.
2023elevsis.eu | Facebook | Instagram | Youtube | Newsletter

During the years 2019 and 2020, and in the months of Janu-
ary, February and March of 2021, the official site was visited by 
30,000 unique users, with a total of 80,000 pageviews. The two 
most popular social media platforms are Facebook, with 24,400 
followers, and Instagram with 4,104. From 2019 until the end of 
2020, Facebook Posts had an impact on 771,368 people, while 
our Instagram posts on 59,771. From January to March 2021, 
there was a significant increase in Facebook traffic to 219,726 
people, while on Instagram to 23,648. Another effective platform 
is our YouTube account, with 669 subscribers. In fact, in 2021, 
the video for the promotion of Open Call gathered 5,448 views, 
while the press conference, where the new visual identity and 
the new artistic vision were presented, gathered 2,102 views.

9,791 registered users subscribe to the company’s newsletter. 
The newsletter is bilingual (Greek and English), as it is addressed 
to both Greek and international audiences, consisting mainly 
of artists, cultural institutions, public, private and commercial 
companies, citizens and journalists.

Company Introducing/recommending: In terms of Com-
munication and Marketing, one of the most important events that 
took place in the 2nd half of 2020 and peaked in the 1st quarter of 
2021, concerns the promotion of the new identity and therefore 
the new artistic vision, through the Mysteries of Transition that 
marked the arrival of the new Artistic Director, combined with 
the shift of the title year. In this context, the new visual identity 
of the institution was created, which was applied to all of the 
Company’s communication tools, such as the website, Social 
Networks, etc. Special applications were created to enhance 
the dissemination of the new identity through videos, visual arts 
media, etc., while an online Press Conference was hosted on 
February 1, 2021, with a great impact on the public and journal-
ists ( >2,000 YouTube viewers). 

2023 ELEVSIS - New Visual Identity _ The Transition 
2023 ELEVSIS - New Visual Identity 
2023 ELEVSIS - New Visual Identity Teaser 

http://www.2023elevsis.eu/
https://www.facebook.com/2023elevsis.eu
https://www.facebook.com/2023elevsis.eu
https://www.instagram.com/2023elevsis/
https://www.youtube.com/channel/UCXN6hi0j1j1chmQx7zh-_pQ
https://www.youtube.com/channel/UCXN6hi0j1j1chmQx7zh-_pQ/featured
https://www.subscribepage.com/c9g4h2
https://www.subscribepage.com/c9g4h2
https://www.youtube.com/watch?v=ShJKim2xs6c
https://www.youtube.com/watch?v=2ah5I0l7R8U
https://www.youtube.com/watch?v=ScdHfzSmFZg
https://www.youtube.com/watch?v=ShJKim2xs6c
https://www.youtube.com/watch?v=ShJKim2xs6c


31

2nd MONITORING REPORT

Reaching the outer space: In combination with the new identity 
campaign, the promotion of the first International Open Call also took 
place, for the participation of artists in the Company’s programme. 
The aim of this campaign was to engage the wider community 
of artists in Greece and abroad, and to increase the Company’s 
reputation among journalists and other cultural institutions, tourism 
organizations, commercial companies, etc., in Greece and Europe.

As part of the promotion, a promotional video was created that 
presents the city of Elefsina and possible spaces to be used by the 
artists. So far, the video has more than 5,000 views on YouTube, 
while it was also disseminated via mainstream Greek media, as 
well as through the G.N.T.O.’s blog. 

Collectively, the promotion of both the new corporate identity, 
the new narrative and the first Open Call, constitute the most suc-
cessful communication campaign of Eleusis 2021, surpassing 200 
publications in the Press and on the Internet. An important fact is 
the campaign’s international resonance with publications in the 
media, as it is considered that it acted in support of our bilateral 
relations with other ECoCs, thus contributing to the showcasing 
and promotion of the open call.

 Results of Facebook Ads & Posts:
• Greek Audience || Resonance: 82,458, while 2,381 people 

clicked on the link that led to the post about the open call 
on the official site of Eleusis 2021.

• International Audience || Resonance: 34,696, while 1,452 
clicked on the link that led to the post about the open call 
on the official site of Eleusis 2021. 

Social Media Strategy |  #2023ELEVSIS #MysteriesOfT-
ransition: Social Media play a major role in the Company’s com-
munication strategy, since the inception of its operation, which 
is now intensified via targeted multifaceted strategies. Targeted 
advertising campaigns on Facebook & Instagram are also planned 
for every action and activity. All the activities of Eleusis 2021 are 
promoted via its digital channels through special photographic 
and cinematic coverage, but also via accurate descriptions, in 
bilingual format, that attract the public’s attention. Posts about 
actions are accompanied by the hashtags #2023ELEVSIS and 
#MysteriesOfTransition.

The City | Best Practice: In order to strengthen the relation-
ship of Eleusis 2021 with the local community and, at the same 
time, in order to function as a vehicle for the promotion of the city 
itself to the general public, a special campaign was designed on 
Social Networks, starting in January 2021, regarding the use of 
the hashtag #MeetElefsina. Through photographs and informa-
tive descriptions, hidden treasures are presented to the public, as 
well as important landmarks of modern Elefsina, with an impact, 
so far, on 16,720 people. Also, the hashtag #MythologyStories 
was created, which presents the ancient myths that accompany 
the ancient history of Elefsina and the Eleusinian Mysteries, which 
has so far resonated with 10,666 people.

Local Communities | Ouch! : Even today, unfortunately, 
part of the local community opposes the actions of Eleusis 2021. 
In order to reverse the negative image within the city, the aim is to 
create a series of special campaigns that will boost the morale of 
the residents, increase their pride and enhance the recognition 
of the city. Start of programmes: April 2021.

In short, these campaigns concern:
• Spotify Take Over: Bars in Elefsina that have shut down 

due to the lockdown, create their own playlists on the 
Company’s Official Spotify Account (Social Media Cam-
paign - April 2021).

• Creation of a network of partners of Eleusis 2021 

through local businesses and their connection with the 
Company as supporters. (Application in the wider cam-
paign of the Company and as part of the tourist promo-
tion of the city through advertising and via all the chan-
nels of the Company).

• Promotion of the city’s local creative professionals, in 
collaboration with GKD, through the creation of a digital 
map.

• Promotion of the work and traditions of the local ethno-
local associations of Elefsina through collaborations 
and workshops with artists for the creation of a special 
tourist guide.

The Future is Now: The years 2021 and 2022 are the pe-
riod of preparation and implementation of all the strategic com-
munication actions of the Company, so that the title year may 
enjoy maximum visibility, both locally and internationally.

Basic actions planned:
1. Promotion within the City and for the City: Signage 

in the city, both through physical signs and advertising 
banners, as well as original constructions and digital 
applications. At the same time, a special signage of 
the Sacred Way is being planned, which connects Ath-
ens with Elefsina, from antiquity until today. All these 
actions aim to connect the concept of the European 
Capital of Culture with the city of Elefsina as A city that 
celebrates, praises and welcomes.

2. Free Press: Publication of a two-month, multi-faceted, 
bilingual publication, addressed to many different audi-
ences, focusing mainly on Elefsina itself and its inhabit-
ants, as well as on the international art scene with an 
emphasis on Europe. The topics it will host will be var-
ied, covering both the news of Eleusis 2021, as well as 
scientific and special topics such as the environment, 
culture, education, the city itself and its people, city 
tours, etc. The editorial team will be staffed by special-
ized journalists from the fields of culture and free re-
porting, while writers, artists, teachers, politicians, etc. 
will also participate. Special emphasis will be given to 
representatives of the communities of Elefsina, such as 
the young people of the city, the “collectors.” etc. Upon 
the completion of Eleusis 2021, a special edition will be 
released with the entirety of all these volumes. 

3. Shop and Merchandize: Respectively, 2021 is the 
year that research is done in order to launch all the 
actions to start operating the physical shop, as well as 
some pop-up shops, starting in the spring of 2022. In 
this context, the merchandize strategy is created. The 
goal is to create the shop’s business plan, launching 
operations in the second half of 2022, with Company 
merchandize and selected editions. In 2023, it will be 
enriched with designer products, the results of work-
shops, commissions, etc. 

4. Publications and Distribution: An investigation is 
carried out within 2021, to create the appropriate con-
ditions so that the Company can proceed with its own 
Publications. The goal is to have the whole network 
launched by the end of 2021, so that in 2022 it will be 
able to operate normally, both in terms of publications 
and distribution, in parallel with the shop. These edi-
tions will be linked both to specific Actions (as a result 
of these or as a supplementary action) but may also 
relate to special actions, by the Company itself, that 
are directly related to the city and its components.  

http://www.blog.visitgreece.gr/2023-elevsis-mysteries-of-transition-promo-1/


32

2nd MONITORING REPORT

In this context, the publications concern:
• original tourist guides of the city of Elefsina,
• fairy tales inspired by the mysteries of the city,
• comics and special albums, etc.

These editions especially, can function as an ideal communi-
cation vehicle, while simultaneously functioning as a promotion 
tool for tourists. 

Advertising Campaigns & Public Relations: Design of 
targeted advertising programs, nationwide, concerning both 
the actions themselves, which are many and different, as well 
as the promotion of the company itself and therefore the special 
characteristics of the city of Elefsina. Advertising pertains both 
to Online & Offline Media.

Special Campaigns:
21 km Campaign: Recognition of Elefsina as a city in the 

active fabric of Attica. A city where its proximity to the Capital is 
only 21 km—a distance that defines it de facto and is an attrac-
tion for Athenians and tourists alike.

“Once Upon a Time in Elefsina” TYPO Campaign: One 
city - hundreds of writings and a timeless relationship with 
culture. Lyrics, texts, phrases, tragedies, a plethora of reports, 
directly and indirectly, in the city of Elefsina.

ELEFSINA - ELEUSIS - ELEVSIS: From today to antiquity 
| A promotional campaign inside and outside the names of the 

city as they have been recorded from antiquity until today. 
SPONSORSHIP STRATEGY AND POLICY: The Com-

pany’s new sponsorship policy was submitted in 2020 (Annex 
4.10) dividing the categories of sponsorships and re-recording 
the reciprocal benefits that concern three categories: A. Com-
mercial Sponsorships, B. Sponsorships from Institutions and 
other bodies, and C. Communication Sponsorships, which 
mostly concern reciprocal actions. The goal was a better distri-
bution of the levels of sponsorship packages, so that a strategy 
is possible that will focus on multiple, smaller collaborations 
and not only on large sponsorship programmes. The pandem-
ic and its economic implications, as well as the urgent need to 
invest in the health sector, make it difficult to find and raise do-
nors. However, in 2021, focusing on the new programme and 
the new vision of Eleusis 2021, the aim is to lay the foundations 
for a series of sponsorship agreements, both taking advantage 
of the network of companies operating in the region and other 
companies, mainly multinationals, which support culture and 
education. At the same time, the goal is to connect with institu-
tions , offering Eleusis 2021 benefits in kind. The categorization 
and the forecasts that have been made per sponsorship pack-
age, refer both to association agreements with the institution 
as a whole, and to individual association agreements with 
specific actions. 

https://drive.google.com/drive/u/1/folders/1ClSgTwSAUASjl3f2LuCbz8yOyMEi13jv
https://drive.google.com/drive/u/1/folders/1ClSgTwSAUASjl3f2LuCbz8yOyMEi13jv
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6. MILESTONES
Programme

Ramp Years 2021-2022
1. International Open Call for participation in the 2022-2023 Ar-

tistic Programme, which includes the following steps: draft-
ing the participation criteria, promoting the open invitation 
at the local, national, European and international levels, 
providing support, clarifications and advice to the candi-
dates, projects evaluation and selection process (February 
- June 2021)

2. Development of the projects selected through the open call, 
which includes the period of negotiations, clarification of 
production, communication and location issues, and the 
public procurement process (2021 - 2022)

3. Development of the detailed plan for the contracting and im-
plementation of part of the long-term programs, flagships 
events and projects, as well as programmes that were 
already in the process of contracting before the open call 
that will take place in the title year (2021-2022)

4. Announcement of the title year’s programme (October 2022)
Legacy programmes and long-term programmes are car-

ried out during the years 2022 and 2023. From the legacy pro-
grammes, some have already started from 2018 (Culture 2030 
Meeting, SINIKISMI – A Festival, RefuGee, VA Initiator), while 
some will start in 2021 (Ecoculture Festival, Memory as a City, 
Center for Capacity Building and Applied Innovation Center, Ae-
schylus Project, Academy of Choreography).

Title Year 2023
1. Implementation of flagship events: Opening Ceremony, 

Flagship Event: The Return of Persephone (Spring 2023), 
Flagship Event: Booming (Summer 2023), Flagship Event: 
Reflection (Fall 2023), Closing Ceremony (November 2023)

2. Presentation of the flagship projects (The Raw Museum | 
The City as an Exhibit, Elefsina Terracotta Army by Juan 
Sandoval, visual installation by Nikos Navridis)

3. Implementation of annual events, such as: Culture 2030 
Meeting, Ecoculture Festival, SYNIKISMI- A Festival, VA 
Initiator, etc. The specific projects are legacy programmes 
and have started or will start during the years 2018-2022. 

4. Implementation and presentation of the results of long-term 
programmes, which are based on the active involvement of 
residents, local associations and organizations (e.g. Mem-
ory as a City, RefuGe, Academy of Choreography, etc.)

5. Implementation and presentation of the results of the Ca-
pacity Building and Applied Innovation Center.

6. Implementation of the projects selected/designed, or oth-
ers that will be selected, via the open call, such as exhibi-
tions, performances, concerts, art installations, digital, etc.

7. Preparation of a final action plan for the legacy plan, in col-
laboration with the Municipality of Elefsina. 

Evaluation and Monitoring 
1. the ex-ante evaluation and the formulation of a baseline sce-

nario for all evaluation indicators, which have now been car-
ried out (2020-2021)

2. the mid-term evaluation, during the year of the title (2023), 
3. the ex-post evaluation, after the end of 2023. 

Capacity to Deliver
1. Renovation and activation of the Old Town Hall building 

(Eleusis 2021, 2021)
2. Lease of a private space in the city center (Laskos Prop-

erty) for the creation of an Administration Building (Eleu-
sis 2021,2021)

3. Activation of the old Railway Station as part of the artistic 
actions (Eleusis 2021, 2021)

4. Activation of the old Canteen building (Eleusis 2021,2021)
5. Activation of outdoor space with ruins of old “kaminia” 

(kilns) (Machu Picchu – Kaminia) (MUNICIPALITY, 2021)
6. Creation of Fab Lab Workshop (MUNICIPALITY + Eleusis 

2021, 2021)
7. Creation of Ceramics Workshop (MUNICIPALITY + Eleu-

sis 2021, 2021)
8. Utilization of new, leased, multi-purpose space (MU-

NICIPALITY, 2021)
9. Restoration of the city’s Landmark Clock, located within 

the Archaeological Site (MUNICIPALITY, 2021)
10. Renovation and conversion of the entire building installa-

tion of the former “Eleusis” cinema (MUNICIPALITY, 2022)
11. Activation of the outdoor space of the former Camping site 

(Oasis) (MUNICIPALITY 2021 + NBG 2022)
12. Activation of an abandoned site for an Olympic swimming 

pool project (Olympic Baths), as a new venue for outdoor 
cultural activities (MUNICIPALITY, 2022).

13. Study of the City’s Traffic Flows (MUNICIPALITY + Eleusis 
2021, 2022)

14. Establishment of public bicycle rental stations (MUNICI-
PALITY, 2022)

15. City Signage Study (MUNICIPALITY + Eleusis 2021, 2022)
16. Renovation of the existing buildings of the former industrial 

facility IRIS and their reopening as multipurpose spaces 
(MUNICIPALITY, 2023).

17. Renovation and opening of the main building of the Eleour-
giki complex (MUNICIPALITY + REGIONAL ADMINISTRA-
TION, 2023)

18. Activation and landscaping of the Administration building 
and, as much as possible, the other indoor venues of the 
Old Olive Mill (HMCS + NBG, 2023)

19. Investigation and activation of the old quarry Dogteeth as 
a cultural space (Eleusis 2021, 2023)

20. Activation of former industrial facility (PYRKAL) (2023)
21. Construction of a modern Skate Park (MUNICIPALITY + 

Eleusis 2021, 2023)
22. Renovation and activation of the old Railway Station 

building complex (MUNICIPALITY, 2023)
23. Digitization of targeted building infrastructures (Εleusis 

2021, 2023)
24. Electronic registration of the city’s cultural infrastructure 

stock in a GIS information system (Εleusis 2021, 2023)
25. Creation of Other small workshops (Eleusis 2021, 2021-

2023.)
26. Activation and landscaping of the coastal front for the de-

velopment of actions (EPA, 2020-2023)
27. Creation of ephemeral spaces in existing sports facilities 

(indoor gyms, stadiums, multipurpose classrooms, etc.) 
(MUNICIPALITY - Eleusis 2021, 2020-2023). 

28. Utilization of the Municipality’s existing indoor infrastruc-
ture, with its temporary use (MUNICIPALITY - Eleusis 2021, 
2020-2023).

29. Activation of common-use areas (MUNICIPALITY - Eleusis 
2021, 2021-2023).

30. Improvement of existing cultural buildings in terms of infra-
structure (MUNICIPALITY – EKEDA + Eleusis 2021) 

31. Activation of empty spaces of other use, and their transfor-
mation into spaces hosting cultural activity (Eleusis 2021)
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32. Creation of a sea route “Sacred Sea-Route.” (EPA, 2023)
33. Implementation of Unification Study and promotion of ar-

chaeological sites and monuments (HMCS, 2023)

Management
1. Completion of the Amendment of the Articles of Asso-

ciation regarding the year of dissolution of the company, 
i.e. 27/04/2024, with the submission of the new business 
plan (2021).

2. Completion of the Feasibility Study, by June 2021 (2021).
3. Integration of the company into Register of General Gov-

ernment Entities, until June 2021, so that there is greater 
control by the Central Government (2021).

4. Finalization of funding sources by Public Bodies (Munici-
pality of Elefsina, regional Administration of Attica, Central 
Government, 2021).

5. Balance Sheet and Scoreboard for the General Meeting 
of the company (Municipality of Elefsina) until June 2021 
(2021).

6. Coverage of 8 new jobs on top of the 20 existing jobs with-
in 2021, based on the long-awaited decision by the Ministry 
of Interior (2021). 

7. Tender procedures for the coverage of jobs and Consul-
tants by external partners (2021).

8. Preparation of Action and Budget Plans, Overall Com-
pany Planning and Determination of Timetables for 
2022 until October 2021 (2021).

9. Preparation of Action and Budget Plans, Overall Com-
pany Planning and Determination of Timetables for 
2023 until October 2022 (2022).

10. Latest Monitoring and Evaluation Report to the Euro-
pean Commission (Fall 2022).

11. Planning & Contracting for the entire design/structure of 
the Company (2022-2023).

12. Securing sources of funding from Public Bodies (Munici-
pality of Elefsina, regional Administration of Attica, Central 
Government), European Programmes, private sponsor-
ships, but also from commercial activity (2022-2023).

13. Preparation, monitoring, control and evaluation of the 

progress of each project/action and other service/commis-
sions providers relating to the timetable (2021-2023). 

Communication & Marketing
1. Presentation of the new era of the Company: new artistic 

director, new title year, new vision (January 2021)
2. Organization of special campaigns in the city of Elefsina 

(2nd half of 2021)
3. Design and operation of the Shop, info points & press center 

(mid-2022)
4. Design and editing of the Company’s new website and 

smart applications (October 2021 - 2023)
5. Creation and expansion of strategic partnerships at the 

level of local authorities, cultural organizations and tourism 
agencies (2021 - 2023)

6. Commissioning, planning and supervision of communica-
tion and advertising campaigns at the local, national and 
international levels (2021–2023).

7. Attracting new sponsors and supporters (2021–2023).

Contingency plan
Eleusis 2021 has made an effort to plan for a case of Emergency: 
The following needs have been identified:

1. Carrying out Rapid Tests on all participants (artists, col-
laborators) on a weekly basis, with simultaneous recording of all 
close contacts, to facilitate the tracking of COVID cases. 

2. Recording of alternative scenarios for the realization of 
the planned activities, such as the possibility of recording and 
promoting, via live streaming or on demand, of all activities that 
cannot be attended by the public, virtual meetings for work-
shops, seminars and any other activity that would include the 
presence of the public. Digital (virtual) meetings will take place 
through the already known digital platforms that provide the rel-
evant capabilities.

3. Whatever other possibilities are provided to us by the artis-
tic programme, but also following the current guidelines and the 
recommendations of the committee of experts, as specialized 
in State-issued measure, Eleusis 2021 complies and proceeds 
to the observance of every measure.
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ANNEX I ELEFSINA CULTURAL STRATEGY 2016-2015 AND ELEUSIS 2021 IMPACT

1. Strategic Goal: The utilization and enhancement of cultural activities
Eleusis 2021 indicative examples of influence (2017-2020) Eleusis 2021 indicative examples of influence (2021-2023) *will be enhanced after the open call*

General Objective: Leverage & Promotion of cultural heritage
1.1 Specific objective

Clock-Tower Voices  (2020) , "Persephone" by Yiannis Ritsos relives through an original sound performance 
featuring Greek actress Kariofillia Karampeti, coloring the Clock, the monumental landmark of Eleusis that looms 
above the hill of the Archaeological Site. The performance took place virtually, via live-streaming, taking under 
consideration the special conditions of the pandemic. It gathered more than 20,000 views on the ECoC's 
Facebook and YouTube.

Aiming to highlight and present emblematic places of cultural heritage such as the Archaeological site, through screenings, visual 
and performing arts works. One of the main programmes in this direction is NARRATIVE ARCHEOLOGY, an interdisciplinary 
and artistic work, based on innovative tools for a unique archaeological experience, exclusively for the visitors of the archeological 
site. Clock -Tower Voices  which will continue in the coming years, coloring the Clock, the monumental landmark of Eleusis 
that looms above the hill of the Archaeological Site, through a series of in situ performances and interpretations of the most 
important texts of the Greek Literature by distinguished artists.

ORIGAMI  (2019) –  International Contemporary Dance Festival  ARC FOR DANCE – in landmarks inextricably 
linked to the recent history of Elefsina, creating a special contemporary dance experience in the public space of 
the city. The stage for the performance was the special urban landscape of Elefsina and a 12-meter container 
that changes shapes, folds, detaches in three sections, hovers and transforms, for 40 minutes, into a mobile 
dance stage. 

Living Museum  - Vana Xenou- includes new routes that activate public space and connect highlight points, different urban 
conditions, within the city. Routes in the city of Elefsina that connect landmarks or places of historical, archaeological or 
environmental value, during which the visitor will encounter sculptural utility structures or lighting designed with morphological 
triggers, selected from the history of Elefsina.

Ephemeral Participatory Monument  (2019) - Olivier Grosettête - a cardboard reconstruction of the neo-
Gothic tower of the "Kronos" industrial complex, which is endangered, an industrial monument located on the 
seafront and turned into a landmark project of the city, through participatory workshops with local associations, 
schools, sports clubs and the residents of Elefsina.

Aiming to highlight and present emblematic points of cultural heritage such as industrial buildings of the city, through 
photography, cinema, music. One of the programmes in this direction is STALKER  - Walks – Visits, with the experience of 
important places/factories, under collapse or impending change of use, as well as in other hidden locations of the city, or in 
places of environmental interest.

Nights of Slowness  (2018) - in collaboration with the French Institute of Greece - lectures on extended time,  
film screening, concert,  dance performance in an unusual place, the hill of Agios Nikolaos, between the 
archeological past and the industrial present, overlooking the port of Elefsina, a place which usually opens once a 
year.

NUITS de LENTEUR - a propos du Temps  - in collaboration with the French Institute of Greece - Comfortable gathering of the 
public in the courtyard of Agios Nikolaos, twice a year with a full moon (harvest moon, the full moon of the sowing). It is 
accompanied each time by a lecture, on the theme of Time, by distinguished speakers and is accompanied by appropriate 
music. The goal is for the Nights of Slowness to become a permanent celebration of the city of Elefsina, in this city landmark.

1.2 Specific objective 
9 long-term strategic partnerships with national bodies (Ministry of Culture, Municipality of Elefsina, 
Panteion University), European networks and organizations that promote the strengthening of cultural space and 
participatory cultural governance (IETM, Culture Action Europe, Festival Academy, Culture Next, United Cities & 
Local Governments). 

Continuation and expansion of long-term strategic partnerships with national bodies (Ministry of Culture, Municipality of Elefsina, 
Panteion University, Elefsina Port Authority), European networks and organizations that promote the strengthening of cultural 
space and participatory cultural governance (IETM Academy, Culture Europe Next, United Cities & Local Governments).

Pilot Cities  (2018-2020)  - UCLG & CAE - provides guidance to Elefsina in formulating the long-term cultural 
strategy of the city through the participation of the inhabitants of the city themselves. The self-assessment (2019) 
was carried out, which corresponds to the mapping of the position that Elefsina assumes at the given time in the 
field of cultural production, in which 50 inhabitants participated, followed by the design of an intensive action plan 
for which a group of 15 inhabitants worked intensively (2019-2020) and participated in international meetings 
(BtO 2019, Culture Meeting 2030) and exchange meetings with other pilot cities.

Pilot Cities  (2021-2022) - UCLG & CAE-  UCLG & CAE- provides guidance to Elefsina in formulating the long-term cultural 
strategy of the city through the participation of the city's inhabitants. This will be followed by the implementation of the action plan 
that has been designed, which aims to expand and strengthen the cultural development of the city and finally, the monitoring and 
promotion of the overall project through the network of pilot cities.

Culture 2030 Meeting  (2018-2019) is an international Meeting of artists, curators and cultural professionals, on 
the one hand, and institutional cultural organizers, local and regional executives, on the other, as well as theorists 
and scientists. The aim of this meeting and the discussions that take place, centered around working groups and 
keynote speeches, is an in-depth conversation on sustainable cultural governance and the development of the 
cities and regions of the country, with a view to the next decade, as well as on the good practices at the level of 
cultural decentralization, reflected as a modern trend in European societies.

Culture 2030 Meeting is a legacy programme  that will continue in the coming years. It started in 2018, creating a natural space 
for meeting and exchange between actors in the field culture, both in Greece and in Europe, with emphasis on regional cultural 
development. The goal is for the programme  to expand, both as a networking space and as an platform from which new trends 
emerge and change begins. In 2023, in addition to the Culture 2030 Meeting, discussions are taking place to host the annual 
CAE Annual Meeting in Elefsina, Beyond the Obvious, which allows and facilitates collaboration between actors from different 
sectors of society, seeking answers to common challenges by focusing on culture, public debate and decision-making.

Un élu, un artiste-artisan  (2018)  - a collaboration with the French Institute of Greece -  The artists wandered 
around the city for five days, meeting with the local cultural bodies, while, one of those days, he got a tour by the 
elected oficial of his favorite places. The "experiment" culminated in  Το "πείραμα" an open public event where - 
through notes, discussions and the confrontation of assumptions or fantasies - the duo (Mayor-Artist) deciphered 
with their own sensitivity the new facts of life in the city, the difficulties, the uses - and the wear and tear - that 
plague the daily life and the future of the city.

Legacy is a key issue for Eleusis 2021, proposing the formation of a coordinating body for the three ECoCs 2023, which will 
create a dialogue the legal framework issues of Legacy, collectively for all three, always taking into account the specifics and 
aspirations of each ECoC separately. The immediate aim of the coordinating body will be to maintain and strengthen the dialogue 
between the three institutions (ECoCs), exploring the horizon of the Legacy.

1.3 Specific objective

Development, promotion 
and showcasing of places 
of cultural interest

Strengthening cultural 
governance and creating a 
cultural body



HerMa Conference  - HERITAGE  - The aim of the HerMa conference is to strengthen the field of cultural 
heritage management, knowledge dissemination and networking of cultural organizations, professionals and 
researchers active in the field of Cultural Heritage. Since 2019, it has evolved into HerMA Hub: Fostering 
Communities 

HerMA Hub: Fostering Communities  - HERITAGE - It aims to create a hub of synergies for culture and local communities, 
inviting academics, researchers, cultural organizations and artistic groups aiming at activating communities in Greece and 
abroad. In addition, it focuses on the empowerment and the effort to ensure greater involvement by cultural associations of the 
wider area, in the promotion of their special cultural heritage.

Sacred Sea-Route , reactivating it by connecting Piraeus (the largest port in Greece) with Elefsina via boat for the first time since 
413 BC, thus adding a new perspective and value to the city and its economy.

Flagship Events  - large-scale art installations, site-specific performances, musical events that take place in cultural heritage 
sites of the city.
The ECoC's Communication Strategy is focused on the city and its specific characteristics, introducing it both to an external 
audience and within the city itself and its inhabitants, under a different perspective. At the same time, its main goal is to promote 
Elefsina as a tourist destination of special interest. In order to strengthen the relationship of the ECoC with the local community, 
but also to highlight the wealth of the city to the general public, the hashtag #MeetElefsina was created, where, through 
photographs and informative descriptions, the public is presented withhidden treasures, but also important landmarks of modern 
Elefsina. Also, the hashtag #MythologyStories was created, which presents the ancient myths that accompany the long ancient 
history of Elefsina and the Elefsinian Mysteries.

2. Strategic Goal: Strengthening cultural infrastructure and the capacity of the cultural sector
Eleusis 2021 indicative examples of influence (2017-2020) Eleusis 2021 indicative examples of influence (2021-2023) *will be enhanced after the open call*

2.1. General Objective: Promotion of Elefsina as an international cultural center
2.1.1 Specific objective

Elefsina Terracotta Army  - Hosting the international artist Juan Esteban Sandoval, that structures his artistic work in 
collaboration with residents who have worked in the factories of the area, according to participatory practices that he has 
followed in his previous works. He has collaborated with members of indigenous communities in the Amazon and the Andes, as 
part of his research on the concept of manual labor and the role of the manual worker in the process of transforming social 
context, he works in Colombia and Europe, with the aim of promoting connection and exchange between geographically and 
culturally distant places.

Utilization of modern technology for the implementation of innovative actions, involving more than 1 country at the same time, 
such as the Magnetic Dance, a telematic dance performance presented simultaneously in Greece and Japan.

2.1.2 Specific Objective
Continuation and expansion of participation in European networks such as IETM, ECoC Family, Festival Academy, Culture Next 
Network, Pilot Cities Network, Aerowaves, and EU Japan Fest. 
Spring Forward  - the annual platform/festival of the Aerowaves network, for the promotion and presentation of contemporary 
dance works, performed in Europe by young and emerging choreographers. A total of about 100 artists are participating in Spring 
Forward, with 25 contemporary dance performances.

Strengthening the 
promotion of tangible and 
intangible cultural heritage 

Αποθέματα: Ιnventory  (2018)  - artwork by Tzeni Argyriou and Vassilis Gerodimos - a site-specific multimedia 
installation and a procession - a symbolic reference to the marches/strikes of the labor movement, with the 
participation of the citizens of Elefsina. The aim was to honor the labor history of Elefsina and the labor 
movement, by activating the collective memory of citizens in the context of the European Year of Cultural 
Heritage, recognizing the History of Labor as a fundamental part of the Cultural Heritage of Elefsina.

Highlighting the city's 
cultural activities as 
international cultural events

Continuation of new institutions and their expansion, such as SYNIKISMI - A Festival that each year travels to different 
neighborhoods of the city with the active participation of residents and local grassroots associations. The goal of the title year is 
to unite all the "Neighbourghoods" in one celebration, through hosting international and national artists and artistic groups.                                                                                                                                   
Internationalisation of existing cultural activities - International Collaborations as part of Aeschylia Festival in fields such us 
visual arts, dance, theater, as well as promoting more international cooperations of already existing structures such as the Attiko 
School of Ancient Drama, HerMA Hub.

Networking with 
international cultural 
institutions

Introduction of new international institutions such as the Synikismos Festival  that has been introduced by the 
ECoC since 2018, placing the area of Synikismos on the European map, as a point of international artistic 
meeting for the wider region of Southeastern Europe and the Mediterranean, and establishing it as a place of 
meeting, reflection and exchange, centered around important social and political issues of our time. Furthermore, 
the Culture 2030 Meeting, which engages, as speakers, renowned artists and cultural professionals from 
abroad, presenting good practices in terms of cultural decentralization, as a trend emerging in Europe in recent 
decades.

Promoting the city as a regional center of cultural education and creativity, through models of innovative actions, 
offering platforms and networks with other cities of similar dynamics, nationally and internationally, and with 
participants in European networks such as IETM, ECoC Family, Festival Academy, Culture Next Network, Pilot 
Cities Network, Aerowaves, and EU Japan Fest. 



Ongoing cooperation with the network of European Capitals of Culture and participation in the annual 
networking meetings between the old, current and future European Capitals of Culture. ECoC Family 
Thursdays  (2020)  - Online meetings were organized, attended by 45 representatives from 18 ECoCs, which 
focused on topics related to the challenges experienced by all ECoCs due to the pandemic crisis. During the 
annual Culture 2030 Meeting,  Eleusis 2021 hosts representatives of other ECoCs, but also Greek and 
European ECoC candidates, with the aim of creating dialogue, cooperation and the exchange of good practices 
on issues of regional cultural development and cultural cooperation. We strengthened our cooperation with other 
ECoCs, participating in the ECoC Neighbors Day in Leeuwarden (2019), in 100 First Timers in Kaunas (2019) and 
in the opening ceremony of Matera 2019, with the Philharmonic Orchestra of the Municipality of Elefsina. Eleusis 
2021 is one of the founding members of the Culture Next Network, which includes European cities involved or 
interested in the ECoC title process. The aim of the Network is to exchange knowledge, experiences and good 
practices, to support cities that are or want to be involved in the ECoC process, and to promote collaborations 
between the members of the Network.

Ongoing cooperation with the network of European Capitals of Culture. Targeted meetings with ECoC sister cities, Timisoara 
2023 and Veszprem 2023, on the possible co-production of works, the promotion of local artists, professionals, collectives, the 
exchange of common themes in the artistic planning of ECoCs, the exchange and joint planning of training programmes and 
residencies, as well as the exploration of the horizon of the legacy as a common reflection, seeking the institutional framework 
and the procedures, always taking into account the particularities and the aspirations of each ECoC. Furthermore, the unofficial 
ECoC Volunteer Coordinators Network was created, a space for the exchange of information and experiences, an informal 
network of coordinators of voluntary ECoC programmes, aimed at exchanging methodological tools and good practices of 
volunteering in the field of culture. Active participation in the Culture Next Network with participation in the Board of Directors of 
the network and planning in collaboration with the Cluj Cultural Center and the other members of more active and targeted 
actions of cultural governance and networking. Particular focus on the international open call for proposals resulting from 
organizations active in previous, current and upcoming ECoCs, but also cooperation with the ECoC Family to promote the open 
call.

Tandem Cultural Capitals (2019) - ECF, MitOst & other ECoCs - participation in the programme with 8 other 
ECoCs that aim to create a tradition in the experimental cultural collaborations of citizens and organizations from 
one end of Europe to the other, with an emphasis on creative solutions that promote social innovation, 
maintaining the principle of European creative cultural diversity and offering a new programme of cooperation in 
an environment rich in stimuli, programmes, actions and synergies that the ECoC family can offer.

Tandem Cultural Capitals  - ECF, MitOst & other ECoCs - Discussions on the implementation of the programme, and the 
expansion of the ECoC network participating in the programme for the coming years.

2.1.3 Specific Objective  

Upgrading the city of 
Elefsina in the 
consciousness of visitors

The Eleusinians  ( 2018-2023) - audiovisual work by Filippos Koutsaftis - The main theme of the project will 
revolve around the course of the city of Elefsina, in the years between the creation of "Mourning Rock" and 
today.The Installation consists of an intervention/exhibition of part of the material that will emerge from the archival 
material of "Mourning Rock" and from the material of the modern shootings for the creation of the Project through 
projections and interactive content in places within the city of Elefsina.

The whole artistic programme provides different motives to artists to be inspired by Elefsina, thus presenting invisible or 
misunderstood aspects of the city. They leave behind a legacy of real acquaintance with the city, which can undoubtedly 
contribute to the overcoming of the stereotypes that accompany it, and to the establishment of a new image for it. All networking, 
route and mapping activities operate in the same direction, as they help everyone to get to know the city better. Examples of 
such works are documentaries and films (The Eleusinians, Cine ELEUSIS), the section Memory as a City, the programmes 
SYNIKISMI - A Festival, RefuGe and STALKER, and the Flagship Project The city as a Raw Museum.

2.2 General Objectice: Strengthening cultural structures & Capacity Building of the city's creative sector 
Eleusis 2021 indicative examples of influence (2017-2020) Eleusis 2021 indicative examples of influence (2021-2023) *will be enhanced after the open call*

2.2.1 Specific Objective
Under the framework of Aeschylia Festival, building on the city's long tradition in visual arts installations, the ECoC 
organized, in 2016, the site-specific visual arts installation by Danae Stratou "Upon the Earth Under the Clouds," 
while mplemented projects such as "LOUISETTE: The Backstage of a Revolution" by Elli Papakonstantinou, which 
used texts that emerged during improvisations with the children with special needs from the Special Vocational 
High School of Elefsina.

Ecoculture Festival  - legacy programme, a festival on the environment, ecology and sustainability, which touches all aspects 
of modern culture, with the main forms of expression being architectural design, contemporary art and interdisciplinary dialogue. It 
starts in 2021 while, in its full development in 2023, it will include a 10-day campus/workshop for architecture students, during 
which small-scale public constructions, new works of art focusing on the relationship between environment and art, discussions, 
cultural paths and educational programmes will be designed.

Capacity Building and Applied Innovation Center - Creation of a cultural mega-infrastructure, focusing on training, with sub-
programmes that will address a) professionals in the cultural and creative professions, b) city dwellers and, more widely, 
amateurs and c) young people and children. The Center will include a fully equipped digital construction workshop, a cinema 
workshop, and a sculpture workshop.
The Window - open call to new curators for the proposal of curation and production of works presented in micro-exhibitions, 
thus activating the space of the ECoC headquarters.

2.2.2 Specific Objective

Networking with 
international cultural 
institutions

Under the framework of Aeschylia Festival, with the aim of strengthening and internationalizing the festival but also continuing the 
city's long tradition in visual arts installations, ECoC will organize the presentation of in situ works for the years 2021-2023. In 
addition, the latest production (2020) of the internationally renowned choreographer Josef Nadj will be hosted.                                                                                                                                                           
Continuing and strengthening existing institutions such as: Attiko School of Ancient Greek Drama  and HerMA Hub - 
continuation of the institution as discussed above.

Strengthening existing institutions, such as: Attiko School of Ancient Greek Drama (2017-2020) -
Baumstrasse-  a summer school aimed at people over 18, professionals and non-professionals, with an interest 
in Ancient Drama and its modern interpretation. The programme takes place in the city of Elefsina. In 2020, due 
to the pandemic, the School was transferred online. HerMA Conference - continuation of the institution as 
discussed above.

Strengthening and 
expanding cultural 
structures 



Design and implementation of three basic legacy programmes, the Synikismos Festival, Culture 2030 
Meeting, and the creation of an artist residency program, V.A. Initiator, establishing Elefsina as a meeting point 
for professionals in the field of culture and for the acquisition of know-how in specialized issues related to their 
professional practice, but also as a center for contemporary art with an emphasis on visual installations, site-
specific and relational works, documentary projects and, generally, encouraging artists to experiment and create, 
using the city as material, both in terms of its environment and its society.

Design and implementation of three basic legacy programmes, the SYNIKISMI - A Festival, Culture 2030 Meeting, and the 
creation of an artist residency programme, V.A. Initiator, establishing Elefsina as a meeting point for professionals in the field of 
culture and for the acquisition of know-how in specialized issues related to their professional practice, but also as a center for 
contemporary art with an emphasis on visual installations, site-specific and relational works, documentary projects and, generally, 
encouraging artists to experiment and create, using the city as material, both in terms of its environment and its society.

Youth & Teen labs - The city's teenagers and youth co-design part of the ECoC's programme. The programme 
of weekly workshops is shaped through the acquaintance with the artistic programme, through visits to cultural 
spaces, the cultivation of skills and the supervision of individual projects that strengthen the identity and bear the 
signature of the workshop's participants.

Voices of the City  - a series of public actions-interventions in the city by the participants of the workshops targeted on young 
people, hosted by the ECoC, in order to highlight issues that concern them. The aim is to create a common space for reflection 
and assertation, a space for discussion, exchange of views and ideas by and for the young people of Elefsina. Indicatively, the 
first topic of the first public action was the emergence of the need to create a park for children and adults, who enjoy doing 
rollerskating, skating, finger skating, BMX.

The celebration of 3 years of European Music Day (2017-2019) - highlighted young artists from the area of the 
Thriasian Plain, the promotion of the work of regional cultural institutions, as well as the enhancement of life in 
public space through the spread of actions in the whole city and the activation of new spots (parks, squares, 
neighborhoods, seafront). See below, Objective 4.1.

Music Mysteries -  include a series of music events aimed at expanding the music profile of the city, strengthening local bands 
of all musical genres, and professionals, while also enhancing life in public space through the spread of activities throughout the 
city and the activation of new spots (parks, squares, neighborhoods). Especially for small-scale works, a promotion and 
dissemination platform is created, entitled "Elefsina System," which functions as an expression platform for independent artists, 
while also activating indoor and outdoor spaces in the city. An important element of this programme is represented by activities in 
collaboration with local musicians and professionals from the music industry. It includes mini-concerts, live or pre-recorded, and 
the production of original music, exclusively by local artists (Music and the City).
Teen Labs - The city's teenagers become the core of a theatrical group where improvisation and the learning of multiple 
performative techniques will be used as tools for the creative expression and communication of the participants. This creates a 
safe space for the exchange of experiences, images and reflections, forming a common code of communication, but also an 
intercultural consciousness, since the group will include adolescent refugees. Practicing creative writing, quick decision making, 
taking responsibility, personal expression in storytelling, presentating and developing their material, the children will become 
familiar with the basic principles of Devised Theatre, as a method of creating performances, so that they learn and are able to use 
the given exercises and tools in this direction. The aim is to try to express the complex and exploratory relationship of the young 
people of Elefsina, with the city and its universe.

Collaboration with local associations and clubs of the area, in order to create new local institutions: Documentary Festival  - 
Elefsina's Cinema Club - a film festival with films that are inspired by or have been produced in Elefsina/by Elefsinians, of all 
genres and approaches, or by Industry or archeology/archaeological sites.Elefsina STILL - Elefsina Photography Club - an 
original photographic project, whose central theme is Elefsina's relationship with the environment and, specifically, the 
photographic capture of aspects of the Environment and Ecology in Elefsina.

2.2.3 Specific Objective
V.A. Initiator  - The goal is to continue and expand the artist residency programme. In 2021, the design of the programme is 
undertaken by institutions that are active in Greece in the field of visual arts residencies, in order to form a curatorial team that will 
undertake the creative initiation of six young artists in Elefsina, and the presentation of their new works. In 2022, Joanna Warsza 
is scheduled to take over the curation of the programme.

P.A. Initiator  - The aim is to expand the artist residency programme in the field of performing arts, with works to be presented 
during the title year.

Alienation - Elefsinian photographer Vangelis Gkinis - creates a project on the diseases and health conditions caused by 
modern professions, presenting a portrait of modern labor, characterized by wear and tear, after research conducted in Elefsina 
and other parts of Greece.

3. Strategic Goal: The development of a sustainable urban economy
Eleusis 2021 indicative examples of influence (2017-2020) Eleusis 2021 indicative examples of influence (2021-2023) *will be enhanced after the open call*

General Objective: Creating a sustainable local economy & employment
3.1 Specific Objective

V.A. Initiator  (2018) - Museum of Contemporary Art of Vojvodina (Novi Sad) - an International Artist Residency 
Programme that focuses on the art of installation - aims to introduce young artists to the art of in situ installations 
under the supervision of a curator, and give them the opportunity to experiment with small and medium-scale 
works. The artworks created during the residency of Greek and foreign artists are a result of the relationships they 
develop with the inhabitants and the city. Six young artists participated and created 6 installations in the public 
space.

Strengthening the cultural 
profile of the city

Showcasing & promoting 
new artists



With the goal of strengthening the creative potential of the city, the identification and mapping -to the fullest extent 
possible- of the current situation of creative professionals in Elefsina and the wider region began in 2018, carried 
out in two simultaneous and parallel directions, i.e., on the one hand, a mapping of the typically recorded 
potential and, on the other, the acquaintance/tracking (from within) of the creative city that is waiting for the right 
opportunity to stand out.

Fabrication Lab  -  the applied innovation strand of the Capacity Building and Innovation Center is based in the Digital 
Fabrication Laboratory (Fab Lab) which focuses on the applied training in contemporary manufacturing technologies and art 
production, with an emphasis on digital technologies. It will include    a fully equipped digital construction workshop, with state-of-
the-art equipment for constructions ranging from 3D reproduction and standard constructions & everyday objects, to interactive 
objects and digitally made garments and patterns, ceramics workshop with analog tools and 3D ceramic printer, digital video 
editing lab. Around this infrastructure, an action plan will be structured that will include: 1. Training / capacity building 
programmes for different ages and directions of knowledge, and for vulnerable groups, while focus groups and workshops will be 
developed with special professional groups in the area to identify their possible special needs and plan appropriate actions 
accordingly. 2. Public events and networking actions with other laboratories of this type from Greece and abroad, 4. Artistic 
actions with emphasis on the art-technology relationship. We are also planning to launch a mobile fab-flab in order to approach 
groups in Elefsina and the surrounding areas.

Downtown Creatives  - strengthening and developing the creative ecosystem of the city, through a) the promotion of the city's 
creative professionals (video interviews, open days, presentations, and events with the participation and cooperation of more 
professionals each time - eg ceramic artist & fashion designer), b) implementing a series of seminars and skills-
development/capacity building programmes specially designed for creative businesses, such as management and marketing, 
copyright, fees, networking and sales promotion, as well as practical skills related to photography, cinema, website and eshop 
management, etc. (in the context of CBAIC) , c) the production of original high quality objects which will be available in ECoCs 
shop and d) launching an online platform for creative professionals to "host" and present their work, functioning as a digital hub, 
adapted to the emerging reality. The plan is completed by actions concerning music professionals, which are part of Music 
Mysteries.

Print your city -  A Plastic recycling workshop, open to all citizens, through which plastic separation and processing machines 
will be produced, as well as plastic furniture which may be placed in selected locations in the city. The action will be addressed 
mainly to children and school groups, while original objects made of recycled plastic will be produced through the action, which 
will enhance the aesthetic experience of citizens.

3.2 Specific Objective
The Capacity Building and Applied Innovation Center will accommodate broader training for the hospitality industry, including 
hotels, restaurants, cafés, bakeries, transportation and municipality, in order to be prepared to welcome visitors, and provide 
them the opportunity to introduce innovative services - if they so wish.

Μicro-engagement projects - participatory actions in collaboration with residents and shops, such as photography or 
handcraft exhibitions in shop windows.

Design Dialogues - a set of actions in the form of presentation/activation of the city's creative professionals, the purpose of 
which is to open a channel of communication among professionals with each other, between professionals and the city and, of 
course, if possible, between the public and professionals, outside the narrow limits imposed by their activity within one city in the 
region.

3.3 Specific Objective 
More than 800 participants such as professional artists, students, amateurs, cultural operators, representatives of 
cultural organizations, students, young people, residents, scientists-researchers participated in ECοC 
programmes (2017-2020). The importance of a dynamic and sustainable cultural sector as a catalyst for political 
and social resilience. During 2017, the following networking meetings were organized, such as Atelier Mobile, 
Creative Lenses, NA Fund Academy, while training programmes were held for the ECoC team, such as IN 
SITU Expertise (2018), on the organization and production of large-scale events in the public space & Mentors 
Residency (2018)  

The (H') Workshop of Synikismos (2018) -  Athens School of Fine Arts (ASFA) - residency programme -  ASFA 
students explore the concept of the map in relation to space, time, national ideologies, sociopolitical intentions, 
religious beliefs, etc. They were inspired by the city and the complexity of the urban, social and political strands, 
creating their own, personal maps, presenting them in an exhibition in the area of Synikismos. 

Development of 
professional skills and 
talents

Developing the creative 
economy

Encouraging and improving 
communication between 
residents & business 
owners

Getting to know the city, combining city walks, meetings, presentations and narratives that utilize and promote 
the cultural heritage of the city, as well as the unique stories and activities of the area's residents, local clubs, 
collectives and creative professionals.

In the next period, training programmes will be implemented at three different levels (CBAIC): 
1) a targeted 3-4 month capacity development programme for the organizations that have been selected or will be selected by 
the open call to implement projects during the years 2022-2023.
2) an expanded training programme for locals. This programme will also be addressed to the city's cultural professionals but also 
to local government officials and members of the Municipality, members of Folklore and Local Associations, groups of activists, 
local unions and collectives and local amateur artists. The aim is to strengthen the local cultural production that, to date, has 
created a rich cultural activity based on amateur initiatives, the love and needs of the citizens themselves, through workshops, 
seminars, lectures, residencies and networking activities with other cultural institutions at the national and international levels and 
at the European level.
3) A six-month cycle of seminars and workshops aimed at young people of Elefsina, aged 16 to 29, with the aim of developing 
their skills in areas related to cultural production.
4) Training seminars for creative professionals on topics related to business development, marketing and digital media, copyright 
and remuneration issues, but also applied seminars on ceramics, digital design, and digital construction, Cinema, photography 
and Traditional Arts & Crafts.



IETM Campus  (2019)  - IETM - an intensive training programme in international co-productions, which gave the 
opportunity to 27 participants from 11 different countries from Europe, Canada and Australia, emerging 
performing arts professionals, to broaden their horizons and internationalize their careers under the guidance and 
supervision of renowned mentors.

U(R)TOPIAS - Aerites Dance Group - establishment of a choreography academy - the first ever in Greece - with an international 
orientation, maintaining and involving the existing strong local trend and interest in dancing among young citizens (about 600 
children are engaged in dance in the city!) - an activity that makes Elefsina a targeted attraction.

Atelier for Greek Festival Managers & Festival Readings  (2019)  - The Festival Academy - 25 Greek young 
and up-and-coming festival curators from 9 cities in Greece - a programme that aimed at both professional 
empowerment and networking and cooperation between them. They focus on the importance of the mission and 
the vision of a festival, in the formation of a strong and distinct identity and in the clear planning of its 
implementation.

Atelier for Art & Production Managers  (2021)  - The Festival Academy - a training programme for 26 participants focusing on 
the Balkans and the Mena Region, on festival curation, production and organization, which aims to enhance dialogue, networking 
between festival organizers and artists and festival planning, the understanding of the artists' vision and the development of new 
initiatives, new models and working methods. In 2023, the international edition Atelier for Young Festival Managers will be hosted.

Titanomachy, Stones and Bones  - Maria Papadimitriou's work will be based on the mapping, the recording, the collection 
and the assembly of fragments and other material items from the wider area of ​​Elefsina and will result in a complex installation 
consisting of cross-sections in the ground as a modern archaeological excavation, produced in a participatory sculpture 
workshop with residents. The open-air workshop will act as a nucleus for activating the citizens who make a decisive contribution 
to its realization, while the city becomes a stage for the entire exhibition. At the same time, the artist examines the archeologies of 
the area, from above, from an observatory of the Clash of the Titans (the inhabitants) that she installs on a hill in the city.

Tech Crafters  -  The main objectives of the training workshop will be the basic learning of digital design and construction 
technologies for all ages, the modernization of the production methods of traditional craftsmen or artists, the emergence of new 
professional outlets through the creation of innovative ideas.

Volunteer Training  -  In the context of their basic-special training, volunteers will have the opportunity for "selective" training 
with their free participation in the training programmes offered by ELEUSIS 2021.

Eleusis 2021 indicative examples of influence (2017-2020) Eleusis 2021 indicative examples of influence (2021-2023) *will be enhanced after the open call*
General Objective: Integration of culture in the everyday life of citizens
4.1 Specific Objective  

Synikismos Festival  is one of the most important new institutions introduced by the ECoC. It positions 
Synikismos as an international artistic meeting point for the wider region of Southeastern Europe and the 
Mediterranean, placing it on the European map, and establishes it as a place of meeting, reflection and exchange 
around important current social and political phenomena. During the Festival, the entire area of ​​Synikismos is 
activated; the neighborhood's primary school, the small refugee houses and the dead-end alleys that silently 
testify to the memories of the great uprooting.

Renamed to SYNIKISMI - A Festival - A Festival that each year travels to different neighborhoods of the city with the active 
participation of residents and local grassroots associations. The goal of the title year is to unite all the "Synikismi" 
(neighbourhoods) in one celebration. As a complex event, it may include theater, music, dance, performances, in situ 
installations, city interventions, workshops, seminars, etc.

Traces of Light  (2019-2021) - beforelight - a participatory workshop, aiming to collectively create an in situ 
artistic lighting installation in the public space of the Synikismos neighborhood in Upper  Elefsina. The lighting 
installation will be the result of a participatory process-workshop, through which young people in the city will co-
create and implement the final unique artwork.

Light Sculptures  - a series of lighting installations in the public space of the entire city, as gestures of highlighting special 
spots, both through participatory design actions and through autonomous works of art.

European Music Day  (2017-2019) - A 3-day musical journey, with the goal of showcasing and promoting 
young artists from the area of the Thriasian Plain, highlighting the work of regional cultural institutions, as well as 
enhancing life in public space through the sperad of actions in the whole city and the activation of new spots 
(parks, squares, neighborhoods, seafront). This institution encourages the free and open participation of the 
citizens but also of the visitors of the city, either indirectly -as spectators- or directly -as participants- and 
strengthens the European dimension of the cultural life of the city.

Music  - Through small-scale concerts at special locations in each neighborhood ( Music Mysteries, Jazz Snapshots etc .), 
but also musical journeys in the city's neighborhoods, with the inhabitants as the protagonists (Music from the Inside )  the 
neighborhoods will be filled with music. Also, through our artistic programme, informal festive days will be created in the 
neighborhoods as opportunities for acquaintance and exchange, either in the form of Symposium , or in other forms.

Kafeneio I Vouli -  open and accessible to all, it hosts a series of discussions, aiming at the two-way 
familiarization of artists with the city and its people and of residents with the persons,  themes and practices of 
contemporary art through simple encounters between people with different starting points but common interests.                                                                                                                                                                                  

Un autre mystere  - complex performative interactive dance event by Julie Desprairies - the performance will follow a route along 
the city's railway lines while, at the same time, various events develop along its course. All of these places in the city become 
parts of the performance that will be created especially for these locations and their smells. Windows, balconies, roofs, docks, 
fields, paths, roads, walls, gardens are utilized by artists who create a poetic narrative that highlights the spaces.

Development of 
professional skills and 
talents

Development of cultural 
cores in neighborhoods 
around the city

Amorφous summer camp (2017), workshops that combine innovative methodologies and educational methods 
of social sciences, economics, education and design. Animation, storytelling and comics are intertwined with 
visual arts, arduino, visual interventions and more, trying to address a complex issue such as that of mass 
migration flows in Europe.

4. Strategic Goal: The integration of culture in the citizens' everyday life, in the role of the local communities and in the operations of the Municipality of Elefsina



Escalandant Elefsis - Ki Omos Kineitai & Le plus petit cirque du monde - is a research and artistic creation project that brings 
together artists from contemporary dance, contemporary circus and music, in order to create artistic events that will explore 
public and private space, urban planning and the multicultural social fabric of suburban cities. The creation of site-specific artistic 
events works on the spot, in order for the artists to be as close as possible to the citizens and especially to those who do not 
often visit cultural places.

Ordinary Mysteries - Activation of critical landmarks of the city with the intervention of the arts. Discreet diffusion actions within 
the city, on the way to the title year, performed systematically and with a defined frequency. They are placed in the public space 
and gradually acquire a character of constant periodicity, like an informal local celebration. The purpose of the actions is to 
strengthen the character of the city as a stage, which is a basic strategy of the artistic programme.

City Murals   - A programme of murals, mainly in the schools of the Municipality of Elefsina and possibly in other public places. 
Concerns the creation of a grid of public murals, which will "cover" the city, spatially and thematically, in a very symbolic way and 
will be harmonized.

Cells of Culture around Neighborhoods  - collaborating with Municipal structures, communities around the city and local 
associations, in order to carry out a series of educational activities, mainly within their areas, creating cells of culture in their 
neighborhoods.

History of Elefsina- a Lab - Creation of oral history teams in neighborhoods of the Municipality, so that residents may record, 
document and research unexplored aspects of the modern history of Elefsina, in order to create a participatory monumental 
unique work of art, which focuses on the history of the city.

4.2 Specific Objective
RefuGe  (2018-2019) - performative walks by Yolanda Markopoulou - focuses on creating an information 
platform on good practices for refugee integration actions. In 2018, a first sample of the project was presented 
with the walking performance "E_fyga" in which people from Afghanistan, Pakistan and Bangladesh told their 
personal stories. The work E_FYGA Micrasia was presented in 2019, in which the descendants of Asia Minor 
refugees from Upper Elefsina participated in a site-specific walking performance in the unique neighborhood of 
Synikismos. The performance was a product of the artist's interaction with the residents of Synikismos, and the 
Elefsina's Asia Minor Association. Its goal was to expand the dialogue between documentary and performance, 
that the artist had already opened, along with her team, with the place and its inhabitants.

RefuGe  - The thematology of RefuGe, which started in 2018, will be completed in 2023 as a trilogy of the performances 
E_FYGA, E_FYGA Micrasia and E_FYGA Pontos, as a result of the site-specific interdisciplinary research that lasted six years, a 
predominantly participatory project with the involvement of refugees, immigrants and their descendants.
Symposium- Starting with a long table, a work of modern art and design - built to invite and bring people together in public - 
designed to bring together, in a participatory process, all the different communities that have experienced migration, enabling 
them to offer their specialization in the culture of the everyday experience - such as through recipes. The table is presented like a 
warm and friendly homeland - a small nest of society.

Immigration, the refugee crisis and Europe's relationship with the Arab world were approached through pilot 
projects during 2017, the issue of immigration was at the heart of design summer camp, Amorφous Summer 
Camp  and the visual arts installation Upon the Earth Under the Clouds . It was also the main theme of the 
project Golden City - Mystirio Kanali , a community based project between Bremen and Elefsina. 

Participation of young and adolescent immigrants and refugees in the workshops of Teen Labs and Voices in the city.                                                                                                                                                                           
Discussions with Evi Kalogiropoulou for the creation of a new project that will deal with issues of the city and aims to 
strengthen social cohesion, solidarity and the fight against inequality.

On the way to Colonus  - VR film by Loukia Alavanou - negotiates concepts around immigration, nomadic life and the 
environment, inspired by Sophocles' tragedy "Oedipus at Colonus." It focuses on the Roma community in Nea Zoe in 
Aspropyrgos, with the aim of empowering the isolated community through art and technology, and raising the awareness of the 
Greek and international public on issues of otherness and cultural diversity.

An animated EUphoria  (2019) -  collaboration with Animasyros International Animation Festival - three original 
animation workshops were held that activated the contact and familiarization of the participants with the art of 
animation and their acquaintance with the three main themes of the artistic programme of Eleusis 2021, 
People/Society, Environment, Labour. Different local groups have participated such as, children aged 12 to 15,  
children from the "Friendly Nest", local children support center, Association of Cretans of Elefsina "The 
Megalonissos" etc. 

The Free Besieged -  As part of the celebration of the 200th anniversary of the Greek Revolution, the play "The Free Besieged" 
will take place. It is a large, immobile, circular queue of inhabitants, each reciting a very small part of the poem in a public place, 
accompanied by original music. The show will be attended by members of the Association of People with Special Needs of West 
Attica, students of the Special High School and members from the local structure for people with disabilities "Evrinomi" as well as 
immigrants that are living in the city.

Development of cultural 
cores in neighborhoods 
around the city

Revival of customs in collaboration with local associations i.e. "Klidonas / The fires of Saint John" and their 
presentation in neighborhoods around the city.                                                                                                          
ECoCs’ Neighbours Day - other ECoCs - it was held in collaboration with other ECoCs such as Leeuwarden 
2018 and Matera 2019, and was attended by residents from different neighbourhoods of Elefsina. They had the 
opportunity to experience everyday life and get a taste of events that take place in current ECoCs.

Promoting culture as a 
decisive factor in 
strengthening social 
cohesion, solidarity and the 
fight against inequality

Motorway6  (2019) -  Evi Kalogiropoulou - a work consisting of a visual arts video, an audio performance and a 
meal featuring traditional cuisine and music, in collaboration with the Pakistani community. Through these 
contradictions, Kalogiropoulou aimed at highlighting the emergence and emancipation of socially vulnerable 
groups - in contact with the athletes of the Martial Arts Center "Elefsis", many of whom are of Albanian and 
Pomak origin - who are fighting their own "battle." while the work was also a commentary on labor and industrial 
production, both synonymous with the city of Elefsina. The project evolved into a short film, Motorway65 , which 
was officially selected in competition of Cannes Film Festival in 2020.                                                           
Synikismos Festival (2019) - Beneficiaries from the Vocational Rehabilitation Center for People with Disabilities 
"KEA KVAE" in Chaidari, participated in an educational activity, as part of the Festival, with a parallel tour to the 
exhibition spaces.                                                                                                                                                        
Ephemeral Participatory Monument (2019) - Olivier Grosettête - as part of a cardboard reconstruction of the 
neo-Gothic tower of the "Kronos" industrial complex, the participatory workshops included the active participation, 
during the project's installation and disinstallation, of Special Schools of Elefsina (EEEK Elefsina, Special High 
School of Elefsina, Evrinomi) and of the neighbooring Municipality of Chaidari (KEA/KVAE). 

The Walk  - the reception of Amal, a 3.5-meter-tall doll, in the form of a young refugee girl, who will travel more than 8,000 km, 
representing all the displaced children of the world, carrying the urgent message "Do not forget us." A cultural odyssey that 
transcends geographical, political and linguistic differences, to tell a new story about human nature that unites us - and to ensure 
that the world does not forget the millions of displaced children, each with their own story, which are more vulnerable than ever in 
the midst of the global pandemic. In addition, educational and theatrical workshops for children are held, for the creation of the 
Amal reception event. 



4.3 Specific objective
Herma Hub  - as part of the workshop, members of local associations approach their tangible and intangible material and 
culture in the course of designing a cultural route, addressed to residents and visitors of the city, using their own narratives.

The Invisible Map  - a visual, dramatic and at the same time historical work, highlighting of the Map of the history of critical 
experiences -personal or historical- of its inhabitants. Exactly what happened once, and where. There, a small Public Sign is 
erected, which, in combination with a digital application, will be able to share the hidden History of this spot. The resident or 
visitor of the city, will have the opportunity to "stumble upon" the city's collective unconscious, the MEMORY of its experience. 
Something, that playful and subtly increases the historical curiosity of people, local or not.

History of Elefsina - a Lab  - a team of artists, historians and anthropologists with the assistance of residents -through a 
participatory, multi-level and interactive approach- will record, document and research unexplored aspects of the modern history 
of Elefsina.

Managing the city's 
development to highlight its 
history and culture

EUphoria Walk  - As part of the Culture 2030 program and, more specifically, Citizens' Capacity Building, 
EUphoria walks were organized to inform the city's inhabitants, and others, about the philosophy and artistic 
programme of Eleusis 2021. The EUphoria walks introduced participants to the concept, philosophy and mission 
of Eleusis 2021 ECoC. Since September 2018, the walks have been enriched with the stories and experiences 
of residents-members of ethnic associations and more. At various points along the way, their testimonies and 
memories from the city are narrated, which are related to the specific Themes and areas of the artistic 
programme.



ANNEX 1.2 MONITORING AND EVALUATION 
PROCESS SUMMARY  
 
Collecting data and monitoring the progress of Eleusis 2021 
is an essential part of preparation for the European Capital 
of Culture 2023. The purpose of the evaluation of Eleusis 
2021 is the quantitative measurement and qualitative 
assessment of the impact of Eleusis 2021 ECoC through 
indicators, especially for its reference year (2023, by 
postponement from 2021 due to the COVID-19 pandemic). 
The impact of the ECoC on local citizens’ access to and 
participation in culture, on the town’s cultural vitality and 
sustainability, and the local economy and tourism is 
analyzed, as is the governance of the ECoC and its 
operation, and the image and reception of Eleusis 2021 by 
local residents and the general public. 
 
Process of the evaluation 
The evaluation is carried out in three distinct time frames: a. 
before the year of the title in order to form an initial picture 
(baseline scenario) of all the indicators (ex-ante evaluation); 
b. during the year of the title (on-going evaluation), in order 
to assess the same indicators during the EcoC; and c. the 
year following the reference year, in order to examine the 
final formation of these indicators after the completion of the 
ECoC. The evaluation team, in cooperation with Eleusis 
2021, has created a multidimensional database for the 
continuous monitoring of these indicators, so that it can give 
evidence-based feedback to Eleusis 2021. This can then 
inform the ECoC’s policies on arts programming, capacity 
building, audience outreach, communication strategies, and 
cross-border collaborations. In essence, the evaluation aims 
to assist in the planning of the ECoC in a systematic and 
thorough way. 
 
Eleusis 2021 is evaluated with reference to two sets of 
objectives. First, the general objectives of Eleusis 2021 
ECoC, as set in the initial plan of the programme (Bidbook, 
p. 12). Second, the strategic objectives of Eleusis 2021 
(Bidbook, p. 13). Both the evaluation of the general and the 
evaluation of the strategic objectives are carried out through 
a series of indicators. Most of these indicators were set with 
reference to the guidelines of the European Commission 
(Guidelines for the cities’ own evaluations of the results of 
their ECoC, 2018), while some additional ones are based on 
the findings of previous ECoC assessments.  
 
Methodology and Data Sources  
The evaluation team has designed a mixed-methods 
research plan to compare the performance of Elefsina’s 
cultural field, before and during the events of the ECoC. 
Quantitative and qualitative methods will be used to collect 
primary data and to analyze secondary data. Quantitative 
techniques are suitable for the investigation of large-scale 
phenomena and the examination of their characteristics. 
Qualitative methodologies, on the other hand, are suitable 
for the examination of these characteristics in greater depth 

and from the subjective point of view of involved 
stakeholders (citizens, artists, cultural professionals both 
within and outside the ECoC).  
 
The quantitative methods include: 

- A survey of representative sample of residents of 
Elefsina (before and after the year of the title)  

- A survey of artists and creative workers (before, 
during and after the year of the title)  

- An audience survey at Eleusis 2021 events (during 
and after the reference year)  

- A survey of visitors to archeological sites  
- Statistical analyses of secondary data on:  

o communication and promotion activities of 
Eleusis 2021, including analytics on the 
organization’s social media presence;  

o attendance of events organized by Eleusis 
2021 (e.g. number of participants, 
demographic characteristics of the 
audience, frequency of attendance at 
ECoC events) 

o the degree of recognition of Eleusis 2021, 
o the expenditures of the company and the 

Municipality of Elefsina for actions carried 
out within the framework of the Cultural 
Capital 

o the local economy and tourism 
 

Qualitative methods 
Interviews and focus groups have been carried out and will 
be carried out again with executives of Eleusis 2021, 
representatives of the Municipality of Elefsina, participating 
artists and cultural managers, audience members, 
volunteers, residents, and business people of Elefsina. In 
total, 12 focus groups of 8-10 people and about 70 
interviews will be conducted.  
Qualitative analysis of secondary data will also be carried 
out. This will examine: 

o the programme of the ECoC,  
o media monitoring reports of the promotion 

and branding of Eleusis 2021 events in the 
media  

o the organization’s own reports concerning 
the progress of its projects 

 
Landmarks and Deliverables  
The main milestones of the evaluation of Eleusis 2021 ECoC 
are: a. the ex-ante evaluation and the formulation of a 
baseline scenario for all evaluation indicators, which have 
now been carried out (Deliverables 1, 2, and 3), b. the mid-
term evaluation, during the year of the title (2023, 
Deliverables 4 and 5), and c. the ex-post evaluation, after the 
end of 2023. Deliverable 6 will form the final evaluation of the 
Eleusis 2021 ECoC. 
 
 
 



ANNEX 1.3 AGENDA21 FOR CULTURE AND 
MONITORING THE CULTURAL ACTIVITY OF THE 
CITY OF ELEFSINA  
 
The self-assessment workshop was held in January 2019, in 
collaboration with experts from the organizations UCLG and 
CAE. The assessment task was undertaken by 50 residents 
of the city, who evaluated the position of the city in relation 
to the commitments included in the reference documents 
“Culture 21: Actions” (self-assessment radar chart: orange 
color – Elesfina’s radar, and blue color – average). The city’s 
Cultural Strategy was based on the adoption by the 
Municipality of “Agenda21 for Culture,” so the workshop was 
based on measuring the key commitments and providing 
information at the start of the implementation of the cultural 
strategy, enabling the adaptation of the actions of Eleusis 
2021 to the needs of the city.  
 

 
 
The results of the workshop sparked an important dialogue 
on cultural policy issues and resulted in proposals such as 
the following: 1) need for capacity-building programmes, 
both for professionals and for citizens, related to social 
inclusion and cultural rights, employability and professional 
development or communication and audience development 
2) support and development of knowledge exchange and 
good practice platforms for public-private partnership and 
civil society cooperation 3) a more careful adaptation of 
cultural policy to the specific needs of the city, through a 
thorough specialization of actions, which will be based on a 
process of broad consultation with the local population. 
Based on the above proposals, a group of residents (a group 
of cultural mediators) was created who are working on the 
creation of an action plan which will be implemented in the 
near future. The results of the self-assessment workshop 
and the action plan were presented publicly, both through 
public presentations to the general public and through 
targeted meetings with local government representatives, by 
both the project experts and the team of cultural mediators 
(More information here https://www.2023elevsis.eu/pilot-

cities_open-call/?lang=en,,  
https://www.2023elevsis.eu/pilot-cities/ ) 
In the years 2021-2023, particular emphasis is given to the 
pursuit of the overall long-term cultural strategy of the 
municipality through participatory processes, so as to 
ensure the smooth transition of the legacy of the ECoC. In 
this direction, Eleusis 2021 is in cooperation with the other 
ECoCs, in order to create a coordinating body that will 
maintain and strengthen the dialogue between the three 
ECoCs, exploring the horizon of the Legacy.  

ANNEX 1.4 MONITORING AND ENHANCING 
CREATIVE POTENTIAL  

As an important step and condition for effective action in the 
direction of strengthening the creative potential of the city, it 
is considered necessary to fully recognize and capture the 
current situation. This process started a long time ago and is 
expected to be completed by the end of this year, in order to 
function as a sound basis for ensuring the maximum 
participation of this creative potential within the programme.  
 
The mapping is performed by different methods: 
 

a. mapping of typically recorded potential through a 
search in directories, yearbooks, databases, entity 
registers, etc. 
b. acquaintance/ tracking “from within” of the 
creative city that is awaiting the right opportunity to 
stand out, through the collaboration with “key 
persons” from the respective industry, who are in 
close and constant contact with these professionals 
or amateurs. 
c. conducting focus groups, initially with 
representatives, and then with as many people as 
possible, active in the fields of interest.  

During the development of the mapping, the final 
configuration of the works of the artistic programme is made, 
which concern the support of creative professionals 
(especially: Downtown Creatives, sub-programmes of the 
Center for Skills Development and Applied Innovation, 
Fashion Industry, Music and the City). 
 
ANNEX 1.5 DIFFICULTIES, CHALLENGES ETC. THAT 
ELEUSIS 2021 IS FACING  
 
What are the main advantages and disadvantages of your 
work? 
The main advantages and disadvantages arise from the 
correlation of various individual sectors with the Eleusis 2021 
programme and the promotion of the programme in the 
internal and external environment. Using the data from the 
3rd Deliverable of Panteion University as a tool, we have a 
concise overview of the project, in relation to various sectors. 
 

https://www.2023elevsis.eu/pilot-cities_open-call/?lang=en,
https://www.2023elevsis.eu/pilot-cities_open-call/?lang=en,
https://www.2023elevsis.eu/pilot-cities/


CHALLENGES 
• The COVID-19 pandemic and the consequent 

insecurity in the EU and, by extension, around the 
world, are currently affecting the mobility of citizens 
and tourists. 

• The economic crisis that seems to be caused by the 
pandemic. 

• The lack of trust in institutions and the poor 
psychology of citizens, mainly due to the pandemic. 

• The concern for the completion of new cultural 
infrastructure, mainly due to the labyrinthine 
bureaucracy. 

• The complexities in the collaboration of multiple 
actors for the management and design of public 
spaces. 

• The need for specialization of the implementation 
plan of the Artistic Programme, under the 
emergency regime.  

• The coordination of the communication team of the 
Municipality of Elefsina and Eleusis 2021, in order to 
strengthen the joint strategy of Eleusis 2021 and the 
Municipality of Elefsina, and, thus, gain significant 
benefits for both parties. 

• Nevertheless, one of the milestones challenges 
remain this one of  trying to perform ELEUSIS 2023 
ECoC’s artistic programme,  without even one 
indoor venue for small, medium or large scale 
productions of theatre, dance and music. So, at the 
very end, if it happens and there will be two or three 
- as planned - spaces for cultural and artistic 
activities, that will stand as a major and amazing 
achievement. Till then, we have to be adapted in 
reality, face this enormous difficulty and find 
alternative options. 
 

OPPORTUNITIES 
• The utilization of industrial heritage and unused 

industrial spaces. 
• The utilization of special features of the region’s 

natural and man-made environment and the further 
development of tourism, making Elefsina a unique 
cultural destination. 

• The improvement of the image of the public space 
and the consolidation of public facilities and utilities, 
by promoting the cooperation of the public space 
management bodies of the area (Municipality, 
Region, Elefsis Port Authority S.A., Hellenic Ministry 
of Environment & Energy, Ministry of Culture and 
Sports, Ministry of Maritime Affairs and Insular 
Policy, etc.). 

• The optimization of transport and the further 
planning of transport connections with the 
neighboring areas, the center of Athens and the 
airport. 

• The optimization and operation of the Marine 
Sacred Way (7 Municipalities-1 sea) for the 
connection of Piraeus with the port of Elefsina by 
boat (Ministry of Maritime Affairs and Insular Policy, 
Municipal Authorities, Elefsis Port Authority S.A., 
Piraeus Port Authority S.A.). 

• The use of alternative means of transport within the 
city, in order to decongest the center and contribute 
to a reduction in pollutants. 

• The adoption of international standards for the 
proper mobility of the disabled and the elderly in the 
city, in Public Transportation and public facilities. 

• The uplifting and encouragement of the local 
population in relation to the pandemic, the 
economic crisis and the uncertainty for the future. 

• The implementation of environmentally friendly 
policies and the promotion of the notion of the 
environmental footprint in the behaviors of the local 
population. 

• The creation of new jobs for creative professionals, 
but also business opportunities in activities that are 
complementary to the programme. 

• A more favorable economic environment, a greater 
availability of resources from EU programmes and 
institutions. 

• The establishment of the city’s brand name. 
• The consolidation of the natural environment and 

the stricter monitoring of pollution phenomena. 
• The upgrading of human resources in the wider 

region, through the continuous education in matters 
of cultural management. 

• The completion and activation of the Volunteering 
Charter, which is necessary for the implementation 
of the artistic program, will consolidate the value of 
volunteering. 

• The completion of the Legacy Contract between the 
ECoC, the Municipality and its Legal Entities, which 
will preserve and lead to the completion of the plan 
of the Legacy (tangible and intangible) of the 
Cultural Capital, immediately after the dissolution of 
the Company. 

DISADVANTAGES 
• The pandemic and the economic crisis that it entails. 
• The great dependence on the Municipality and 

therefore the Public Sector in matters of legislative 
framework, bureaucratic procedures and lack of 
adequate existing infrastructure. 

• The understaffing of the Company with only twenty 
(20) staff members, a number that is considered 
prohibitive for such a large event. The Company 
applied to the Ministry of Interior—the competent 
ministry — for the activation of twenty (20) staff 
members. The approval of eight (8) out of the twenty 
(20) job positions is expected very soon. 



• The lack of theatrical stages, in general, for the 
implementation of a large part of the programme 
(theater, dance, music) increases the overall budget 
of the programme and the needs for equipment and 
staff. 

• The need to ensure individual new (ongoing/in 
progress) cultural infrastructure. 

• The inability to deposit an advance payment for the 
start of the preparatory stages of production only by 
submitting a corresponding Letter of Guarantee. 

• The time-consuming pre-contractual audits for 
projects worth more than €300,000 (plus VAT). 

• The enormous difficulties and long procedures in the 
contract management process  

• The difficulties in the implementation of the 
interdisciplinary projects.  

• The absence of an autonomous Technical Service 
in the Organization Chart of the Company. 

• The absence of law department inside the company. 
• Despite the admittedly important work that has been 

produced so far and the continuous efforts of the 
Communication & Marketing Directorate, there are 
difficulties, which hinder the acceleration of the 
produced work. Thus, the understaffing of the 
institution is reflected in this Directorate as well.  

• Often, and mainly due to the delay in the contracting 
of the projects, when the communication promotion 
of the respective action cannot be officially started 
without the signing of an agreement, the promotion 
of the actions becomes difficult and hindered. 

• The lack of a developed tourist audience that would 
strengthen the common goal, due to the unformed 
tourist identity of the area, and the tendency for day 
visits. 

• The lack of tourism infrastructure for hosting visitors 
and crews resulting in lack of experience managing 
a large volume of tourists. 

• The management of the city’s public space by more 
than one body, makes the intervention procedures, 
as well as its consolidation, time-consuming. 
 

ADVANTAGES 
• The strong support from the local and regional 

government, as well as from the Ministry of Culture 
& Sports.  

• The support from a wide network of local large and 
small/medium-sized enterprises. 

• The financial support of the Central Government 
towards the Municipality with € 20,000,000, for the 
city’s infrastructure and public space, which will host 
and facilitate the location development of the artistic 
programme. 

• The experience of the Municipality’s legal entities in 
the organization of cultural events (46 years of 

Aeschylia festival) and European-scale events 
(EASA 2007). 

• The experience in collaborating and hosting foreign 
artists for the production of unique works of art in 
the city of Elefsina. 

• The competent and specialized executives in the 
project team of the Company and in all its 
Directorates. 

• The participation in European networks and 
experience in cooperation with other cities and 
cultural capitals abroad (twinning). 

• The competent and specialized executives in the 
Municipality and its legal entities, in order to utilize 
the already gained experience in the future. 

• The Municipality’s experience in the management of 
European programmes, in sponsorships and in the 
cooperation with other partners (e.g. LIFE). 

• The adoption of a specific strategy for culture until 
2025, by the Municipality and the competent bodies 
of culture, and the unanimous support of the 
strategy by the municipal council. 

• A rich cultural heritage and the existing former 
industrial sites for development. 

• The existing cultural infrastructure in the area of the 
Municipality. 

• The launched (ongoing/in progress) restoration of 
two old industrial complexes for the creation of 
cultural infrastructure (Eleourgiki, IRIS). 

• The geographic proximity with the urban area of 
Athens (21 km distance), which is the second most 
popular tourist destination for inbound tourism in the 
country (stopovers). 

• The increased accessibility due to the direct 
connection of the city, through the suburban railway 
in the municipal community of Magoula (Municipality 
of Elefsina), with the country’s international airport, 
with the port of Piraeus but also, due to its 
geographical location on the roads that connect the 
capital with the Peloponnese, the port of Patras, 
Western Greece and the P.A.TH.E. motorway 
(connection με central and northern Greece and 
other Balkan countries—Bulgaria, North 
Macedonia, Serbia). 

• The launch of procedures for the utilization of the 
Old Oil Mill and the construction of the new 
archaeological museum of Elefsina by the Ministry 
of Culture. 

• The positive response of TITAN Cement Factory SA 
to grant part of its facilities in order to shelter our 
Capacity Building and Fab Lab programme. 

 
 
How do you plan to overcome the disadvantages, with the 
use of tools for risk minimization and for planning, with 
emergency planning, etc.? 
 



We can, through analyses and statistics (Panteion 
University), but also through experience, distinguish the 
most important risks, for which in turn we have defined the 
respective response policies and alternative scenarios, in 
order to minimize them. 
 
In general, a very well-designed and clear schedule within 
the capacity building programme can offset any lack of 
experience in cultural management while, at the same time, 
the best possible dissemination of project results stems from 
a well-designed program of activating citizens and 
disseminating results. 
 
Political support, collaborations and institutional framework 
The cooperation of the involved bodies will be established 
with the joint signing of a Memorandum of Understanding 
with the Municipality and its Legal Entities for the proper 
management and consolidation of the public space, as well 
as the implementation of the Eleusis 2021 project. The 
memorandum will be drafted within the framework of the 
Company’s programme, in order to create even stronger ties 
between the involved parties. The issues of institutional 
framework concerning the SA, which was established in 
order to manage the project of Eleusis 2021, are addressed 
with permanent legal support from an external partner. 
 
Strategic Planning 
The local government and in particular the Municipality of 
Elefsina has voted its cultural strategy until 2025, 
respectively the Sub-Regional of West Attica and the Region 
of Attica. Eleusis 2021 coordinates the adoption of the 
principles of the programme and the strategic planning of the 
other stakeholders, so that they form separate parts of the 
strategic planning of Eleusis 2021. 
 
Infrastructure and public space 
In order to strengthen the indoor cultural infrastructure and 
public facilities, renovation projects are underway for two (2) 
former industrial complexes (IRIS, Eleourgiki) with a horizon 
of completion in 2022 and 2023, while the procedures are 
moving forward for the purchase of the former ELEUSIS 
cinema by the Municipality. At the same time, the 
Municipality intends to proceed immediately with the lease of 
an exhibition space with a surface area of 900 sqm. In case 
the implementation of the projects goes out of schedule—
with 2022 defined as a critical year—the alternative housing 
solutions for the events will be activated, with the ephemeral 
solution being temporary facilities with special constructions, 
which will function as indoor spaces for performances, 
concerts and conferences. 
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not changed 

The Opening Ceremony will be a 2day or 4day large scale event, activating the city of Elefsina 
as well as the neighboring municipalities. These events are intended to include a procession 
which will start from Athens, reach Elefsina via the Sacred Route covering the 21km distance, 
stopping at important historical landmarks on Route and ending up at the archeological site of 
Elefsina as used to happen in ancient times as well. In addition, reactivation of sea Sacred 
Route officially since ancient times, something that manifests a new cultural route for the city of 
Elefsina. In addition, there will be held during the year, two new productions inspired by and 
located in Elefsina's most significant and historical landmark, the archeological site. Parallelly, 
opening of a large-scale contemporary art exhibition and a big scale music event are under 
discussion. For the Closing, the filmmaker Filippos Koutsaftis creates a new documentary 
following the protagonists of the Mourning Rock, and also the life of the city in the current era. 

We are on the same track with the flagships events as described in the bidbook. We 
are in the phase of recontacting all the partners and redesigning the Opening 
Ceremony. Furthermore, as three of the flagship events are held inside the 
archeological site, we are in advance communication with the central archeological 
council to ensure the availability of the space for the production needs. We are also 
in close cooperation with the ELEFSIS PORT AUTHORITY S.A. for the planning of the 
big event of reactivation of the Sacred Route. The contracting & realisation of the 
Closing Ceremony has started in 2018 and the filming will go on for one more year, 
given the postponement of the ECoC year.  

NO ✓ ✓ ✓ ✓ ✓ ✓ 2.750.000,00 € 315.183,20  €      

Flagship Project
The Raw Museum | The City 
as an Exhibit 

Replaced Local 
European Histories

A framework  of 6 exhibition actions, aiming to trace and present to a broader audience 
significant folds of city's life, current and past, exceptional and trite, attempting a response to 
the question: How does Elefsina wants to introduce itself today? How does this unique city 
handles its exceptional state of a cultural capital for Greece and Europe? This project is 
fundamentally based on the work, the collections and the contribution of very important 
collectors and inhabitants of Elefsina. 

Designing phase for a long-term procedure 2021-2023, the first exhibition event 
planned to appear by the end of 2022 and then ongoing presentation of the 
following exhibitions for the whole year of the title. The goal is that one of the 
installations will remain at the city as a permanent exhibition of its history and 
herittage after the ECoC title. L NO 

Erato Koutsoudaki (GR), 
local collectors ✓ ✓ ✓ ✓ 680.000,00 € -  €                  

Memory as a city Added programme

Alternative and interactive ways of visiting and experiencing places, landmarks, stories, events 
of the city. Hybrid mechanisms of dissemination and participation in city's memory and history. 
This programme consists by three inerdisciplinary projects: Narrative Archaeology (an 
interdisciplinary research and performative project, exploring new ways of visiting 
archaeological sites with the intervention of performing arts). The Invisible Map (deals with the 
layer of critical moments - personal or historical - of the  inhabitants. By the contribution of a 
digital application  residents or visitors are allowed to 'crash' on the collective unconscious - 
the MEMORY - of city's experience); History of Elefsina - a Lab, is a scientific programme of 
historical research and methodology, investigating the mosaic of city's modern history and 
population. It offers  a scientific tool for better understanding of other populations as well and 
an engine of information about the history of the city (it provides with material and informations 
the other two projects).  

All these three projects  (Narrative Archaeology, Invisible Map & History of Elefsina - 
a Lab) are in the designing stage; Long-term 2021 - 2023. They belong to a new 
section of artistic programme approach, the so called, Actions as MODELS / 
upgrading city's assets and reflect a gentle touch by the new artistic director on the 
overall programme. They offer somehow mising and they deal exceptionally and 
precisely with city's past and present with a unique and innovative scientific and 
ineractive way, engaging local people in an exclusive scale.

L NO 
Vana Xenou - Giorgos 

Parmenides (GR) ✓ ✓ ✓ ✓ ✓ 940.000,00 € -  €                  

SYNIKISMI - A Festival 

Merged 
programmes: Βalkan 
Agora | Distant 
Relatives

In 2021 it was renamed SYNIKISMOI - A Festival and now expands throughout the year, it 
operates more than one neighborhood in the city with the aim to bring in the title year all 
neighborhoods together in a celebration. As a complex event includes performing arts, visual 
arts, installations, in situ performances, symposiums, participatory actions, etc. 

Synikismos Festival took place in 2018 and 2019, while in 2020 it could not be 
implemented due to Covid-19. The next edition (2021) is planned and the editions 
(2022- 2023) are in a planning stage.  

L NO 

Le plus petit cirque du 
monde (FR), Patrick 

Bouchain (FR), Polyplanity 
Productions (GR), TooFar 

East Productions (GR), 
Constantly Productions 

(GR)

✓ ✓ ✓ ✓ ✓ 1.409.900,00 € 213.572,43  €      

AESCHYLUS project Changed concept 

Τhe Aeschylus Award has been cancelled and a new programme is introduced, the 
AESCHYLUS project, a performance of original theatre productions  based on Aeschylus plays  
in collaboration with important European and greek artists. Parallely  workshop or short scalee 
congresses will be held upon the poet's dramaturgical issues.

Planning stage, Long-term 2021 - 2023.  Its planned to constitute one of the 
important city events in the realm of Theatre and an indirect hommage to the city of 
ELEVSIS , homeland of one of the biggest  founders and poets of European theatre, 
Aeschylus.Planned to remain as a Legacy project after the end of 2023.

L NO STAN (BE) ✓ ✓ ✓ ✓ 600.000,00 € -  €                  

Agora Re United cancelled

Not considered as relevant as a few years back, especially having implemented in 
the meantime another participatory ephemeral project including cardboard 
constructions. The budget moved to Memory as a City

-  €                  

Mare Nostrum not changed 

The main goal is the better acquaintance of the people of the Mediterranean through music and 
dance. The festival will invite artists from  Mediterranean countries. Currently, the artists 
participating in the festival have not been selected, we are in the process of researching in 
order to make the selection. 

The partners' scheme will be finalised within the next two months. 

YES ✓ ✓ ✓ ✓ ✓ ✓ 75.000,00 € -  €                  

Emergency Architectures not changed 

The Project examines the response of architecture on current challenges of housing the 
populations entering Europe.

The initial partner withdrew from the project. Expecting to update planning & partners 
scheme 

YES 50.000,00 € -  €                  

RefuGe not changed 

The trilogy of performances E_FYGA, E_FYGA Mikrasia and E_FYGA Pontos compose the 
backbone of the site-specific inter-artistic research of Yolanda Markopoulou in Elefsina during 
the six years 2018-2023. The common elements from the narratives of refugees of each group 
and generation become the raw material for the trilogy of performances E_FYGA. The final 
presentation of the work will take place in 2023 and will be accompanied by meetings and 
discussions with invited organisations from other European countries involved with relevant 
issues. 

Two performative walks have been implemented in the neighbourhood of Synikismos 
(2018-2019). All these stories will construct a database which will be used for the 
development of the performance that will be presented in the neighbourhood with 
the citizens in the role of actors-narrators (2022-2023). 

NO 
Polyplanity Productions 
(GR), local associations 

based in Elefsina  
✓ ✓ ✓ ✓ 200.000,00 € 72.703,00  €        

ConServing not changed 

HerMA since 2019  has developed a three to five-year public programme focused on 
community engagement, bringing together more than 30 groups and citizen’s initiatives active 
in community engagement in cultural heritage from all over Greece. At the same time, it began 
an active dialogue between those groups with recognized academics and practitioners from 
Greece and all over the world. Moreover, we elaborate activities and programmes to facilitate 
the engagement of local cultural groups and initiatives in the production of heritage knowledge, 
in view of the new planned date for ECoC in 2023.

Supporting an existing institution in Elefsina since 2017 and changing focus on 
audience development and community engagement practices in heritage 
management since 2019. Targeting at a more active involvement of the local 
associations during HerMA Conference, through workshops/ cultural routes, 
empowering the capacity of local ethnographic associations and learning new 
methods to introduce their stories to the general audience. NO 

Initiative for Heritage 
Conservation (GR) ✓ ✓ 130.000,00 € 46.054,48  €        
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History & Stories Cancelled 
The initial partner cancelled the project. It will be subsistute by other educational 
programmes

YES -  €                  

City Mysteries not changed 

For over a decade, Aeschylia Festival commissions one artist every year to create a large-scale 
installation in the former industrial complex of Eleourgeio. Extending this tradition, our goal is to 
create an international meeting point for contemporary site-specific and site-sensitive art, by 
commissioning large-scale Installation Art projects (2021-2023). Additionally, there is an 
emphasis in medium and smaller scale art installations in the city of Elefsina and a tribute to 
Installation Art consisted of public talks and an archival exhibition. In the following years, the 
artist-in-residence programme V.A. Initiator will continue and expand to new formats (2021-
2023). 

In 2021 we are planning to present the second edition of V.A. Initiator and a large-
scale Installation in the context of Aeschylia Festival. Projects for the upcoming 
years, are already being discussed and planned.

L YES 

Aeschylia Festival (GR), 
Danae Stratou (GR), Vital 
Space (GR), Josef Nadj 

(HU), Bureau PLATÔ (FR), 
Kostis Velonis (GR), 

✓ ✓ ✓ ✓ ✓ 982.600,00  €             73.283,97  €        

Cine ELEUSIS 

Added programme - 
merged all cinema & 
documentary 
projects

A series of projects including cinema & documentary festivals, screenings, film workshops etc, 
turning the city into an open air cinema  - and beyond that into a location of cinema experience 
all year round.

One-off and long-term projects, consisted by many components. Starting from 2021 
- on, expecting to complete planning & partners scheme though the open call while 
others are already under carefull and detailed planning. One of the projects, the 
Documentary Festival of Elefsina, is planned to remain as a Legacy programme after 
the end of 2023, especially in case we manage to acquire the legendary cinema 
"EΛΕΥΣΙΣ" (ongoing process).

L YES 

Eleusis Cinema Club 
(GR), Greek Film 

Archive(GR), Athens 
International Film Festival 

(GR), Anemon 
Productions (GR), 

Pausilypon Films (GR)

✓ ✓ ✓ ✓ ✓ 590.000,00  €             14.880,00  €        

Music Mysteries
Added programme - 
merged all music 
projects

The programme Music Mysteries aims to enrich the artistic programme with more musical 
events from contemporary, classical, musical theatre etc. It includes small, medium and large-
scale productions throughout the years 2021 – 2023, which will result either from Open Call or 
from existing collaborations and communication with artists and bands from Greece and 
abroad. Especially for small-scale projects, a platform of dissemination is created under the title 
"Elfsina System", which acts as a step of expression for independent artists and on the other 
hand activates indoor as well outdoor spaces of the city. An important component of the overall 
programme is represented by music activities in collaboration with local musicians and 
professionals in the music industry. It includes mini-Concerts, live or Recorded, and the 
production of original music. Through the connection of interesting points of the city or the 
seaside with musical experiences, but also the activation and capacity building of the local 
human resources, the project aims to expand the musical profile of the city, to create an 
upgraded musical experience but also to enhance life in the public space.

The overall planning will conclude after the selection of proposals from the open call

YES ✓ ✓ ✓ ✓ 545.000,00  €             49.422,00  €        

Drama Mysteries
Added programme - 
merged performative 
projects

From the year 2021 the artistic programme is further enhanced with projects and actions of 
performing arts. Includes artistic productions of theatre and dance, small, medium and large-
scale throughout the years 2021 – 2023, which will result either from Open Call or from existing 
collaborations and communication with artists and troupes from Greece and abroad. Especially 
for small-scale theatre and dance programmes, a platform of dissemination is created under 
the title "Elefsina System", which acts as a step of expression for individual artists and small 
groups on the other hand  indoor as well outdoor spaces of the city, aiming to activate the 
cultural life throughout the whole year. 

The overall planning will conclude after the selection of proposals from the open call

YES ✓ ✓ ✓ ✓ 300.000,00  €             48.726,07  €        

The Human Condition not changed 

Inspired by the identity of Elefsina as a symbolic land of human completion, focuses on human 
nature and on the human body. Through the idiosyncratic personae Euripides Laskaridis 
creates, his work focusses on humans and on the elements of ridicule and transformation. 
"Kissing time/Kamares" is his new devised, site-specific production, based on an in-depth 
study of the functions of different non theatre spaces, in relation to performers and spectators. 
The starting point is the assumption that spaces affect both the artistic result, the role of the 
spectators and the complexion of the group experience.

The trilogy of performances "The Human Condition" by Euripides Laskaridis, 
comprising Relic (not contracted), Titans (partially contracted not implemented) and 
Elenit (not contracted) was cancelled. The artistic programme keeps the theme 
“Human Condition” and will host -among others- the new production of the same 
artist entitled “Kissing time/Κάμαρες”. YES 

OSMOSIS – Euripides 
Laskaridis (GR) ✓ ✓ ✓ 100.000,00  €             15.000,00  €        

Flagship Project  (title tbc)
changed concept 
but with the same 
artist 

A large-scale site-specific installation by the visual artist Nikos Navridis (we are not allowed to 
unveil more at the moment...)

The project “Grafting or the Second Chance” described in the bidbook has been 
canceled for feasibility reasons (in order to engraft all trees of the city, it should have 
started in March – April 2017. In parallel, the city has initiated a grafting programme 
which weakens the proposed project as an artistic endeavor. So, we are in 
discussions with the artist to reshape the project on the same theme).

NO 
Nikos Navridis, local 

associations, schools 
and institutions (GR) 

✓ ✓ ✓ ✓ 190.000,00  €             -  €                  

Processions

Participatory performative projects in the public space, that approach in different ways the form 
or the ritual dimension of the procession, a dramatic approach in direct relation to the past of 
the city. This project has already started since 2017 (365 DAYS AFTER, 1147 DAYS TO GO 
dedicated to the site-specific installation of Danae Stratou, Αποθέματα:Inventory" a site-specific 
public, digital performance/ procession and a live installation dedicated to the history of the 
industrial action by Tzeni Argyriou and Vassilis Gerodimos). Moreover, “Un autre mystere”, in 
situ dance interaction, a large-scale performance by Julie Desprairies with the active 
participation of Elefsinians, is planned for 2021.

YES 

Desyllas (GR), VYCA, 
Amorphy (GR), Vassilis 
Gerodimos (GR), Jenny 

Argyriou (GR), Julie 
Desprairies (FR) 

✓ ✓ ✓ 130.839,38  €      

Mysteries of Routes

Walks - Visits to experience important sites, hidden or unknown urban aspects of the city as 
well as factories in a collapse or impending change of use.

YES ✓ ✓ -  €                  

Graffiti 

A programme of murals in schools of the Municipality of Elefsina and possibly in other public 
places. The proposal concerns: the creation of a grid of public murals, which will "cover" 
spatially and thematically in a very symbolic way the city YES ✓ ✓ ✓ ✓ 21.890,00  €        

LIGHT as a sculpture

Α series of lighting installations in the public space of the whole city, as gestures of highlighting 
special points, both through participatory design actions and through autonomous works of art.

YES beforelight (GR) ✓ ✓ -  €                  

Elefsina STILL

Photographic works aiming at the depiction of the special features of the city, through 
hospitality programmes, exhibitions and international collaborations. It includes activities with 
the Photographic Club of the City, with the other 2023 ECoCs and in collaboration with the 
organization EU Japan Fest.

YES 
Photographic Club of the 

City, ECoCs 2023 ✓ ✓ ✓ ✓

Bringing together the main projects aimed interventions in public space and in 
community based work, dividing in different areas as for example: music 
interventions in the city, graffiti in schools and in public spaces, light installations, 
experiential walks, photographic projects/depictions of the city. Moreover, Ordinary 
Mysteries is added: a series of artistic events viewed as “small celebrations” in the 
everyday life of Elefsina. Many of them such as processions inside the city, light 
installations, walks and graffiti interventions have already started since 2018 as pilot 
projects. Other small and medium-scale interventions are designed, planned and on 
the way to be contracted. This programme will be broaden through the open call as 
well. 

1.400.700,00 €
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Ordinary Mysteries Added programme

A series of artistic events viewed as “small celebrations” of the public space in the everyday life 
of Elefsina. Residents and visitors  have the opportunity to live new cultural experience  taking 
place in landmarks of  city’spublic space  converting it into a peculiar stage. In this context : 
Clock-Tower Voices, colourfully reclaims the City Clock-Tower, ( monumental landmark that 
looms above the hill of the Archaeological Site ), through an  in situ performance. 
Interpretations of renowned  texts from literature by distinguished artists, creating a dialectic 
between a long distance sight and acoustic proximity. These events started in 2020 and will 
continue through 2023. Nuits de lenteur - A propos du Temps were first held in 2018 and will 
continue untill 2023. These are relaxed gatherings of the public in the church courtyard of Agios 
Nikolaos, twice a year on the sowing and harvest full moons, where a speech upon the issue of 
Time by distinguished speakers.Planned to be delivered as a Legacy project. 

L NO youngsters of Elefsina ✓ ✓ ✓ 17.056,27  €        

EcoCulture Festival not changed 

A biennial festival on the environment, ecology and sustainability, which touches all aspects of 
modern culture, with the main forms of expression being architectural design, contemporary art 
and interdisciplinary dialogue. In its full impementation in 2023 it will include the creation of a 
network of small scale public installations/spaces through workshops for architects & citizens, 
original artworks forcusing on the relation of the art with the environment, a conference and 
educational programmes. The Ecoculture Festival is one of the main legacy actions of the 
ECOC programme, a model institution and infrastructure that we aspire the ECoC to bequeath 
in Elefsina. That is why we are setting up a consortium of local parties involved with or 
interested about the environment and intend to proceed with participatory planning of the 
festival during 2022.  Another important aspect of the Festival is to achieve sustainable 
management to run through every aspect of its actions, from the materials themselves, their life 
cycle and resource consumption, to the management of the event itself by the ECoC. 

For 2021 we plan the first, pilot edition of the Festival consisting a 2 day conference 
programme, accompanied by actions of all forms, such as curated walks, Music 
events, Symposia, and participatory artworks. This edition is currently being finalized, 
and the contracting will start in May. The overall planning of the next edition will be 
completed after the selection from the open call.We are in discussions with Julie's 
Bicycle for the sustainable management part.

L YES ✓ ✓ ✓ ✓ 625.800,00 € -  €                  

Green Incubator not changed 

Conference and Research projects creating a dialogue on environmental sustainability, artistic 
practices and actions for the art and cultural sector to tackle the issue of climate change. The 
aim is to also connect with European initiatives focusing on sustainable development such as 
Creative Climate Change (coordinated by Julie’s Bicycle from the UK and their partners COAL 
and On the Move).

Expecting to update planning & partners scheme during the next months 

YES Julie's Bicycle ✓ ✓ 210.000,00 € -  €                  

AgriCulture not changed 

This project aims to shed light on the challenges that the agricultural sector is facing today, 
offer farmers tools to improve their competitiveness and enhance public awareness on today’s 
agricultural economy by bringing to light the unknown stories on how food is being produced, 
distributed and consumed. For this purpose, the project invites artists coming from three 
different disciplines, the performing arts, the visual arts and design, to have residencies in the 
agricultural landscape of neighbourhood municipalities and create new works that will be 
presented in 2023. The project will be concluded with a meeting of the European Rural Forum, 
gathering together artists, policy makers and farmers to share experiences on how the arts can 
contribute to the sustainability and integration of isolated rural areas of Europe.

Expecting to update planning & partners scheme though the open call

YES 
Katart-e (GR), European 

Rural Forum (EU) ✓ ✓ ✓ ✓ ✓ 250.000,00 € -  €                  

Le Quotidien

Merged 
programmes: Usual 
Bread & Eleusis 
Food Map

Projects aiming to study the history and the traditions that accompany gastronomy, like those 
of bread and wine, together with local associations. The intension is to spread these everyday 
traditions, by introducing them as branded products for broader distribution.

The projects are being reformed, and will be completed after the selection from the 
open call (possible collaboration under discussion with Veszprem 2023)

YES local folklore associations ✓ ✓ ✓ ✓ 120.000,00 € -  €                  

The journey of Euphorides,
the seed from Eleusis to 
Europe

Cancelled 

The initial partner cancelled the project. It will be subsistute by other educational 
programmes

YES -  €                  

Flagship Project
ElefsinaTerracotta Army by 
Juan Sandoval

not changed 

It is monumental installation about the workforce of the Thriasian Plain using the helmet as a 
symbol for the industrial labour. Juan Sandoval will work together with the workers in order for 
them to create a clay helmet each, which will bear their personal data. In 2023, all helmets will 
be presented in a single exhibition. After the exhibition, helmets will be given to their owners. 

In 2019 Juan Sandoval visited Elefsina and the local factories, presented his project 
and invited the members of the local Workers' Union to participate in the process of 
data collection. Together with the artist, we are at the moment designing the 
different phases of the implementation of the programme, discussing the production 
requirements and public engagement practices.

NO 

Juan Sandoval (CO/IT), 
Eleusis Workers Union 

(GR), Industries, 
Association, Unions and 

Schools from the 
Thriasian Plain. 

✓ ✓ ✓ ✓ ✓ 150.000,00 € -  €                  

Moving Europe not changed 

Focuses on youth and dance, creating a dialogue between two international contemporary 
dance festivals that support young and emerging artists: the International platform Aerowaves 
and the Greek Arc for Dance Festival hosting Spring Forward 2022 in Elefsina. In addition to the 
bidbook, we are establishing in 2021 the first Academy of Choreography in Greece together 
with the Greek dance company Aerites, focusing on the involvemnet of the local community.

Due to the increasing restrictions imposed by Covid-19 on travel and assembly, we 
had to postpone Spring Forward festival (originally planned.6 – 9 May 2021). All the 
infrastructure, production and administrative procedures are planned together with 
the partners and in the upcoming months we will go forward with the contracting. 
Regarding the Academy of Choreography, we are in the process of negotiations, an 
open call will be launched during summer and the Academy will start in October 
2021. 

L NO 

Aerowaves (UK), 
DAN.C.CE UNITIVA (GR), 
Aerites Dance Company 

(GR) 
✓ ✓ ✓ ✓ 590.000,00 € -  €                  

Downtown Creatives Added programme

A broad programme focusing on the strengthening and development of the Creative Ecosystem 
of the city, through: (a) the promotion of creative professionals (video interviews, open days, 
presentations, and joint events with the participation and cooperation of more professionals 
each time - eg ceramic artist & fashion designer), (b) b) implementing a series of seminars and 
skills-development/capacity building programmes specially designed for creative businesses, 
such as management and marketing, copyright, fees, networking and sales promotion, as well 
as practical skills related to photography, cinema, website and eshop management, etc. (see 
CBAIC) (c) the production of original high-end design items which will be available at the 2023 
ELEVSIS shop; and d) inviting professionals from the creative economy sectors to house their 
activity in empty shops in the city.  

The implementation of parts (a) and (c) is beginnning during 2021, in collaboration 
with a local curator and through an open competition for the submission of design 
object proposals, respectively. Part (b) will start in 2022. Due to the new reality 
created by Covid, part (d) is currently being redesigned in order to create a digital 
platform for the hosting and promotion of professionals, through which they can 
present their work and products online, show their space, network and evolve. That 
is, to function as a digital hub, adapted to the emerging reality.

L NO ✓ ✓ ✓ 290.000,00 € -  €                  

Culture 2030
Ideation lab | Europe 
of festivals | part of 
City Art Lab 

The aim is to enchance cultural strategies and policies at local level, create a meeting 
place between city policy makers and cultural operators and physically involve other 
Greek cities. Ιncludes the annual Culture 2030 Meeting in Elefsina, the Satellite 
Meetings that take place in neighbourhood municipalities and Greek regional cities. It 
also includes membership in European networks and platforms, as well as the 
participation of ECoC team, local artists and cultural professionals in European 
networks’ meetings, putting Elefsina in the European cultural map. In 2023 we will host 
international meetings such as Beyond the Obvious and smaller networking meetings 
on different fields of interest.

Two editions of Culture 2030 Meeting have already been started in 2018 & 2019. In 
the following six months, we will be in discussions with the neighbourhood 
municipalities to host the satellite meetings in 2022 & 2023. Thus, they will have the 
opportunity to develop their cultural strategy, building on the know-how and 
international network of ECoC, to produce a first mapping of the cultural profile of the 
neighbouring cities and to connect local cultural actors with contemporary artists 
and cultural professionals from Athens and abroad. With CAE we are in a close 
collaboration and discussion for BtO 2023 and we are expecting further small-scale 
networking meetings through the open call. 

L NO 

Neighbourhood 
municipalities, Culture 
Action Europe, United 

Cities & Local 
Governments, Culture 

Next Network, 
International Network for 

Contemporary Performing 
Arts IETM, other ECoCs 

✓ ✓ ✓ ✓ 560.000,00 € 128.503,57  €      

Geographies of 
Transformations 

Cancelled 
The initial partner cancelled the project. The budget is transferred to Downtown 
Creatives -  €                  

Bringing together the main projects aimed interventions in public space and in 
community based work, dividing in different areas as for example: music 
interventions in the city, graffiti in schools and in public spaces, light installations, 
experiential walks, photographic projects/depictions of the city. Moreover, Ordinary 
Mysteries is added: a series of artistic events viewed as “small celebrations” in the 
everyday life of Elefsina. Many of them such as processions inside the city, light 
installations, walks and graffiti interventions have already started since 2018 as pilot 
projects. Other small and medium-scale interventions are designed, planned and on 
the way to be contracted. This programme will be broaden through the open call as 
well. 

1.400.700,00 €

EcoCulture 

Demeter - 
Mother Earth
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Digital Days Added programme

A week of digital & cross-disciplinary art projects including live-coding, sensury environments, 
dance, augmented reality experiences etc, as well as a round table around the issues of 
embodiment, telepresence as technological phenomena of the internet, and their impact on 
culture and the environment.

The overall programme will be planned after the selection of the proposals submitted 
in the Open Call, while one of the seminal projects,"Magnetic Dance" including a 
telematic perfomance happening simultanously in Elefsina and in Tokyo, is already 
planned and in course for contracting. We are discussing collaboration with 
Timisoara as part of "Multiplexity".

YES ✓ ✓ 350.000,00 € -  €                  

Art Industry

Merged 
programmes: 
FARTory | Alter 
Fabrication| Go Live | 
Sound Factory 

This programme approaches Elefsina as an industrial city, both in its history and in 
contemporary industrial production. It brings artists into contact with the industrial units, these 
enclosed areas, which operate as cut off "islands" within the city. It invites artists to deal with 
the issues of Industry and Labour and to create projects that refer to the everyday work and the 
transformations that the labor market is experiencing today.

The overall planning will conclude after the selection of proposals from the open call.

YES ✓ ✓ ✓ 640.000,00 € -  €                  

Fashion Industry Added programme

Projects focusing on fashion history and the practices around garments, fabric and clothing 
from antiquity to now, as carriers of cultural notions, female emancipation and production 
technologies. It will include 2 main exhibiitons, one held in partnership with the EU Japan Fest, 
as well as workshops about weaving and its contemporary applications.

Planned, one-off. The exhibitions are being planned and will be contracted early 
2022. The accompanying programme will be finalized as a result of the open call.

YES ✓ ✓ ✓ ✓ ✓ 225.000,00 € -  €                  

Cultural & Creative 
Professionals 

City Art Lab | CBIC 

The first strand concerns the skills development of artists, cultural professionals and operators 
of creative industry in local and national level as well as of the ECoC team in order to 
successfully meet the requirements of the ECoC project. The programmes are focusing on 
topics such as cultural management, curation, production, audience engagement, european 
dimension site specific productions, production in public space, etc. through workshops, 
meetings, residencies, seminars and peer-to-peer learning. Also, this strand will be completed 
by a series of seminars and training programmes specific to creative professionals, such as 
management and marketing for creative business, intellectual property rights, networking and 
sales promotion, as well as practical skills on photoshooting, website and eshop management 
etc.

Some capacity building programmes have already been implemented such as 
empowering the dialogue for the festivals' role in regional cultural policy such as 
tailor - made Ateliers for festival managers based in Greece, other Balkan countries 
and MENA region; strengthening local cultural organisations through programmes 
such as Tandem Cultural Capitals, Attiko School for Ancient Drama, IETM Campus. 
Our goal is to continue our previous collaborations in the following years and in 
parallel launch a more targeted capacity building programme after the open call 
selection procedure for the enhancement of local partners' skills. 

L YES 

European Cultural 
Foundation, MitOst, The 

Festival Academy,  
Baumstrasse (GR), other 

ECoCs (EU)

✓ ✓ 400.000,00 € 115.339,40  €      

Community & Youth Centre 

Merged 
programmes: 
Neighbourhood of 
EUphoria | 
Neighbourhood 
Cultural Councils 

The Communtiy and Youth Strand will include: Workshops and training sessions as well as 
exchange programmes with other ECoCs aiming to build creative and project development 
skills of the citizens. Training programme especially designed for young people, acquiring skills 
by starting their own initiatives within the ECoC programme (and hopefully afterwards). In 
addition, a special training for volunteer managers of local organisations and local volunteering 
associations will be designed, attracting new volunteers to the programme and assigning them 
to voluntary tasks. The programme will host more broad training for the hospitality sector, like 
hotels, restaurants, cafes, bakeries, transport, municipality in order to be ready on welcoming 
the arriving guests and to be given the opportunity to introduce innovative services - if they 
want.

Since 2018, different programmes that aim at raising the ECoC’s outreach and youth 
accessibility to art and culture have been held. Moreover, pilot cities programme has 
been launched, creating a citizens' committee that aims to the development of a 
new cultural strategy for the city through participatory processes. In the context of 
the empowerment of the youngsters of the city, in September 2021, members of the 
youth laboratory “Youth Lab”, but also with the participation of students of High 
Schools of the Municipality and young people from Ethno-Local Associations will 
start a seminar aimed at developing their skills in areas related to cultural production. 
The purpose of the programme is the activation of young people, their direct 
involvement with ECoC, the design and future implementation of their own idea, their 
own project.

L YES 
United Cities and Local 
Governments (UCLG) ✓ ✓ ✓ 701.000,00 € 23.066,84  €        

Fabricated Worlds (Applied 
Innovation Centre) 

Merged 
programmes: 
Prototyping 
YOURope | Future 
Neighbourhoods

The third strand concerns training in applied subject matters with emphasis on digital 
manufacturing/fabrication technologies. The workshop will include a) a fully equipped digital 
fabrication laboratory, with state-of-the-art equipment for constructions ranging from electronic 
boards, 3D printing and clothes with integrated electronic circuits, to carpentry and small-scale 
metalworking. b) a film workshop, and c) a ceramic workshop with analog tools and a 3d 
ceramic printer.
An educational programme will be developed around this infrastructure, for different ages and 
directions of knowledge, but also for vulnerable groups, as well as participatory focus groups 
for the production of objects. Specifically, there will be courses on digital design and digital 
production of everyday objects, the creation and 3D printing of ceramics, basic principles of 
digital construction for professionals/ for students / for amateurs of all ages, combination of 
digital applications with traditional arts such as weaving etc.

The implementation of the project depends highly on the acquisition of the 
appropriate space to set up the workshop spaces. Understanding that the strand 
needs to start though, we have planned for 2021 a temporary recycling workshop 
that uses recycled plastic for the 3d printing of outdoor furniture (Print  your city). The 
overall planning will conclude after the selection of proposals from the open call, and 
the space issue needs to be resolved during the year.

L YES ✓ ✓ ✓ ✓ 445.000,00 € 31.193,39  €        

Mystery 15_ELEVSIS Living 
Museum

not changed - 
moved to Memory as 
a City

NO -  €                  

2.640.000,00 € -  €                  

16.500.000,00 € 1.316.714,00 €

IMPLEMENTATION TIMELINE LEGEND
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The Future Starts 
Here 

OPEN CALL BUDGET 

TOTAL BUDGET 

Capacity 
Building & 
Applied 
Innovation 
Centre

Preparation / contracting

Early Impementation / Initial Presentations

Final Presentation



ANNEX 2.2 GRAPHS DEPICTING THE BREADTH AND 
DIVERSITY OF THE ARTISTIC PROGRAMME  
 
One of the main goals of Eleusis 2021 is the presentation of 
a wide range of artistic activities, by important artists with a 
special approach and relevant commentary. The diversity of 
the programme, as it has been shaped so far—without 
including collaborations resulting from the open call—is 
achieved by integrating projects: 
 
- which follow the directions of the strategic goals and 

themes of Eleusis 2021, i.e. People-Society, 
Environment and Labor 

 
- developed in different fields: Performing Arts, 

Contemporary Art, Creative Culture, Capacity Building 
and Networking, Participatory projects 

 
- belonging to one or more of the following types of artistic 

and cultural activities (with indicative reference to 
programmes):  
 

Music (Μare Nostrum, Ordinary Mysteries, Music 
Mysteries), Dance (Moving Europe), Theater  (Aeschylus 
Project, Refuge, Human Condition), Performance 
(SYNIKISMI: A Festival, Un autre mystere, Escaladant 

Elefsis, Tower Clock Voices), Installation Art (City Mysteries), 
Cinema and Documentary (The Eleusinians, Cine Eleusis), 
Food Culture (Symposia, Bread), Cultural Heritage (Memory 
as a City), Ecology & Sustainability (Ecoculture Festival), 
Digital Fabrication (Fabricated Worlds), Digital Art (Digital 
Days, Magnetic Dance), Photography (Eleusis Still), Object 
Design (Downtown Creatives), Cultural Policy, Networking 
Actions (Culture 2030 Meeting), Capacity Building 
Programmes & Educational Programmes (CBAIC), 
Research & Artistic programmes on public space and the 
environment (Design Campus, Εco Art, Green Incubator).     

 
                    

- the majority of which are cross-sectoral projects (19% 
relating to one form of art & creation, 81% to cross-
sectoral, interdisciplinary projects) 

 
- which demonstrate, in a different way, a high degree of 

public involvement at the level of co-formation and 
implementation (63% purely participatory projects 
versus 37% formed without the active involvement of 
audience groups)  

 
 



OBJECTIVES 2016-2021 OBJECTIVES 2020-2023

Development or stimulation of infrastructure, which facilitates and improves the quality of the daily life of residents. Contributing 
to the development of new or the strengthening of existing infrastructure, which intervenes in the appearance of the modern 
city, utilizing its advantageous location and its uniqueness. According to the Strategic Planning of the Company and, in 
particular, of the competent Directorate of Premises & Infrastructure, the Infrastructure Planning is analyzed in two axes.
Axis A concerns areas with direct relationship and dependence on the Company and can be activated with resources and 
services of the Company itself, so it mainly concerns smaller infrastructure, spaces and buildings that the Company could 
manage.
A.1 Activation of buildings and spaces in the context of Corporate Operations
A.2 Activation of buildings and spaces within the framework of the Artistic Programme
Axis B concerns the Development of New Cultural Infrastructure, with the utilization of inactive spaces and former industrial 
complexes and the creation of the Capacity Building Center and the Fab Lab, and the activation of new Landmarks in the city 
with the alternative use of abandoned or unused spaces.
B.1. Utilization of Architectural & Industrial Heritage and inactive spaces
B.2 Creation of Capacity Building Center and the FAB LAB workshop

Development or stimulation of infrastructure, which facilitates and improves the quality of the daily life of residents. Contributing to the development 
of new or the strengthening of existing infrastructure, which intervenes in the appearance of the modern city, utilizing its advantageous location and 
its uniqueness. According to the Strategic Planning of the Company and, in particular, of the competent Directorate of Premises & Infrastructure, 
the Infrastructure Planning is analyzed in two axes.
Axis A concerns areas with direct relationship and dependence on the Company and can be activated with resources and services of the Company 
itself, so it mainly concerns smaller infrastructure, spaces and buildings that the Company could manage.
A.1 Activation of buildings and spaces in the context of Corporate Operations
A.2 Activation of buildings and spaces within the framework of the Artistic Programme
Axis B concerns the Development of New Cultural Infrastructure, with the utilization of inactive spaces and former industrial complexes and the 
creation of the Capacity Building Center and the Fab Lab, and the activation of new Landmarks in the city with the alternative use of abandoned or 
unused spaces.
B.1. Utilization of Architectural & Industrial Heritage and inactive spaces
B.2 Creation of Capacity Building Center and the FAB LAB workshop                                                                                 In addition to the 
strategic planning from the candidacy period, as a result of the emergence of the Pandemic and wanting to synchronize the work of Eleusis 2021 
with corresponding actions worldwide, it was proposed to digitize targeted building infrastructure that is part of the architectural or industrial heritage, 
to use in digital versions of artistic actions as virtual reality.

Renovation and activation of new part of the Old Railway Station and its transformation into office spaces (Completed 
project-2019)

Renovation and activation of the Old Town Hall  building for  operation as an information office, shop and Documentation & Legacy Center for the 
Company and, alternatively, as a multi-purpose space for different events based on the needs of the programme (In progress, after being delayed 
due to a sponsorship problem, Eleusis 2021 also undertook, with its own means and the partial contribution of the Municipality in works, New 
Target Year: 2021)

Renovation and Activation of a private building as Offices of the Company , under Axis A, which concerns the Development 
of New Smaller Infrastructures and operational spaces for Eleusis 2021 in order to carry out its works and activities. The 
project has been completed, with resources and management from the Directorate of Premises & Infrastructure of Eleusis 
2021. (Completed project-2019)

Lease of private space in the city center (Laskou Builiding (Eleusis 2021 Headquarters) for the creation of the Company's Administration 
Building for 40 people and a multipurpose hall on the ground floor for the good communication of the company's programme (In progress, Target 
Year: 2021)

Activation of the former Canteen  building for hosting activities, small exhibitions and co-housing with the neighboring Eleusis 
Cinema Club (KLE), in order to enhance the activation of the coastal front.

Activation of the Old Railway Station  complex and the surrounding area as a hub for seminar programs and the horizontal actions of the Artistic 
Programme and strengthening the relationship with the public. (In progress - in parallel with the configuration of the new Administration Offices, 
Target Year: 2021)

Activation and landscaping of the coastal front for the location development of actions. Use of outdoor areas. (In progress, in 
collaboration with the competent body - EPA)

Reactivation of the former Canteen  Building and landscaping of the property to host activities, small exhibitions and co-housing with the 
neighboring Eleusis Film Club (KLE), in order to enhance the activation of the coastal front. (Problem in finding a sponsor for the undertaking of the 
Technical Project-Delay, New Target Year: B '2021)

 
Activation of common-use areas  for hosting ephemeral actions of the programme (In progress, in collaboration with the 
Municipality and the respective competent bodies) 

Activation and use of a new multi-purpose leased space hat will house multiple actions of the programme, and to replace the 3 Warehouses 
within the Old Olive Mill complex. (Responsibility undertaken by Municipality-Delay, New Target Year: B' 2021)

Improving the existing cultural buildings in terms of infrastructure, in the context of hosting Eleusis 2021 actions (In progress. 
An implemented example is the E.K.E.D.A. building – Eleusis-West Attica Labor Center).

Activation and landscaping of the Administration building and, as much as possible, the other indoor venues of the Old Olive Mill  for event hosting. 
(Assumption of responsibility by the Bank/owner and by the HMCS, coordinated by the Municipality - Delayed, New Target Year: 2023).

Activation of empty spaces of other use, and their transformation into spaces hosting cultural activity (In progress. A realized 
example is the former store “Oraia Eleni,” which was transformed into a space for art workshops, meetings and other 
cultural activities).

Dogteeth:  Concerns an old quarry and the goal is to create an original Landscape Theater, as a remnant of the city’s Industrial History and as a 
monument of Industrial Heritage. Investigation and activation of the spaces that the Company strategically wants to promote in terms of the 
consolidation of their use and their activation as spaces of culture. (Target Year: 2023).

Activation of Public School Complexes for the implementation of artistic actions (1st Elementary School - Attiko School of 
Ancient Drama , 3rd Elementary School - Synikismos Festival )

City Tower Clock:  Restoration of the city’s Landmark Clock, located within the Archaeological Site and its activation for hosting actions of the 
artistic programme. (Target Year: 2022).

Renovation of the existing buildings of the former industrial facility IRIS  and their reopening as multipurpose spaces, with a 
canteen and ancillary facilities. (Delay due to licensing procedures, etc., Bid Book, New Target Year: 2023).

Eleusis – Former Cinema: Renovation and conversion of the entire building installation of the former “Eleusis” cinema into a multi-purpose space 
for cultural events, screenings and visual & performing arts, but also as space for workshops and creative employment. (Target Year: 2022).

Renovation and opening of the main building of the Eleourgiki  complex as a multipurpose venue, with a permanent theatrical 
stage with a capacity of 300 seats, separate multipurpose and auxiliary spaces. (Delay – Although it was initially decided to 
launch the project after the title year, the competent body—namely the Decentralized Administration of Attica—is speeding up 
the licensing and implementation process, Bid Book, New Target Year: 2023)

Machu Picchu – Kaminia:  Activation of outdoor space with ruins of old “kaminia” (kilns), as a new space for cultural activities related to the pillar of 
the Environment – Ecoculture. (Target Year: 2021).

Renovation and activation of the Old City Hall  building, for the operation of an information office, a shop and a 
Documentation & Legacy center for the Company, and its utilization as a multipurpose space for various events, based on the 
needs of the programme (in progress, after being delayed due to a sponsorship problem, and Eleusis 2021 undertook the 
works, with its own means and the partial assistance of the Municipality, New Target Year: 2021).

Oasis – former Camping: Activation of the outdoor space of the former Camping site, as a new venue for outdoor cultural activities, related to the 
pillar of the Environment – Ecoculture. (Target Year: 2022)

Activation and landscaping of the Administration building and, as much as possible, the other indoor venues of the Old Olive 
Mill  for event hosting. (Assumption of responsibility by the Bank/owner and by the HMCS, coordinated by the Municipality - 
Delayed, New Target Year: 2023).

Olympic Baths: Activation of an abandoned site for an Olympic swimming pool project, as a new venue for open cultural activities (Target Year: 
2022).

PYRKAL – former industrial facility for the manufacture of ammunition, facilities of high architecture and industrial value. The 
building facilities of the old factory of PYRKAL , which is now abandoned, could be used as cultural spaces to host multiple 
activities of the Company, such as art exhibitions, theatrical stage configurations, etc. (Bid Book, New Target Year: 2023)

PYRKAL – former industrial facility for the manufacture of ammunition, facilities of high architecture and industrial value. The building facilities of the 
old factory of PYRKAL , which is now abandoned, could be used as cultural spaces to host multiple activities of the Company, such as art 
exhibitions, theatrical stage configurations, etc. The use of the space is still problematic, as the stakeholders have not yet reached an agreement. 
Until recently, the project was considered unlikely, but after a recent government decision to use a similar space within the city limits of Athens, 
hopes for the restoration and use of the property were revived. (Bid Book, New Target Year: 2023)

It concerns the creation of the Fab Lab  workshop infrastructures, as well as other smaller ones, in order to establish a new 
Hub for  the Center for Modern Capacity Building, etc. The workshop for digital fabrication and beyond, will include state-of-the-
art equipment for fabrications ranging from electronic boards, 3D printing and clothes with integrated electronic circuits, to 
carpentry works and small-scale metal processing. It includes educational programs for different age groups and knowledge 
directions, but also for vulnerable groups, as well as participants in working focus groups for the production of objects. 
Specifically, there will be courses on digital design and the production of everyday objects, 3D ceramic printing, the basic 
principles of digital construction for professionals/students/amateurs of all ages, digital weaving, etc. The creation of this 
space is part of Axis A, which concerns the Creation of the Fab Lab workshop infrastructure and other smaller infrastructure. 
The site is considered a Flagship and is a commitment from the Bid Book. The location is pending based on a Municipal 
Decision.

It concerns the creation of the Fab Lab  workshop infrastructures, as well as other smaller ones, in order to establish a new Hub for  the Center for 
Modern Capacity Building, etc. The workshop for digital fabrication and beyond, will include state-of-the-art equipment for fabrications ranging from 
electronic boards, 3D printing and clothes with integrated electronic circuits, to carpentry works and small-scale metal processing. It includes 
educational programs for different age groups and knowledge directions, but also for vulnerable groups, as well as participants in working focus 
groups for the production of objects. Specifically, there will be courses on digital design and the production of everyday objects, 3D ceramic 
printing, the basic principles of digital construction for professionals/students/amateurs of all ages, digital weaving, etc. The creation of this space is 
part of Axis A, which concerns the Creation of the Fab Lab workshop infrastructure and other smaller infrastructure. The site is considered a 
Flagship and is a commitment from the Bid Book. The location is pending based on a Municipal Decision.

Activation of many public open spaces for hosting artistic activities. Indicatively: Coastal Front : Stock, Iroon Square : 
Participatory Ephemeral Monument, Neolaias Square : Origami, Mikrasiaton Square : Synikismos Festival, Agia Markella 
Square : Beforelight , Railway Station garden : Skatepark Event, various outdoor spaces:  European Music Day, Agios 
Nikolaos churchyard:  Nights of Slowness,  etc.

Construction of a modern Skate Park  with the aim of creating an outdoor pole of attraction for young people both in Eleusis and in the wider area. 
This action will be accompanied by additional artistic events in the area, related to the environment, the activation of the public and the promotion of 
tourism. 

COLOR LEGEND

ACHIEVEMENTS

ΑΝΝΕΧ  3.1 STRATEGIC INFRASTRUCTURE PLANNING REPORT by ELEUSIS 2021



DIFFICULTIES

CHALLENGES 2021-2023

ABBREVIATIONS
Decentralized Administration of Attica DAA
Greek National Tourism Organization GNTO

Conference Hall (Labour Union Building) EKEDA

Hellenic Ministry of Culture and Sports HMCS

Municipal Body KEDE

Eleusis Cinema Club KLE

National Bank of Greece NBG

Eleusis Port Authorities OLE

Public Employment Service OAED

Municipal Body for Culture PAKPPA 
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YEARS OF USE

1 IRIS OAED + MUNICIPALITY ELEUSIS 
FORMER CINEMA NO YES NO ● ● 1,100 sqm 950 sqm 300 1 ● ● ● ● ● ● 2023

2 ELEOURGIKI - MAIN HALL MUNICIPALITY INVESTIGATION NO YES NO ● ● 1,400 sqm 300 3 ● ● ● ● ● ● ● ● ● ● 2023

3a OLD OLIVE MILL_ OPEN THEATER + OUTDOOR SPACES MUNICIPALITY NO NO NO ● 2200 5 ● ● ● ● ● ● 2016-2023

3b OLD OLIVE MILL_ STORAGE + ADMINISTRATION HMCS + NBG BOWLING NO YES NO ● 1,100 sqm + 
900 sqm 900 sqm 1 ● ● ● ● ● ● ● ● ● ● 2022-2023 (just the 

Storage)

4a ARCHAEOLOGICAL SITE HCMS + EFADA NO NO NO ● 5 ● ● ● ● ● ● ● 2016-2023

4b CITY TOWER CLOCK MUNICIPALITY NO NO NO ● 1 ● ● B' 2022

4c AGIOS NIKOLAOS - TITAN HCMS + EFADA NO NO NO ● 5 ● ● ● ● ● ● ● 2016-2023

5 DOGTEETH - TITAN (former quarry, a unique LANDSCAPE THEATER)
GREEK STATE + PRIVATE 

INDIVIDUAL INVESTIGATION COMMISSION by 
Eleusis 2021 NO COMMISSION by 

Eleusis 2021 ● * ● ● ● ● ● ● ASAP

6 ELEUSIS - FORMER CINEMA MUNICIPALITY + PRIVATE 
INDIVIDUAL OWNER NO OWNER ● 950 sqm 300 * ● ● ● ● ● ● ● ● ● ● B' 2022

7 Multi-purpose Space (former Bowling) MUNICIPALITY + 
PRIVATE MUNICIPALITY YES MUNICIPALITY ● ● 900 sqm * ● ● ● ● ● ● ● ● B' 2022

8 MACHU PICCHU - KAMINIA (Adjacent area Eucalyptica) MUNICIPALITY + PRIVATE 
INDIVIDUAL

COMMISSION by 
Eleusis 2021 NO COMMISSION by 

Eleusis 2021 ● 5,200 sqm 
+11,000 sqm * ● ● ● ● ● ● ● ● ● 2021

9 OASIS  (former GΝTO camping - Eleusis) MUNICIPALITY + NBG LETTER FROM 
Eleusis 2021 NO LETTER from Eleusis 

2021 ● 9,000 sqm 
+11,000 sqm * ● ● ● ● ● ● ● ● ● 2021 (for part of the 

Municipality)

INDOOR SPACES FOR AUXILIARY USE

10 Old City Hall Eleusis 2021 ● NO NO NO ● ● 200 sqm 1 ● ● ● ● ● ● 2021-2023

11 OLE Canteen Eleusis 2021 ● NO NO NO ● ● 200 sqm 3 ● ● ● ● ● ● ● ● ● 2022-2023

12 Old Train Station - OSE (ground floor in use) Eleusis 2021 ● NO NO NO ● ● 100 sqm 5 ● ● ● ● ● ● ● ● ● ● 2016-2023

13 L. Kanellopoulos Exhibition Center (+outdoor small theater) PAKPPA ● NO NO NO ● ● 300 sqm 200 5 ● ● ● ● ● ● ● 2016-2023

14 Fab Lab - Pottery Kiln MUNICIPALITY + Eleusis 2021 + 
PRIVATE (TITAN) NO NO COMMISSION by 

Eleusis 2021 ● 200 sqm * ● ● ● 2021

OUTDOOR SPACES FOR AUXILIARY USE

15 Olympic Baths (Swimming Pool - under construction) MUNICIPALITY COMMISSIONING 
BY Eleusis 2021

NO COMMISSIONING BY 
Eleusis 2021

● ● * ● ● ● ● 2022

16 "FONIAS" PLATFORM - OLE (Port Authorities) OLE NO NO NO ● 5 ● ● ● ● ● ● ● 2016-2023

17 OLE space opposite KRONOS OLE NO NO NO ● 3 ● ● ● ● ● 2016-2023

18 Vlycha OLE NO NO NO ● 3 ● ● ● ● ● 2016-2023

19 Eutaxia's Villa - Shipwreck FOUNDATION LETTER BY Eleusis 
2021 NO NO ● ● * ● ● ● ● ● ● ● ● ● ● Occasionally

A. Squares and Outdoor Spaces
A.1 Iroon Polytechniou Square MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ●
A.2 Laou Square MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● 2016-2023
A.3 Neolaias Square MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● 2016-2023
A.4 Agiou Nikolaou/Ierofanton Square MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● 2016-2023
A.5 New Regional Square DAA NO NO NO ● 3 ● ● 2020-2023
A.6 Pezodromos Nikolaidou MUNICIPALITY NO NO NO ● 5 ● ● ● ● 2016-2023
A.7 Magoula Square and Park MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● ● 2016-2023
A.8 Agiou Dimitriou Square (Kalymbaki) MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● 2016-2023

A.9 Traffic Education Park/outdoor, small theater for video projections MUNICIPALITY + KEDE NO NO NO ● 200 5 ● ● ● 2016-2023

A.10 KAPI  & KAPI Square for residencies MUNICIPALITY + PAKPPA NO NO NO ● ● 3 ● ● ● ● 2016-2023
A.11 Peisistratous/Meledima Plot Area ΚΤ.ΥΠ. + MUNICIPALITY NO NO NO ● 4 ● ● ● ● ● 2016-2023
A.12 Ioannou Agathou & Dimitros Plot Area MUNICIPALITY NO NO NO ● 4 ● ● ● ● ● 2016-2023
A.13 City Hall Outdoor Space MUNICIPALITY NO NO NO ● 5 ● ● ● ● 2016-2023
A.14 IRIS Outdoor Space MUNICIPALITY NO NO NO ● 3 ● ● ● ● ● ● ● ● 2016-2023
A.15 Outdoor Space - former quarry (Profitis Ilias) NO NO NO NO ● * ● ● ● ● ●
A.16 Agia Marina Outdoor Space - Aspropyrgos OTHER MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● 2016-2023

A1. Gardens
A.1.1 Old Railway Station - OSE Eleusis 2021 NO NO NO ● 5 ● ● ● ● ● ● ● ● ● ● 2016-2023
A.1.2 Morfopoulos Residence MUNICIPALITY NO NO NO ● * ● ● ● ● ● 2022
A.1.3 Laskou Builiding (Eleusis 2021 Headquarters) Eleusis 2021 NO NO NO ● 2 ● ● ● ● ● ● ● ● 2021-2023

B. Schools (in periods of non-operation)
B.1 1st Elementary School of Eleusis MUNICIPALITY + SCHOOL NO NO NO ● ● 4 ● ● ● ● ● ● ● ● 2016-2023
B.2 3rd Elementary School of Eleusis MUNICIPALITY + SCHOOL NO NO NO ● ● 4 ● ● ● ● ● ● ● ● 2016-2023

B.3 2nd-4th High School of Eleusis MUNICIPALITY + SCHOOL NO NO COMMISSIONING BY 
Eleusis 2021 ● ● 4 ● ● ● ● ● ● ● ● ● 2016-2023

C. Multiple-Use School Rooms (in periods of non-operation)

C.1 Multi purpose Hall in the 2nd-4th High School of Eleusis MUNICIPALITY + SCHOOL NO NO COMMISSIONING BY 
Eleusis 2021 ● ● 4 ● ● ● ● ● ● ● ● ● ● 2016-2023

C.2 Multi purpose Hall in the 1st-3rd High School of Eleusis MUNICIPALITY + SCHOOL NO NO COMMISSIONING BY 
Eleusis 2021 ● ● 4 ● ● ● ● ● ● ● ● ● ● 2016-2023

C.3 Multi purpose Hall in the 7th Elementary School of Eleusis (Kalymbaki) MUNICIPALITY + SCHOOL NO NO NO ● ● 4 ● ● ● ● ● ● ● 2021-2023

D. Courts, Stadiums & Sports Spaces

D.1 Indoor Gym of the 2nd-4th High School of Eleusis MUNICIPALITY + SCHOOL NO NO COMMISSIONING BY 
Eleusis 2021 ● ● 300 4 ● ● ● ● ● ● ● ● ● ● ● 2016-2023

D.2 1st Municipal Indoor Gym of Eleusis "Andreas Daskalakis" MUNICIPALITY NO NO COMMISSIONING BY 
Eleusis 2021 ● ● 270 3 ● ● ● ● ● ● ● ● ● ● ● 2016-2023

D.3 Eleusis Stadium MUNICIPALITY NO NO COMMISSIONING BY 
Eleusis 2021 ● 1600 3 ● ● ● ● 2016-2023

D.4 Kalymbaki Stadium MUNICIPALITY NO NO COMMISSIONING BY 
Eleusis 2021 ● 3 ● ● ● ● 2016-2023

D.5 Sports Venues A.S. DIMITRA - Eleourgiki MUNICIPALITY + PRIVATE 
INDIVIDUAL MUNICIPALITY YES COMMISSIONING BY 

Eleusis 2021 ● ● 300 4 ● ● ● ● ● ● ● ● ● ●

D.6 Shooting Club of Eleusis MUNICIPALITY + PRIVATE 
INDIVIDUAL MUNICIPALITY YES NO ● ● 3 ● ● ● ● ● ● ● ●

D.7 Eleourgiki Basketball Training Center MUNICIPALITY ? MUNICIPALITY YES COMMISSIONING BY 
Eleusis 2021 ● 780 sqm 5 ● ● ● ● ● ● ● ● ● ● 2023

E. Spaces for Cultural Use
E.1 PAKPPA "Steki" Hall PAKPPA NO NO NO ● 80 5 ● ● ● ● 2016-2023
E.2 PAKPPA Postgraduate Hall, 2nd floor PAKPPA NO NO NO ● 80 5 ● ● ● ● ● 2016-2023
E.3 Ground floor of Eleusis Town Hall (Lobby-Atrium) MUNICIPALITY NO NO NO ● 5 ● ● ● 2016-2023
E.4 Eleusis Municipal Council Hall MUNICIPALITY NO NO NO ● 5 ● ● 2016-2023
E.5 Environmental Education Center MUNICIPALITY + SCHOOL NO NO NO ● 3 ● ● ● 2016-2023
E.6 Eleusis Open Air Cinema - KLE (Eleusis Cinema Club) KLE NO NO NO ● 200 2016-2023
E.7 "Galaxias" Cinema-Theater - Aspropyrgos OTHER MUNICIPALITY NO NO NO ● 400 2016-2023
E.8 Skironio Museum PRIVATE INDIVIDUAL NO NO NO ● ● 5 ● ● ● ●

F. Buildings for Operations
F.1 Laskou Building (Eleusis 2021 Headquarters) Eleusis 2021 NO NO NO ● ● 4 ● ● ● ● ● ● ● 2016-2023

F.2 Eleourgiki Storage Building (warehouse) MUNICIPALITY + Eleusis 2021 NO YES NO ● ● 150 sqm 4 2023

F.3 E.Κ.E.D.Α. EKEDA NO NO NO ● ● 200 5 ● ● ● ● ● 2016-2023

OTHER SECONDARY SPACES
G.1 Common Area and Cemetery Sports Areas MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● ● ● ● ● ● 2016-2023
G.2 Ermou Square (Koralli) MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● ● ● ● ● ● 2016-2023

G.3 2nd Municipal Indoor Gym of Eleusis "Takis Vogiatzis" (Gouva) MUNICIPALITY NO NO COMMISSIONING BY 
Eleusis 2021 ● ● 3 ● ● ● ● ● ● ● ● ● ● ● 2016-2023

G.4 Agiou Konstantinou Square MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● ● ● ● ● ● 2016-2023
G.5 Courtyard of the Philharmonic Building MUNICIPALITY NO NO NO ● * ● ● ● ● ● ● ● ● 2016-2023
G.6 Traffic Education Park Open Theater MUNICIPALITY + KEDE NO NO NO ● 5 ● ● 2016-2023
G.7 SKALISTIRIS - YES NO NO ● 5 ●
G.8 TITAN - slopes, docks, inside factory ΤΙΤΑΝ YES NO NO ● 3 ●
G.9 7th Elementary School MUNICIPALITY + SCHOOL NO NO NO ● ● 5 ● ● ● ● 2016-2023

G.10 PAKPPA Library PAKPPA NO NO NO ● 5 ● ● 2016-2023
G.11 PAKPPA Dance Hall PAKPPA NO NO NO ● 5 ● ● ● 2016-2023

NEIGHBORHOODS
H.1 Symiaka MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● ● 2016-2023
H.2 Rosika MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● ● 2016-2023
H.3 Kalymbaki MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● ● 2016-2023
H.4 Synikismos MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● ● 2016-2023
H.5 Paradeisos MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● ● 2016-2023
H.6 Eleusis Historical Center MUNICIPALITY NO NO NO ● 5 ● ● ● ● ● ● ● 2016-2023

COLOR LEGEND
PENDING

WITHOUT ISSUES

ABBREVIATIONS
Decentralized Administration of Attica DAA
Greek National Tourism Organization GNTO
Conference Hall (Labour Union Building) EKEDA
Hellenic Ministry of Culture and Sports HMCS
Municipal Body KEDE
Eleusis Cinema Club KLE
National Bank of Greece NBG
Eleusis Port Authorities OLE
Public Employment Service OAED
Municipal Body for Culture PAKPPA 

ΑΝΝΕΧ 3.2 LOCATION PLANNING - 2021

TECHNICAL CHARACTERISTICS RELATION TO THE ARTISTIC PROGRAMME

MAIN SPACES

OTHER POP-UP SPACES
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1 I R I S (Bid Book)

Restoration of the existing buildings of IRIS and reopening as a multipurpose 
space, with a canteen and ancillary facilities within Axis B, which concerns 
the Utilization of Industrial Heritage . The total installation will be 
transformed into a new Pole of Culture, which will be able to accommodate 
almost all of the types of activities specified in the artistic programme of the 
Company and in the Legacy Study. The site is considered a Flagship and 
this project is a commitment from Bid Book.  

1,100 
sqm ● ● 0 2016 2023

RESTORATION     
Complete restoration of 2 
listed buildings and their 

conversion into a 
multipurpose room & 

auxiliary function space.

DELAY MUNICIPALITY NO YES NO

OAED, 
PROGRAMMED 

CONCESSION TO 
MUNICIPALITY

2 ELEOURGIKI - MAIN HALL (Bid Book)

High-rise single room that is an old industrial site and is used as a 
multipurpose hall. Renovation and operation of the main building of the 
complex of Eleourgiki as a multipurpose space, with a permanent theatrical 
stage of 300 seats, individual multipurpose spaces and auxiliary spaces, 
within Axis B, which concerns the Utilization of Industrial Heritage. It should 
be noted that while the project was postponed, the latest information from 
the Municipality (04/2021) indicates that the project will start in the second 
half of 2021, with the aim of completing on 01/2023. The site is considered 
a Flagship and this project is a commitment from the Bid Book.  

1,400 
sqm ● ● 4 2016 2023

RENOVATION Renovation 
of the main hall and its 

conversion into a space 
with multiple possibilities. 
Perimeter multipurpose 

spaces. 

DELAY MUNICIPALITY - regional 
ADMINISTRATION YES YES YES

ETAD, CONCESSION 
TO MUNICIPALITY 

UNTIL 2025

3 OLD OLIVE MILL - ADMINISTRATION 
BUILDING & WAREHOUSES 

The Administration building is located within the wider property of the Old 
Olive Mill and consists of 3 floors, each 300 sqm. In the same space, 
there are also three ground-floor stone Warehouses. They are a former 
part of an industrial complex and have already had cultural use and their 
immediate restoration is required in order to become sustainable spaces 
again. Restoration and reactivation of the Administration building and the 3 
Warehouses located within the Old  Oil Mill to host activities of the artistic 
programme, within the framework of Axis B, concerning the Utilization of 
Industrial Heritage . At present, only the outdoor areas - mainly as 
exhibition spaces - and the large open-air theater during the summer and 
autumn seasons, are used.

2,000 
sqm ● 0 2018 ?

RESTORATION      
Complete restoration of 1 
listed three-florr building 

and 3 ground-floor 
warehouses & their 

conversion into 
multipurpose rooms.

DELAY

HMCS - NBG (transaction 
in progress, with 

monitoring of the projects 
on the Municipality, which 
will own the Administration 

building) 

YES HMCS - NBG

4 CITY TOWER CLOCK

The City Tower Clock is located within the boundaries of the archeological 
site, at the highest point of the hill. It is a landmark of Eleusis and is in the 
process of restoration. Restoration of the City Tower Clock, located within 
the Archaeological Site and its activation for hosting actions of the artistic 
programme, within Axis B, which concerns the Utilization of Architectural 
Cultural Heritage and acceleration of works of other bodies. The site is 
considered a Flagship and was added to Eleusis 2021 planning in 2020.

● 1 2020 2022

RESTORATION Structural 
restoration and 

maintenance of metal 
railings.

IN PROGRESS MUNICIPALITY NO MUNICIPALITY

5 DOGTEETH - TITAN (former quarry, a unique 
LANDSCAPE THEATER)

It is an industrial monument (former quarry) which, with its activation as a 
place of cultural activity, will be transformed into a modern landmark of the 
city, a unique Landscape Theater.

● * 2020 ?
NEW DEVELOPMENT 
Configuration of a new 

open Landscape Theater.
TO INVESTIGATE GREEK STATE + Eleusis 

2021 NO NO VARIOUS UNKNOWN 
OWNERS 

SPACES - PROJECTS

ΑΝΝΕΧ 3.3  LIST OF INFRASTRUCTURE PROJECTS

TECHNICAL CHARACTERISTICS OF SPACE TECHNICAL CHARACTERISTICS OF PROJECT



6 ELEUSIS (former Cinema)   (Bid Book)
It concerns a building with high architectural significance in the city's 
commercial center. It was built to function as a cinema and with its 
renovation it can accommodate multiple artistic activities.

950 sqm ● * 2016 B' 2022

RENOVATION Renovation 
of the main hall and its 

conversion into a space 
with multiple possibilities. 
Perimeter multipurpose 

spaces. 

DELAY MUNICIPALITY NO YES NO
PRIVATE PROPERTY 

AVAILABLE TO 
PURCHASE

7 Multipurpose Single Space (formerly Bowling)

The activation of a new private area, conceded by the Municipality of 
Eleusis, to replace the 3 Warehouses located inside the Old Olive Oil Mill to 
host activities of the artistic programme. The activation of this space can be 
a new Cultural Infrastructure  Legacy for the City, according to Axis A of 
the Strategy of the Directorate of Premises & Infrastructure.

900 sqm ● ● * 2020 B' 2021

NEW DEVELOPMENT 
Configuration of new 

indoor space of multiple 
possibilities.

DELAY MUNICIPALITY NO ESTIMATION
PRIVATE PROPERTY 

AVAILABLE TO 
LEASE

8 MACHU PICCHU - KAMINIA (Adjacent area 
Eucalyptica)

Outdoor area with vegetation and ruins of old kilns. It is adjacent to an 
industrial area. Activation of outdoor space with ruins of old kilns as a new 
space for open cultural activities related to the pillar of the Environment - 
Ecoculture . This space, which is considered a Flagship, was added to the 
programming of Eleusis 2021 in 2020, as part of Axis B, which concerns 
the activation of abandoned spaces for the needs of the artistic 
programme. 

11,000 
sqm ● * 2020 2021

NEW DEVELOPMENT 
Configuration of new 

oudoor space of multiple 
possibilities.

TO INVESTIGATE MUNICIPALITY NO ESTIMATION

regional 
ADMINISTRATION, 

TITAN, MUNICIPALITY 
UNDER 

INVESTIGATION

9 OASIS  (former Eleusis GNTO Camping)

Outdoor area with intense vegetation and abandoned infrastructure from 
previous use as a Camping site. Activation of outdoor space of former 
Camping as a new space for open cultural activities related to the pillar of 
the Environment - Ecoculture . This space, which is considered a Flagship, 
was added to the programming of Eleusis 2021 in 2020, as part of Axis B, 
which concerns the activation of abandoned spaces for the needs of the 
artistic programme. 

9.000 
sqm ● * 2020 2021

NEW DEVELOPMENT 
Configuration of new 

oudoor space of multiple 
possibilities.

TO INVESTIGATE MUNICIPALITY + NBG NO ESTIMATION NBG, MUNICIPALITY, 
OTHERS

10A Laskou Builiding - Eleusis 2021  Headquarters 

Renovation and Activation of a private building as Offices of the Company, 
within Axis A, which concerns the Development of New Smaller 
Infrastructures and operational spaces for Eleusis 2021 in order to carry 
out its works and activities. The project has been completed, with resources 
and management by the Directorate of Premises & Infrastructure of Eleusis 
2021. 

150 sqm ● 5 2018 2019

RENOVATION Renovation 
of a building floor and its 

conversion into office 
space.

READY Eleusis 2021 40.000,00 € YES YES YES

10Β Laskou Builiding - Eleusis 2021 Headquarters _ 
Extension of offices &  multiple use space

A three-floor modern building that already houses the Company's 
headquarters and is about to host the entire company. The ground floor is 
also planned to host small artistic activities.

350 sqm ● ● 4 2019 2021

RENOVATION Renovation 
of three-floor building and 

its conversion to office 
space and a multipurpose 

hall. 

IN PROGRESS Eleusis 2021 60.000,00 € YES YES YES



11 Old City Hall (Bid Book)

Two-floor classical building inside the archeological site, on the main 
pedestrian street of Eleusis. After its renovation, it will host the Company's 
info point, the Shop, the Legacy center and a small Multipurpose Hall. 
Renovation and Activation of the Old City Hall as an information center for 
Eleusis 2021 (Info Kiosk), a Documentation & Legacy Center and a Shop for 
Eleusis 2021 Signature items. It will also serve horizontal actions of the 
Programme and the strengthening of the relationship with the public, as part 
of Axis A, which concerns the Development of New Smaller Infrastructures 
and operational spaces for Eleusis 2021, in order to carry out its works and 
activities, and other types of programs (educational, workshops, lectures, 
smaller exhibitions, screenings, shops, documentation center, etc.), as well 
as part of Axis B, which concerns (1) spaces that are developed or 
reactivated thanks to the undertaking of the institution of Eleusis 2021 by 
Eleusis and (2) legacy programs for the city and the wider area. The site is 
considered a Flagship and this project is a commitment from the Bid Book. 
The project is in progress, with resources and management by the 
Directorate of Premises & Infrastructure of Eleusis 2021. 

200 sqm ● ● 1 2016 2021

RENOVATION Renovation 
of two-floor building and its 

conversion to an 
information center, shop, 

Legacy center and 
multipurpose hall.

IN PROGRESS Eleusis 2021 80.000,00 € NO YES YES CONCESSION TO 
Eleusis 2021

12 OLE Canteen  (Bid Book)

Ground floor building on the seafront, in direct relation to the city's open 
summer cinema. It consists of a single hall with multiple capabilities and 
auxiliary spaces. It is a modern Landmark of the city and a pole of attraction 
for young people. It was used for a number of years by Eleusis 2021 with 
various maintenance work already put it, until 2020, when it was deemed 
unsuitable due to technical problems. The intention of Eleusis 2021 is its 
complete restoration and conversion into a multipurpose space.

200 sqm ● ● 3 2016 2022
RENOVATION Renovation 

of the building into a 
multipurpose hall. 

DELAY Eleusis 2021 70.000,00 € YES YES YES CONCESSION TO 
Eleusis 2021

13Α Old Railway Station - OSE   (Bid Book)

The yard of the former railway station of OSE, hostng the offices of the 
artistic directorate, is an an outdoor exhibition space used for the directorate 
and other events. Part of the total building is used for the Company's offices 
and small events within the artistic programme, after its activation and 
renovation by Eleusis 2021.

100 sqm ● ● 5 2016 2019

RENOVATION Renovation 
of part of the building and 
its conversion into office 
spaces and an outdoor 

multipurpose area. 

READY Eleusis 2021 40.000,00 € YES YES YES
CONCESSION OF 
PART TO Eleusis 

2021

13B Old Railway Station - OSE   (Bid Book)

Renovation and Activation of a two-floor part of the Old Railway Station as a 
hub for the seminar programs and the horizontal actions of the Programme 
and for strengthening the relationship with the public, as part of Axis A, 
which concerns the Development of New Smaller Infrastructures and 
operational spaces for Eleusis 2021 in order to carry out its work and 
activities as well as other types of programs (educational, workshops, 
lectures, smaller exhibitions, screenings, shops, Legacy center, etc.), as 
well as part of Axis B, which concerns (1) spaces that are developed or 
reactivated  thanks to the undertaking of the institution of Eleusis 2021 by 
Eleusis and (2) legacy programs  for the city and the wider area. The 
project has been proposed by Eleusis 2021 to be started and completed by 
the Municipality of Eleusis and OSE.

100 sqm ● 0 2016 ?

RENOVATION Renovation 
of part of the building and 
its conversion into spaces 

for cultural activities.

TO INVESTIGATE MUNICIPALITY+ OSE NO YES NO
CONCESSION TO 
MUNICIPALITY BY 

OSE

14 L. Kanellopoulos Exhibition Center
Indoor exhibition space on two floors. The garden of the building is an 
outdoor exhibition space of 500 sqm. In the surrounding area there is also 
an open-air small theater with a capacity of 200 seats.

300 sqm ● ● 5 Χ READY MUNICIPALITY YES PAKPPA PAKPPA, 
MUNICIPALITY



15 Fab Lab - Pottery Kiln (Bid Book)

It concerns the creation of the Fab Lab workshop infrastructures, as well as 
other smaller ones, in order to establish a new Hub for  the Center for 
Modern Capacity Building, etc. The workshop for digital fabrication and 
beyond, will include state-of-the-art equipment for fabrications ranging from 
electronic boards, 3D printing and clothes with integrated electronic circuits, 
to carpentry works and small-scale metal processing. It includes educational 
programs for different age groups and knowledge directions, but also for 
vulnerable groups, as well as participants in working focus groups for the 
production of objects. Specifically, there will be courses on digital design 
and the production of everyday objects, 3D ceramic printing, the basic 
principles of digital construction for professionals/students/amateurs of all 
ages, digital weaving, etc. The creation of this space is part of Axis A, which 
concerns the Creation of the Fab Lab workshop infrastructure and other 
smaller infrastructure. The site is considered a Flagship and is a 
commitment from the Bid Book. The location is pending based on a 
Municipal Decision.

700-
1,000 
sqm

● 4 2016 2022

DEVELOPMENT           
New configuration of 

appropriate space into a 
creative workshop (Fab 

Lab) and a Ceramics Kiln.

DELAY MUNICIPALITY - regional 
ADMINISTRATION YES YES YES OAED, regional 

ADMINISTRATION

16 Olympic Baths

It is an abandoned project, designed as a swimming pool of Olympic 
standards, with auxiliary spaces in an early construction phase (construction 
site). Activation of an abandoned site of an Olympic swimming pool, as a 
new space for open cultural activities.  This space, which is considered 
a Flagship space, was added to the planning of Eleusis 2021 in 2020, in 
the framework of Axis B, which concerns the activation of abandoned 
spaces for the needs of the artistic programme. 

● ● * 2020 2022

NEW DEVELOPMENT 
New configuration and use 

of abandoned 
infrastructure for multiple 

purposes.

TO INVESTIGATE MUNICIPALITY NO YES NO MUNICIPALITY

17 PYRKAL (Bid Book)

The building facilities of the old factory of PYRKAL, which is now 
abandoned, could be used as exhibition spaces to host multiple activities of 
the Company, such as art exhibitions, a theatrical stage, etc. The site is in a 
problematic position as the stakeholders are unable to reach an agreement, 
while it is worth noting that this project is a commitment from the Bid Book, 
under Axis B, which concerns the Utilization of Industrial Heritage. 

1,500 
sqm ● * 2016 ?

RENOVATION Renovation 
of an arched room and its 
conversion into a space 
with multiple capabilities. 

TO INVESTIGATE HMCS + MUNICIPALITY NO YES NO HMCS - 
MUNICIPALITY 

COLOR LEGEND
PENDING - OVERDUE 2021
IN PROGRESS
IMPLEMENTED
TO INVESTIGATE

ABBREVIATIONS
Decentralized Administration of Attica DAA
Greek National Tourism Organization GNTO
Conference Hall (Labour Union Building) EKEDA
Hellenic Ministry of Culture and Sports HMCS
Municipal Body KEDE
Eleusis Cinema Club KLE
National Bank of Greece NBG
Eleusis Port Authorities OLE
Public Employment Service OAED
Municipal Body for Culture PAKPPA 



Specific Objective Eleusis 2021 _ Report Period (2017-2021) Eleusis 2023 _ Report Period (2021-2023)

IRIS City Tower Clock

Competent Implementation Institution: OAED + Municipality Competent Implementation Institution: Municipality

Restoration of the existing buildings of IRIS and reopening as a multipurpose space, with a canteen and 

ancillary facilities within Axis B, which concerns the Utilization of Industrial Heritage. The total 

installation will be transformed into a new Pole of Culture, which will be able to accommodate almost all of 

the types of activities specified in the artistic programme of the Company and in the Legacy Study. The 

site is considered a Flagship and this project is a commitment from Bid Book.  

Restoration of the City Tower Clock, located within the Archaeological Site and its activation for hosting 

actions of the artistic programme, within Axis B, which concerns the Utilization of Architectural 

Cultural Heritage and acceleration of works of other bodies. The site is considered a Flagship and was 

added to Eleusis 2021 planning in 2020.

Eleourgiki Dogteeth

Competent Implementation Institution: Regional Administration + Municipality Competent Implementation Institution: Municipality + Private Individual (Investigation 
by Eleusis 2021)

 Renovation and operation of the main building of the complex of Eleourgiki as a multipurpose space, 

with a permanent theatrical stage of 300 seats, individual multipurpose spaces and auxiliary spaces, 

within Axis B, which concerns the Utilization of Industrial Heritage. It should be noted that while the 

project was postponed, the latest information from the Municipality (04/2021) indicates that the project 

will start in the second half of 2021, with the aim of completing on 01/2023. The site is considered a 

Flagship and this project is a commitment from the Bid Book. 

Concerns an old quarry and the goal is to create an original Landscape Theater, as a remnant of the 

city’s Industrial History. Investigation and activation of the spaces that the Company strategically wants 

to promote in terms of the consolidation of their use and their activation as spaces of culture, under Axis 

B, which concerns the Utilization of Architectural Cultural Heritage. It is considered a Flagship 

space and was added to the the programming of Eleusis 2021 in 2020. 

Old Olive Mill Eleusis – Former Cinema
Competent Implementation Institution: HMCS + NBG (Municipality coordinating) Competent Implementation Institution: Municipality + Private Individual 

Restoration and reactivation of the Administration building and the 3 Warehouses located within the Old 

Oil Mill to host activities of the artistic programme, within the framework of Axis B, concerning the 

Utilization of Industrial Heritage. At present, only the outdoor areas - mainly as exhibition spaces - and 

the large open-air theater during the summer and autumn seasons, are used.

Renovation and conversion of the entire building installation of the former “Eleusis” cinema into a multi-
purpose space for cultural events, screenings and visual & performing arts, but also as space for 

workshops and creative employment, under Axis B, which concerns the Utilization of Architectural 

Cultural Heritage and the acceleration of projects of other bodies, as well as the Development of New 

Cultural Infrastructure with the utilization of inactive spaces.

Old City Hall Machu-Picchu 

Competent Implementation Institution: Eleusis 2021 (Lease + Renovation) Competent Implementation Institution: Municipality + Private Individual (Investigation 
by Eleusis 2021)

Renovation and Activation of the Old City Hall as an information center for Eleusis 2021 (Info Kiosk), a 

Documentation & Legacy Center and a Shop for Eleusis 2021 Signature items. It will also serve horizontal 

actions of the Programme and the strengthening of the relationship with the public, as part of Axis A, 

which concerns the Development of New Smaller Infrastructures and operational spaces for 

Eleusis 2021,  in order to carry out its works and activities, and other types of programs (educational, 

workshops, lectures, smaller exhibitions, screenings, shops, documentation center, etc.), as well as part 

of Axis B, which concerns (1) spaces that are developed or reactivated thanks to the undertaking of the 

institution of Eleusis 2021 by Eleusis and (2) legacy programs for the city and the wider area. The site is 

considered a Flagship and this project is a commitment from the Bid Book. The project is in progress, 

with resources and management by the Directorate of Premises & Infrastructure of Eleusis 2021. 

Activation of outdoor space with ruins of old kilns as a new space for open cultural activities related to the 

pillar of the Environment - Ecoculture. This space, which is considered a Flagship, was added to the 

programming of Eleusis 2021 in 2020, as part of Axis B, which concerns the activation of abandoned 

spaces for the needs of the artistic programme. 

OLE Canteen Oasis - former Camping 

Competent Implementation Institution: Eleusis 2021 (Lease + Renovation) Competent Implementation Institution: Municipality + NBG (Investigation by Eleusis 
2021)

Renovation and Activation of the old Canteen building and landscaping of the property, for hosting 

events, small exhibitions and co-habitation with the neighboring Eleusis Cinema Club (KLE-Summer 

Cinema), in order to enhance the activation of the coastal front, uncer Axis A, which concerns the 

Activation of Buildings and Spaces as part of the Artistic Programme. The project is underway, 

with resources and management by the Directorate of Premises & Infrastructure of Eleusis 2021. This 

project is a commitment fromt he Bid Book.

Activation of outdoor space of former Camping as a new space for open cultural activities related to the 

pillar of the Environment - Ecoculture. This space, which is considered a Flagship, was added to the 

programming of Eleusis 2021 in 2020, as part of Axis B, which concerns the activation of abandoned 

spaces for the needs of the artistic programme. 

Old Railway Station - OSE Old Railway Station - OSE

Competent Implementation Institution: Eleusis 2021 (Lease + Renovation) Competent Implementation Institution: Municipality + OSE

Renovation and Activation of the ground floor of the Old Railway Station complex and the surrounding 

area as a hub for seminar programs and the horizontal actions of the Programme, and to support the 

relationship with the public, as part of Axis A, which concerns the Development of New Smaller 

Infrastructure and operational spaces for Eleusis 2021,  in order to carry out its works and activities, 

and other types of programs (educational, workshops, lectures, smaller exhibitions, screenings, shops, 

documentation center, etc.), as well as part of Axis B, which concerns (1) spaces that are developed or 

reactivated thanks to the undertaking of the institution of Eleusis 2021 by Eleusis and (2) legacy programs 

for the city and the wider area. The project has been completed, with resources and management by the 

Directorate of Premises & Infrastructure of Eleusis 2021. 

Renovation and Activation of a two-floor part of the Old Railway Station as a hub for the seminar 

programs and the horizontal actions of the Programme and for strengthening the relationship with the 

public, as part of Axis A, which concerns the Development of New Smaller Infrastructures and 

operational spaces for Eleusis 2021 in order to carry out its work and activities as well as other types of 

programs (educational, workshops, lectures, smaller exhibitions, screenings, shops, Legacy center, etc.), 

as well as part of Axis B, which concerns (1) spaces that are developed or reactivated thanks to the 

undertaking of the institution of Eleusis 2021 by Eleusis and (2) legacy programs for the city and the 

wider area. The project has been proposed by Eleusis 2021 to be started and completed by the 

Municipality of Eleusis and OSE.

Fab Lab - Ceramics Kilm Olympic Baths

Competent Implementation Institution: Municipality (Eleusis 2021 Development) Competent Implementation Institution: Municipality (Investigation by Eleusis 2021)

It concerns the creation of the Fab Lab workshop infrastructures, as well as other smaller ones, in order 

to establish a new Hub for  the Center for Modern Capacity Building, etc. The workshop for digital 

fabrication and beyond, will include state-of-the-art equipment for fabrications ranging from electronic 

boards, 3D printing and clothes with integrated electronic circuits, to carpentry works and small-scale 

metal processing. It includes educational programs for different age groups and knowledge directions, but 

also for vulnerable groups, as well as participants in working focus groups for the production of objects. 

Specifically, there will be courses on digital design and the production of everyday objects, 3D ceramic 

printing, the basic principles of digital construction for professionals/students/amateurs of all ages, digital 

weaving, etc. The creation of this space is part of Axis A, which concerns the Creation of the Fab Lab 

workshop infrastructure and other smaller infrastructure. The site is considered a Flagship and is a 

commitment from the Bid Book. The location is pending based on a Municipal Decision. Location 

development is pending based on a Decision by the Municipality. 

Activation of an abandoned site of an Olympic swimming pool, as a new space for open cultural 

activities. This space, which is considered a Flagship space, was added to the planning of Eleusis 2021 

in 2020, in the framework of Axis B, which concerns the activation of abandoned spaces for the needs 

of the artistic programme.  

Laskou Building (Eleusis 2021 Headquarters) Laskou Building Eleusis 2021 Headquarters + HUB 

Competent Implementation Institution: Eleusis 2021 (Lease + Development) Competent Implementation Institution: Eleusis 2021 (Lease + Configuration)

Renovation and Activation of a private building as Offices of the Company, within Axis A, which concerns 

the Development of New Smaller Infrastructures and operational spaces for Eleusis 2021 in order 

to carry out its works and activities. The project has been completed, with resources and management by 

the Directorate of Premises & Infrastructure of Eleusis 2021. 

Renovation and Activation of two additional floor of the private building and the surrounding area as an 

extension of the Company's Offices, as well as the configuration of one level (ground floor) into a hub  for 

seminar programs and the horizontal actions of the Programme, and to support the relationship with the 

public, as part of Axis A, which concerns the Development of New Smaller Infrastructure and 

operational spaces for Eleusis 2021,  in order to carry out its works and activities, and other types of 

programs (educational, workshops, lectures, smaller exhibitions, screenings, shops, documentation 

center, etc.). The work is under progress, with resources and management by the Directorate of 

Premises & Infrastructure of Eleusis 2021.  

PYRKAL Private space available to lease (former Bowling) 

Competent Implementation Institution: HMCS + Municipality Competent Implementation Institution: Municipality (Eleusis 2021 Development)

The building facilities of the old factory of PYRKAL, which is now abandoned, could be used as exhibition 

spaces to host multiple activities of the Company, such as art exhibitions, a theatrical stage, etc. The site 

is in a problematic position as the stakeholders are unable to reach an agreement, while it is worth noting 

that this project is a commitment from the Bid Book, under Axis B, which concerns the Utilization of 

Industrial Heritage. Until recently, the project was considered unlikely, but after a recent government 

decision to use a similar space within the city limits of Athens, hopes for the restoration and use of the 

property were revived.

The activation of a new private area, conceded by the Municipality of Eleusis, to replace the 3 

Warehouses located inside the Old Olive Oil Mill to host activities of the artistic programme. The activation 

of this space can be a new Cultural Infrastructure Legacy for the City, according to Axis A of the 

Strategy of the Directorate of Premises & Infrastructure. 

Study of the City's Traffic Flows

Competent Implementation Institution: Eleusis 2021 

It concerns the Study of Traffic Flows of the city, in relation to the operation and the action of Eleusis 

2021, especially during the title year, when an intense audience turnout is expected. It also concerns 

the configuration of Maps of the City, following a relevant study, so as to have a harmonious network 

of alternative movements within the Municipal and Rregional spatial framework.  

City Signage Study

Competent Implementation Institution: Eleusis 2021 

The City Signage Study in relation to the operation and action of Eleusis 2021. This concerns the 

shaping of the city’s image—following a relevant study—in order to produce a harmonious network of 
special signs, both Municipal and artistic in nature. This study is done in collaboration with the 

Company’s Directorates: Premises & Infrastructure and Communications & Marketing. 

COLOR LEGEND

PENDING - OVERDUE 2021

IN PROGRESS

IMPLEMENTED

SCHEDULED 2021-2023

ABBREVIATIONS

DAA Decentralized Administration of Attica

GNTO Greek National Tourism Organization

EKEDA Conference Hall (Labour Union Building)

HMCS Hellenic Ministry of Culture and Sports

KEDE Municipal Body

KLE Eleusis Cinema Club 

NBG National Bank of Greece 

OLE Eleusis Port Authorities

OAED Public Employment Service

PAKPPA Municipal Body for Culture

ΑΝΝΕΧ 3.4 STATE OF PROGRESSOF ALL NECESSARY INFRASTRUCTURE FOR THE IMPLEMENTATION OF THE TITLE YEAR

1. Strengthening and 
expansion of Cultural 

Infrastructure 

2. Design of the City's 

Traffic Flows

3. City Signage Design



ANNEX 4.1. BRIEF HISTORY OF THE COMPANY  
 
With the Government Gazette 125 – 07.07.2016 the law 
is passed that defines the legal form of the company that 
will be established for hosting the institution, which 
states: “…Every municipality that applies to host the 
institution ‘European Capital of Culture’ may establish a 
public limited company according to article 265 of the 
Code on Municipalities and Communities (Law 
3463/2006), with the sole purpose of managing and 
implementing this action…” 
 
Company landmarks: 

• Awarding of title for hosting the institution to 
Elefsina. Date: 11/11/2016 

• Establishment of Company. Registration of 
the Charter to the General Commercial 
Registry (GEMI). Date: 28/04/2017 

• Company Solution (5 years after the start of 

the company): 27/4/2022*1 
• After the solution, the company will be put 

into liquidation of assets and legality 
control. 

• Supervising body: Ministry of Interior 
• Sole shareholder of the Company: 

Municipality of Elefsina  
 
The details of the company are as follows: 
Headquarters: 41 Hatzidaki Str., Elefsina 19200 
VAT No.   : EL800832090 
Tax Office: Athens Public Fiscal Service for Limited 
Companies (FAE Athens) 
Branches: Old Railway Station, Elefsina 

  : 67 Dardanelion Str., Elefsina 
Offices   : 8 V. Laskou & Pagkalou  
 
In the context of achieving the objective of Eleusis 2021 
from 2017 until today, a total of seven legislative 
regulations have been approved by the Central 
Government, crucial for the operation of the Company. 
 

 
DATE 

 
GOVERNMEN
T GAZETTE/ 

LAW 
 

 
DESCRIPTION 

07/07/2016 125 4403 / 
Article 52 

Establishment of 
Company for the 
EcoC institution 

31/07/2017 107 4483 / 
Article 106 

Approval of the 
Recruitment of 5 
people 

31/07/2017 107 4483 / 
Article 20 

EcoC Grant Award 

22/12/2017 201 4509 / 
Article 66 

Approval of Hiring 
20 People with 
fixed-term 
employment 
contracts 

 
1Based on the decision of the European Parliament of the 23rd 
of December 20202020/2229, which amends decision 
445/2014/EU, the title year is transferred to the year 2023. The 
preparation of the viability study is pending and its submission 

24/12/2018 218 4587 / 
Article 51 

Grant Tax 
Exemption 

14/03/2019 48 4603 / 
Article 69 

Integration into the 
scheme of Cultural 
Sponsorships 

01/04/2019 52 4605 / 
Article 51 

Exemption of a 
performance 
guarantee for 
Artistic Works 

ANNEX 4.2 BOARD OF DIRECTORS 2019-2022  

The Board of Directors consists of: 

  BOARD OF 
DIRECTORS 

EFFECTIVE 
DATE 

POSITION 

1 Despina 
Geroulanou 

01/11/2019 Chair 

2 Argiris 
Economou 

05/06/2020 Vice Chair 

3 Dimitris 
Papagiannaros 

01/11/2019 Secretary and 
B.o.D 

Member 

4 Maria Panayides 21/11/2019 CEO and 
B.o.D 

Member 

5 Nikolaos Villiotis 01/11/2019 B.o.D. 
Member 

6 Georgios 
Georgopoulos 

01/11/2019 B.o.D. 
Member 

7 Evangelos 
Liggos 

05/06/2020 B.o.D. 
Member 

8 Giorgos Liontos 05/06/2020 B.o.D. 
Member 

9 Dimitra Pipili 01/11/2019 B.o.D. 
Member 

10 Fivos Sakalis 01/11/2019 B.o.D. 
Member 

11 Niki (Monika) 
Tsiliberdi 

01/11/2019 B.o.D. 
Member 

  
The Board of Directors short bios are available here: 
 
Former Members: 

  BOARD OF 
DIRECTORS 

DATE OF 
EXPIRATION 

POSITION 

to the Shareholder (Elefsina Municipal Council) for approval of 
the extension time until 2024 according to the Institutional 
framework: MINISTERIAL DECISION 43886/07 (Government 
Gazette 1574 B / 17-8-2007) based on the Municipal Code (Law 
3462/2006 no. 253) 

https://www.2023elevsis.eu/the-company/board-of-directors/?lang=en


1 Sofia Avgerinou-
Kolonia 

01/11/2019 Chair 

2 Yannis Erifillidis 05/06/2020 Vice Chair 

3 Petros Sfikakis 01/11/2019 Vice Chair 

4 Theodoros 
Karantinos 

01/11/2019 Secretary and 
B.o.D 

Member 

5 Despina 
Economou 

05/06/2020 B.o.D. 
Member 

6 Ioanna Dretta 05/06/2020 B.o.D. 
Member 

7 Maria Filippi 01/11/2019 CEO and 
B.o.D 

Member 

8 Stavroula 
Fotopoulou 

01/11/2019 B.o.D. 
Member 

9 Aris Kalantidis 01/11/2019 B.o.D. 
Member 

10 Maria Vasileiou 01/11/2019 B.o.D. 
Member 

11 Athanasios Milisis 01/11/2019 B.o.D. 
Member 

12 Kateirna Bouba 01/11/2019 B.o.D. 
Member 

13 Elena Tzelepi 05/06/2020 B.o.D. 
Member 

14 Kyriakoula 
Paradeisi 

05/06/2020 B.o.D. 
Member 

 

ANNEX 4.3 INTERMINISTERIAL COMMITTEE  

The Interministerial Committee consists of (a) the 
Minister of Culture & Sports, as President, (b) the 
Deputy Minister of Interior, responsible for Local 
Government and Elections, (c) the Secretary General of 
Public Investments & NSRF of the Ministry of 
Development & Investments, (d) the Secretary General 
of International Economic Relations & Extroversion of the 
Ministry of Foreign Affairs, (e) the Secretary General Of 
Spatial Planning & Urban Environment of the Ministry of 
Environment & Energy, (f) the Secretary General Of 
Culture of the Ministry of Culture & Sports, (g) the 
Secretary General Of Modern Culture of the Ministry of 
Culture & Sports, (h) the Secretary General of 
Infrastructure of the Ministry of Infrastructure & 
Transport, (i) the Secretary General of the Ministry of 
Tourism, as members—the Head of the Region of 
Attica—the Mayor of Elefsina, the Chairman of the Board 
and the Chief Executive Officer Société Anonyme under 
the name “Municipal Single Société Anonyme of the 
Cultural Capital of Eleusis”)—the President of the 
Technical Chamber of Greece, six (6) external experts. 

This committee is responsible for: (a) proposing the 
necessary institutional measures to accelerate the 
implementation of the cultural infrastructure program 
and the artistic activities of the institution “European 
Capital of Culture” for the city of Elefsina, (b) providing 
assistance to the Municipality of Elefsina and the 
Municipal SA, as well as for the formulation of proposals 
and any kind of support regarding the implementation of 
the required infrastructure, projects and actions that are 
part of the planning of the institution, (c) the 
coordination, at the national, regional and municipal 
levels, of the institution’s planning and programming, 
and the required actions, such as those related to the 
responsibilities of the individual State Bodies, as well as 
the resolution of any disputes between co-competent 
Services, (d) providing guidance to the Bodies, when 
required; in order to implement the required 
infrastructure, projects and actions included in the 
planning of the institution, (e) the recommendation to 
take corrective action in the event of any discrepancies. 
At the same time, a 7-member Governance Secretariat 
is established, which is responsible for: (a) recording the 
implementation process of the institution for the city of 
Elefsina, (b) notifying the Commission of any deviations 
in the implementation of the approved measures and 
policies (c) proposing appropriate new measures or 
modifying existing ones to achieve the institution’s 
objectives; (d) secretarial support from the Commission. 

ANEEX 4.4 CURRICULUM VITAE OF THE VICE 
MAYOR OF CULTURE, MR TATAKIS FOTIOS- 
PANAGIOTIS  

Education & Qualifications 
 
2010-2016: Medical Doctor, National University of 
Athens (UoA), Greece | Graduated on 29th of July 
2016, UoA’s Class of 2016 summa cum laude 
2019: Member of the Municipal Council (youngest City 
Councilor, Generation ’92) 
 
Professional Experience 
 
02/2021-Present: Vice Mayor for Culture, responsible 
for the European Capital of Culture 2023 (ECoC) action, 
Municipality of Elefsina 
09/2019-02/2021: President of the Public Benefit 
Enterprise, Municipality of Elefsina 

ANNEX 4.5 SHORT NOTE BY THE VICE MAYOR 
FOR INTERNATIONAL RELATIONS AND 
TOURISM DEVELOPMENT  

My name is Dimitris Papagiannaros and I have been a 
member of the BoD of Eleusis 2021 since October, 
2019. I have also been Deputy Mayor for International 
Relations and Tourism Development since November, 
2020, a portfolio which exists for the first time within the 
Municipality. 

Both the challenge of the Capital of Culture and our 
desire to see our city grow, lead us to combine 
archaeological wealth, industrial heritage and culture, in 



order to attract a growing public to the city throughout 
the year. 
  
The first attempt in this direction will be the series of 
actions to highlight points of the city through culture, 
which will be called “Culture as A Guide (CaaG).” 

ANNEX 4.6 STAFFING AND ORGANIZATIONAL 
STRUCTURE  

Ιn the period between 2019-2021, a total of 9 new 
recruitments were made, staffing various departments of 
the Company (General Artistic Director, Production 
Director, Director of Communications and Marketing, 
Manager of Communications and New Media, 
Contemporary Art Director, Contemporary Art Manager, 
Director of Performing Arts, Manager of Public Contracts 
& Procurement, Officer of General Secretariat).  
 
Significant changes in critical positions:  
 
NEW HIRES: 

● Change of CEO - November 2020. 
● Hiring of a Production Director – February 2020. 
● Hiring of a CEO Support Office Executive and 

Legacy Advisor – February 2020. 
● Hiring of a Director of Communications and 

Marketing - April 2020. 
● Hiring of a Contemporary Art Director - 

September 2020. 
● Hiring of a Contemporary Art Manager - 

September 2020. 
● Hiring of an Officer of General Secretariat - 

September 2020. 
● Hiring of a Manager of Public Contracts & 

Procurement - September 2020. 
● Hiring of a Manager of Communications and 

New Media - January 2021. 
● The recruitment process for the position of CEO 

Support Office Executive and Legacy Advisor is 
nearing completion.  

 
**In October 2020, there was an internal transfer of the 
CEO Support Office Executive and Legacy Advisor, to 
the Performing Arts Directorate of the General Artistic 
Directorate. 
**Initiation of procedures for the recruitment of a Head 
of Premises and Infrastructure.  
 
The Company’s structure, after the latest change that 
took place in March 2020 in the Organization Chart and 
the Internal Regulations with the inclusion of the 
Directorate of Performing Arts (theater, cinema, music, 
street events, etc.) consists of 5 main Directorates and 
the office of the CEO, as shown in the organization chart 
and analyzed below: 



 
 

 

 
 

  
Figure: New organizational chart 

  
                                   
 
 
 
 
 
 

 
 
 
 
 
 
 
 



 

 
 

 

 

 
 

Figure: New organizational chart with employees 
 
The employees’ short bios are available here   
 
At the same time, the company is also supported, on the basis of project contracts, with the following external partners, required for the smooth operation of the Company.  
 
EXTERNAL PARTNERS 

1. ELENI ROZI || Board of Directors Secretary/DPO/Legacy Advisor 
2. N. SAGIAS AND ASSOCIATES || Legal Advisors – 7-member team 
3. ZACHARIAS GRAMMATOPOULOS || Security Technician 
4. SOTIRIS LINARDOS || ΙΤ and Network Technician (F5) 
5. SOL CROWN SA || Certified Public Accountants 
6. PANTEION UNIVERSITY || Project Monitoring and Evaluation (A1) 
7. MF OIKONOMOTEXNIKI GROUP || Partner for public procurement and tenders (5-member team

https://www.2023elevsis.eu/the-company/the-team/?lang=en


ANNEX 4.7 STRUCTURE OF DIRECTORATES  
WITH THE EXPANSION OF JOB POSITIONS WITH AN ADDITIONAL 20 PEOPLE 
 

Α. CEO/BOARD OF DIRECTORS POSITIONS EXISTING REQUESTED 

A. CEO * 1 1 0 

A1. Project Evaluation Officer 0 0 0 

A2. Project Coordination Officer 1 1 0 

A3. CEO Support Office Executive Assistant 
and Legacy Advisor to the CEO 

1 1 0 

CEO/BOD Total 2 2 0 

B. General Artistic Directorate  Positions Existing Requested 

B1. General Artistic Director 1 1 0 

B2. Directorate of Cultural Training 2 1 1 

B3. Directorate of Cultural Development 2 1 1 

B4. Directorate of Performing Arts 2 1 1 

B5. Directorate of Contemporary Art 2 2 0 

B6. Directorate of Audience Development and 
Participation 

2 1 1 

General Artistic Directorate Total 11 7 4 

C. Production Directorate Positions Existing Requested 

C1. Production Directorate 2 1 0 

C2. Department of Costing, Technical 
Specifications and Production 

2 0 2 

C3. Department of Technical Support 1 0 1 

Production Directorate Total 5 1 3 

D. Directorate of Premises and Infrastructure Positions Existing Requested 

D2. Department of Premises and Infrastructure  3 2 1 

Directorate of Premises and Infrastructure 
Total 

3 2 1 

E. Directorate of Marketing and 
Communication 

Positions Existing Requested 

E1. Director of Communication and Marketing 2 2 0 

E2. Press Office 1 0 1 

E3. Dpt.of Marketing and Public Relations / 
Sponsorships 

1 0 2 

E4. Department of New Media 1 1 0 

E5. Department of Public & International 
Relations 

2 0 2 

Directorate of Marketing and Communication 
Total 

7 3 5 

F. Directorate of Finance & Administration Positions Existing Requested 



F1. Director of Finance & Administration 1 1 0 

F2. Department of Public Contracts / 
Transparency 

5 2 3 

F3. Department of Accounting / Human 
Resources 

2 1 1 

F4. Department of Central Secretariat and 
Support 

4 1 3 

F5. ΙΤ Support Office 0 0 0 

Directorate of Finance & Administration Total 12 5 7 

ECoC Total Personnel 40 20 20 

* The CEO position is not included in the Company’s human resources which amounts twenty (20) people. 
 
ANNEX 4.8 FUNDING SOURCES 

BIDBOOK VS REAL UNTIL 31/12/2020 BIDBOOK 2017-2020 REAL 

Income to cover operating Expenditures Total Total 

EU (with the exception of M.Merkouri Prize)           544.000,00    - 

National Government        1.430.000,00    1.432.660,00 

City        5.720.484,00    5.540.308,00 

Region        5.720.484,00    5.736.850,00 

Private (Sponsorship)        1.887.600,00    52.080,00 

Other           390.000,00    31.387,49 

Total      15.692.568,00    12.793.285,49 

    2.899.282,51 

     

BIDBOOK VS FORECAST 2021 BIDBOOK 2021 
ECONOMIC 

FORECASTING 2021 

Income to cover operating Expenditures Total Total 

EU (with the exception of M. Merkouri Prize)           301.600,00    7.960,00 

National Government           946.000,00    946.000,00 

City        2.946.916,00    550.000,00 

Region        2.946.916,00    2.000.000,00 

Private (Sponsorship)           972.400,00    - 

Other           244.200,00    60.000,00 

Total        8.358.032,00    3.563.960,00 

    4.794.072,00 

  TOTAL 7.693.354,51 



European programmes: For the years 2022-2023 there is a 
provision for revenues from European programmes 
amounting to 1,688,000.00 euros. 
National Government: There is an intention from the Ministry 
of Culture to financially support the Company for the years 
2022-2023 by 1,320,000.00 euros in total. In order to finalize 
and approve the fore mentioned financial amount, the 
Company should submit a request justifying such 
expenditure. 
Municipality of Elefsina: There is a guarantee from the 
Municipality of Elefsina to deposit the remaining amount of 
2,396,916.00 euros in the following years, in order to fulfil 
the commitments of the bidbook (total amount of 
participation based on the bidbook up to € 8,667,400.00 
euros.) For additional grant which exceeds the above-
mentioned commitments, the Municipality of Elefsina shall 
evaluate its financial data, in the post-covid era and with the 
completion of the company’s viability study, in order to 
decide whether it can increase its funding or not. 
Region:  The Company is already in discussion with the 
Region in order to succeed in its additional funding for the 
years 2022-2023. There is an open balance in relation to the 
commitments of the bidbook amounting to 946,916.00 
euros, due to a reduction in the grant deposit for the year 
2021 
Sponsorships: For the years 2022-2023 there is a 
forecast/estimation to collect the amount of 3,521,600.00 
euros, which does not only involve expenses already 
budgeted but also new plans, which are not shown in the 
tables at the moment. 
Other: These are revenues from ticket sales, merchandise 
sales, participation in seminars, etc. At present, there is no 
forecast for the years 2022-2023, which will be reflected in 
the viability study and will be analyzed in the chapter "Pricing 
Policy".  
 
Based on the economic data, the new conditions should be 
evaluated and in particular the Company should examine 
how the COVID-19 pandemic affects its financing, from both 
the Public sector and from the Private sector. We need to 
renegotiate and cost the overall design of the company and 
plan for the coming years based on the secured sources of 
funding. The Company should seek private funds from 
sponsors and European programmes in order to strengthen 
and implement its programming/planning until its dissolution. 
 
 
 
 
 
 
 
 
 
 

ANNEX 4.9 COLLABORATIONS  

COLLABORATIONS 

TYPE DESCRIPTION GOALS 

Embassies in 
Greece and 

corresponding 
Cultural Institutes 

France / IFA, 
Germany / 

Goethe Institute, 
Italy, Spain / 
Cervandes, 

Sweden, UK / 
British Council, 

Japan, USA, etc 
(according to the 

cultural 
programme)  

Communication 
synergies and / 

or financial 
support 

(Monetary and / 
or in Kind) 

Greek National 
Tourism 
Organisation & 
Ministry of 
Tourism 

Memorandum of 
Cooperation / 

Under the 
Auspices 

Support through 
the institution's 
communication 

to tour 
operators and 

targeted 
markets in 

Europe mainly, 
Press & Fam 

trips co-
organization 

and the 
possibility of 

hosting Elefsina 
in international 
tourism fairs 

Major Tourism 
Key players 

Marketing 
Greece, 

International 
Airport El. 
Venizelos, 

Aegean Airlines, 
Athens, Attica & 

Argosaronic 
Hotel Association  

Communication 
synergies and / 

or financial 
support 

(Monetary and / 
or in Kind) 

Neighboring 
Municipalities 

Piraeus, Athens, 
Salamina, 

Chaidari, etc 

Communication 
synergies 
aiming to 

special promo 
events (i.e., 

kiosks, special 
on the spot 

campaigns, etc) 

ECoCs Family Timisoara 2023, 
Veszprem 2023, 

etc but also 
candidate cities 

Communication 
synergies, 

participation in 
common 



projects, etc. 
Exchange of 
knowledge  

Cultural 
Organizations of 

the city 

Public Benefit 
Enterprise of the 
Municipality, etc 

Communication 
synergies and 

support 

      

ANNEX 4.10 SPONSORSHIP POLICY 

Introduction 
This paper aims to modify the sponsorship policy as it has 
been approved by BoD based on decision 44/2019. 
Specifically, the modification focuses on the following axes: 

·        Sponsorship Categories 
·        Sponsorship Packages 
·        Reciprocal benefits of sponsorships 
 

In addition, a suggested categorization of potential 
companies that the Company could address is included. 
Purpose and Objectives: The purpose of this sponsorship 
policy modification is to: 

• become clearer, whether they concern cultural or 
simple sponsorships, 

• create more sponsorship packages so that there is 
a better distribution of money and / or in-kind 
packages in order to reach more potential sponsors 

• enrich and modify based on the new sponsorship 
packages the reciprocal benefits that the Company 
can offer to the respective sponsor. 

The ECoC artistic programme is a multidisciplinary and 
complex programme, which can be addressed to very 
different audiences and therefore has the potential to be 
sponsored by many different sectors of the economy. Given 
that it is considered necessary to have a flexible sponsorship 
policy. In particular, it should be possible to tailor packages 
to the needs of the sponsor (tailor made), always maintaining 
as a central axis the rankings as defined in the sponsorship 
packages. 
 
A. TYPES OF SPONSORSHIP 
The sponsorship framework under which a company / 
organization / institution can contract consists the following: 
1. Sponsorship in kind and / or amount of money 
2. Cultural sponsorship, as defined by the legal framework, 
and concerns in kind and / or amount of money 
3. Communication sponsorship in the context of reciprocal 
promotion actions 
4. Sponsors and With the Support of public bodies and 
organizations as well as institutions. 
The 1st category addressed to commercial companies and 
enterprises, concerns sponsorship structures where the 
sponsor contracts with the Company based on the terms 
that will arise by mutual agreement, without any tax facility 

and with the right to promote the sponsor's products / 
services. 
The category of cultural sponsorship includes the possibility 
of tax exemption to the sponsor as defined and presented in 
Law 525/2007 (Government Gazette A '16 / 26.01.2007) It 
is noted that in this case, the sponsor has no right to promote 
his own products / services, nor sample distribution at events 
and activities of the Company. More details regarding the 
Cultural Sponsorship here. 
5. The category of communication sponsors refers to a 
complete communication promotion plan through the 
connection with targeted media, which match the identity 
and the work of the ECoC. The structure of the cooperation 
concerns reciprocal promotion benefits of both involved 
parties, without direct financial relationship. 
6. The category Under the Auspices and With the Support 
corresponds to cooperation of either reciprocal or financial 
character (monetary and / or in kind), and concerns public 
bodies and organizations as well as institutions & embassies, 
etc. 
The following packages are mentioned indicatively and not 
restrictively, under the main pillar of the sponsorship 
strategy, according to which the possibilities of promotion 
are provided according to the sponsorship package, in order 
to find each time an individualized framework of cooperation 
that best meets and serves the promotion needs of each 
customer depending on the available budget and always 
respecting the sponsorship ranking. In this context, there is 
the possibility for the distinctive sponsorship titles to be 
modified according to the nature of the sponsorship, such 
as, for example: travel sponsor, infrastructure sponsor, etc., 
always remaining in the same economic category. 
The purpose of such a modification is precisely to create 
targeted partnerships (through tailor made proposals) and 
leave room for ECoC to reach a wide range of potential 
donors. 
 

DISTINCTIVE 
TITLE 

SPONSORSHIP 
VALUE 

REMARKS 

Great Sponsor over € 700,000 Exclusivity 

Platinum 
Sponsor 

€ 500,000 Monetary and / 
or in Kind 

Gold Sponsor € 300,000 Monetary and / 
or in kind 

Silver Sponsor € 100,000 Monetary and / 
or in kind 

Sponsor € 10,000 Monetary and / 
or in kind 

     

https://www.culture.gov.gr/el/service/SitePages/view.aspx?iID=2636


Media Sponsor Reciprocally Allocation of 
advertising 

space / time 

     

Under the 
Αuspices 

There is no 
specific scale, it 
will be 
determined on a 
case-by-case 
basis 

Monetary and / 
or in kind 

With the Support There is no 
specific scale, but 
it will be 
determined on a 
case-by-case 
basis 

Monetary and / 
or in kind 

 
C. COMPENSATORY BENEFITS PER CATEGORY 
Regarding the reciprocal benefits of the sponsors, it is very 
important to have a general rule that will be observed, always 
maintaining the possibility of flexibility based on the 
customized sponsorship packages based on the type, style 
and needs of each sponsor. The general rule refers to the 
fact that the Major sponsor has the most benefits and the 
right to choose, while as the financial scale goes down, the 
benefits and the possibilities of connection with the 
Company's work decrease. This does not apply in the case 
of Communication Sponsors and Under the Auspices and in 
the category With the Support which are separate categories 
of sponsorships, non-commercial. 
 
D. PROPOSED CATEGORIES POSSIBLE FOR 
SPONSORSHIP 
 
D.1 Commercial Companies 
 
In this category and based on the multifaceted nature of the 
Company's work, companies should be included as potential 
sponsors, belonging to sectors of the economy such as: 
Primary and Secondary sector operating in the region and in 
the wider region, Construction, Pharmaceutical companies, 
Telecommunication, Shipping. In short, all the strong 
companies of the country should be re-approached in order 
to announce both the work of the Company and to examine 
the possibilities of its financial support. 

D.2 Communication Sponsorships 
 
Regarding the communication sponsorships, it is deemed 
necessary for the Company to enter into collaborations with 
media, either public or private, that cover news nationwide. 
Communication sponsors should cover all types of media, ie: 
Television, Radio, Press and Internet. 
 

D.3 Sponsors and with support 
 
Based on its final program, the Company should consider 
collaborations with agencies, institutes, embassies and 
institutions, which can relate to the whole of its work but also 
to individual actions. 
 
Conclusion 
Based on the above analysis, it is fully understood that a 
project like that of ECoC needs significant and multifaceted 
support from a variety of companies and organizations. In 
addition, it is perfectly understandable that the approach as 
well as the final agreements, in any category, will be a 
product of negotiation between the Company and the 
potential Sponsor involved. 
In any case, the procedures as defined by the Company's 
regulations will always be followed. 
 


